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Dear Senator Peace:

Attached is the Department of General Services’ (DGS) Quarterly Status Report of Major Capital Outlay
Projects as of March 31, 2000.  The report delineates capital outlay workload for the DGS.  It includes
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includes original and current schedule data, funding history, and a comment section.
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PREFACE:

This report presents a summary of major capital outlay projects managed by the
Department of General Services, Real Estate Services Division.  Within the Real Estate
Services Division, project management of Capital Projects are assigned to two
Branches, depending on size and scope of the project.  The Project Management
Branch manages the majority of the projects.  The Professional Services Branch
manages some capital outlay projects.  This report separates projects managed by the
Project Management Branch from those managed by the Professional Services Branch.
The Table of Contents shows the projects managed by each Branch.  Projects managed
by both branches are organized by Agency Code in ascending order.

PREPARATION OF THE QUARTERLY REPORT:

This report is prepared jointly by the Project Management Branch and the Professional
Services Branch.

QUESTIONS:

Questions concerning any part of this report may be referred to:

Glenn Hezmalhalch, Capital Outlay Program Manager
Real Estate Services Division
Project Management Branch
1102 Q Street, Suite 5100
Sacramento, CA  95814
(916) 327-7482
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OF

MAJOR CAPITAL OUTLAY
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Legend Prolog:

Due to the increase in the number of new projects starting each budget year, RESD in
concurrence with DOF is staggering the start of new projects.  This required a change in the
definition of the start date for preliminary plans.  The start date for Preliminary Plans now
coincides with the selection of the A&E services consultant.  This will always occur after the
funds transfer approval.

This report also now identifies a Bidding Phase which shows a duration.  The Contract Award
is the point in time RESD sends the announcement of Award and the contract to the contractor
for signature.  This always occurs after certification of construction funds.  There may be an
average of 30 days after contract award before actual physical work begins on the project.

The conclusion of the construction phase identified as Project Acceptance is that point in time
that the Department has occupied or received use of the project, the punch list work is
complete, and the project has been accepted by the Director of General Services which
releases final payment.  The project will be dropped from this report at that time.  Warranty work
and claims can occur after this phase.

LEGEND

Phase Start Definition Finish Definition

S = Study/Acquisition Funds Transfer Approval Study Complete and Reviewed
Acquisition close of escrow

P = Preliminary Plans Consultant Selection
Following Funds Transfer

PWB Approval

W = Working Drawings Funds Transfer Approval 14D Approval To Bid

B = Bidding 14D Approval To Bid Contract Award

C = Construction Contract Award Project Acceptance
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JUDICIAL COUNCIL OF CALIFORNIA
 

1.0 FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY OPDM0813
2.0 SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY OPDM0814

 
OFFICE OF EMERGENCY SERVICES

 
3.0 OES - STATE OPERATIONS CENTER OPDM0676

 
JUSTICE

 
4.0 CENTRAL VALLEY REPLACEMENT LAB OPDM0687
5.0 FRESNO REPLACEMENT LABORATORY 103673
6.0 REDDING REPLACEMENT LABORATORY 106146
7.0 RIVERSIDE REPLACEMENT LABORATORY OPDM0688
8.0 SANTA BARBARA REPLACEMENT LABORATORY 103674
9.0 SANTA ROSA REPLACEMENT LABORATORY 102789
10.0 UPGRADE COMPUTER EMERGENCY POWER 102793

 
CALIFORNIA SCIENCE CENTER

 
11.0 AEROSPACE MUSEUM REMODELING 103661
12.0 EXPOSITION PARK, PHASE TWO SITEWORK 103662
13.0 PARKING FACILITY - CAL SCIENCE CENTER 103613
14.0 RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA) 103663
15.0 TECH/HEALTH REMODEL 105661

 
FRANCHISE TAX BOARD

 
16.0 FTB - EMERGENCY BACKUP POWER SUPPLY STUDY 103781
17.0 SECURITY ENHANCEMENTS 103835

 
GENERAL SERVICES

 
18.0 BOILER #2-LOW NOX BURNER RETROFIT OPDM0582
19.0 BUTTERFIELD STATE OFFICE BUILDING 106617
20.0 CAL EPA CONSOLIDATION LEASE OPDM0649
21.0 CAPITOL EXTERIOR PAINTING 103657
22.0 CAPITOL PARK MASTER PLAN 103619
23.0 CAPITOL PARK SERVICE AREA REPAIRS 103654
24.0 CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING 106346
25.0 FDC WARDS D1516, E3014, & F1112 OPDM0791
26.0 FLS BLUE ANCHOR BLDG SACTO 106134
27.0 FOOD & AGRICULTURE BUILDING RENOVATION 103779
28.0 HEATING COILS REPLACEMENT 103655
29.0 LOB ANNEX DEMOLITION OPDM0789
30.0 MULTI-TENANT OFFICE CONSOLIDATION-DOWNTOWN 103666
31.0 MULTI-TENANT OFFICE CONSOLIDATION-MISSION VALLEY 103667
32.0 PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD 103665
33.0 REAGAN BUILDING MODIFICATIONS OPDM0660
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34.0 REPLACE R&T AND ADMINISTRATION BLDGS OPDM0599
35.0 SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS 106347
36.0 SEISMIC RENOVATION OPDM0600
37.0 STATE CAPITOL EAST END AREA BACKFILL 106145
38.0 STATE CAPITOL EAST END AREA COMPLEX OPDM0785
39.0 STRUCTURAL RETROFIT - McGRATH SCHOOL OPDM0795
40.0 STRUCTURAL RETROFIT CT-WEST A-E OPDM0597
41.0 STRUCTURAL RETROFIT-CT EAST OPDM0598
42.0 STRUCTURAL RETROFIT-RECREATION BUILDING OPDM0794

 
TRANSPORTATION

 
43.0 CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS 103879
44.0 CALTRANS DISTRICT OFFICE, SAN DIEGO 103561
45.0 DISTRICT 3 ECONOMIC FEASIBILITY STUDY 103564
46.0 DISTRICT 6 ECONOMIC FEASIBILITY STUDY 103565
47.0 DISTRICT 7 TRANS. MANAGEMENT CENTER OPDM0701
48.0 TRANSPORTATION MGMT. CENTER OPDM0713
49.0 TRANSPORTATION MGMT. CENTER DISTRICT 3 OPDM0645

 
HIGHWAY PATROL

 
50.0 CAPITOL SECURITY IMPROVEMENTS OPDM0685B
51.0 EL CAJON AREA OFFICE - ALTERATIONS 106121
52.0 MONTEREY AREA OFFICE - NEW CONSTRUCTION 106122
53.0 SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION 106120
54.0 SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS 106119
55.0 WILLOWS AREA OFFICE - ALTERATIONS 106150

 
MOTOR VEHICLES

 
56.0 FIELD OFFICE REPLACEMENT OPDM0695
57.0 FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT 106304
58.0 FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL OPDM0824
59.0 LOWER LEVEL ASBESTOS ABATEMENT OPDM0825

 
CALIFORNIA TAHOE CONSERVANCY

 
60.0 CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III OPDM0806
61.0 SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT OPDM0815

 
CALIFORNIA CONSERVATION CORPS

 
62.0 SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION 103620

 
FORESTRY

 
63.0 ANTELOPE FFS, REPLACE BARRACKS MESSHALL 106167
64.0 AWHAHNEE FFS, REPLACE FACILITY 106168
65.0 BASELINE CONSERVATION CAMP,  REMODEL FACILITY 106089
66.0 BATTERSON FFS: RELOCATE FACILITY OPDM0666
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67.0 BAUTISTA CONSERVATION CAMP REMODEL FACILITY 106180
68.0 BLASINGGAME FFS REPLACE FACILITY 106076
69.0 BRIDGEVILLE FFS RELOCATE FACILITY 106090
70.0 BUTTE FIRE CENTER REPLACE MESSHALL 106102
71.0 CAMPO FFS REPLACE FACILITY 106165
72.0 CHINO HILLS FFS CONSTRUCT FACILITY 106163
73.0 COALINGA FOREST FIRE STATION OPDM0672
74.0 COMMUNICATIONS TOWERS & VAULTS PHASE II OPDM0655
75.0 COMMUNICATIONS TOWERS & VAULTS SIERRA AREA OPDM0656
76.0 DEW DROP FFS REPLACE FACILITY 106162
77.0 ELK CAMP FFS REPLACE FACILITY 106069
78.0 ELSINORE FFS RELOCATE FACILITY 106075
79.0 FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD. 106098
80.0 FORT JONES FFS RELOCATE FACILITY 106092
81.0 FORTUNA FFS RELOCATE FACILITY 106070
82.0 HAMMOND FFS: RELOCATE FACILITY OPDM0665
83.0 HARTS MILL FFS RELOCATE FACILITY 106091
84.0 HESPERIA FFS: RELOCATE FACILITY OPDM0667
85.0 HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY 106077
86.0 INDEPENDENCE FFS RELOCATE FACILITY 106103
87.0 LASSEN-MODOC RANGER UNIT HEADQUARTERS 102774
88.0 MANTON FFS RELOCATE FACILITY 106093
89.0 MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP 106160
90.0 NIPOMO FFS REPLACE FACILITY 106164
91.0 OGO FFS:  RELOCATE FACILITY OPDM0669
92.0 PACHECO FOREST FIRE STATION 103292
93.0 PASO ROBLES AIR ATTACK BASE REPLACE FACILITY 106074
94.0 RAMONA AIR ATTACK BASE & REPLACEMENT FAC OPDM0673
95.0 RANCHERIA FFS, REPLACE FACILITY 106169
96.0 RAYMOND FFS RELOCATE FACILITY 106081
97.0 RELOCATE FACILITY  - AVIATION M.U. OPDM0799
98.0 RIVERSIDE RUH ECC OPDM0671
99.0 ROHNERVILLE AIR ATTACK BASE OPDM0675
100.0 SAN BERNARDINO RHU ECC OPDM0670
101.0 SAN MARCOS FFS. RELOCATE FACILITY 106095
102.0 SAN MARCOS FOREST FIRE STATION 103296
103.0 SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP 106083
104.0 SAND CREEK RELOCATE FACILITY 106106
105.0 SANTA CLARA RUH AUTO SHOP 106082
106.0 SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY 106161
107.0 SONOMA AIR ATTACK BASE OPDM0674
108.0 SONORA FFS RELOCATE FACILITY 106105
109.0 SPRINGVILLE FFS RELOCATE FACILITY 106079
110.0 SWEETWATER FFS RELOCATE FACILITY 106068
111.0 TWAIN HARTE RELOCATE FACILITY 106078
112.0 UKIAH FFS REPLACE FACILITY 106067
113.0 USONA FFS REPLACE FACILITY 106166
114.0 VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG. 106110
115.0 VALLEY CENTER FFS RELOCATE FACILITY 106096
116.0 VALLEY CENTER FOREST FIRE STATION 103294
117.0 VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE 106104
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118.0 WARNER SPRINGS FFS REPLACE FACILITY 106073
119.0 WEAVERVILLE FFS RELOCATE FACILITY 106094

 
DEPT OF BOATING AND WATERWAYS

 
120.0 BOAT LAUNCHING FACILITY - 102778

 
HEALTH SERVICES

 
121.0 LABORATORY AND OFFICE FACILITIES OPDM0248
122.0 PHASE II REPLACEMENT LABORATORY FAC. OPDM0677
123.0 RICHMOND PHASE III OFFICE COMPLEX 106501
124.0 SOUTHERN CALIF OFFICE & LAB RENOVATION 106135

 
DEVELOPMENTAL SERVICES

 
125.0 AIR CONDITION MAIN KITCHEN 103555
126.0 BOILER #4 REPLACE OPDM0788
127.0 EMERGENCY SECURITY IMPROVEMENTS OPDM0775
128.0 EMERGENCY SECURITY IMPROVEMENTS PHASE II 103556
129.0 FLS UPGRADES AGNEWS DEV CTR 106111
130.0 FORENSIC CLIENT TRAINING BUILDING 102784
131.0 MASTER PLAN, BLDG UTILIZATION OPDM0552
132.0 SECURITY IMPROVEMENTS OPDM0787
133.0 SECURITY IMPROVEMENTS PH III 106184

 
MENTAL HEALTH

 
134.0 250 BED ADDITION ATASCADERO STATE HOSPITAL OPDM0726
135.0 EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS OPDM0742
136.0 FIRE PROTECTION SYSTEM PHASE III OPDM0565
137.0 FLSEI, 70 BUILDING OPDM0145
138.0 IMPROVE PERIMETER SECURITY 106305
139.0 LIBRARY RETROFIT/REPLACEMENT STUDY OPDM0796
140.0 METRO SH - EMERGENCY GENERATOR OPDM0797
141.0 NEW MENTAL HEALTH TREATMENT FACILITY 103557
142.0 REPAIR STEAM SYSTEM (priority 6 & 7) METRO STATE HOSPITAL 106772
143.0 SECURITY IMPROVEMENTS OPDM0721
144.0 STATEWIDE HOSPITAL SECURITY STUDY 103710
145.0 UPGRADE HIGH VOLTAGE SYSTEM OPDM0722

 
EMPLOYMENT DEVELOPMENT DEPARTMENT

 
146.0 JS/UI/DI OFFICE RENOVATION OPDM0557
147.0 RENOVATION AND ASBESTOS ABATEMENT 102795
148.0 TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT 106138
149.0 VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT 106137

 
CALIFORNIA DEPARTMENT OF REHABILITATION

 
150.0 VENDING MACHINE STRUCTURES - PRIORITY 2 OPDM0569
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151.0 VENDING MACHINE STRUCTURES - PRIORITY 3 OPDM0629
 

CORRECTIONS
 

152.0 270 SHOWER REPAIR 103647
153.0 AVENAL ASP CCCMS OPDM0764
154.0 BOILER REPLACEMENT OPDM0804
155.0 BOILER RETROFIT - DVI OPDM0651
156.0 CALIFORNIA REHABILITATION CENTER - PERIMETER FENCE 106426
157.0 CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY 106115
158.0 CENTRAL KITCHEN REPLACEMENT 103538
159.0 CHINO CIM CENTRAL RCSE OPDM0772
160.0 CHINO CIM MINIMUM CCCMS OPDM0770
161.0 CHOWCHILLA CCWF CCCMS OPDM0758
162.0 CHOWCHILLA CCWF RCSE & EOP OPDM0759
163.0 COGENERATION STUDY OPDM0819
164.0 CORCORAN COR CCCMS & EOP OPDM0760
165.0 CORRECTIONAL TREATMENT CENTER, PHASE II 102851
166.0 CSP - SAC: CCCMS & EOP OPDM0773
167.0 CTC - PHASE II  KERN 102746
168.0 CTC - PHASE II FRONTERA 102742
169.0 CTC - PHASE II IMPERIAL 103552
170.0 CTC - PHASE II IRONWOOD 103553
171.0 CTC - PHASE II SAN QUENTIN 102741
172.0 CTC - PHASE II SOLANO 103536
173.0 DELANO NKSP CCCMS OPDM0754
174.0 DELANO NKSP RCSE OPDM0755
175.0 DENTAL CLINIC 103529
176.0 EFFLUENT DISPOSAL PIPELINE 102744
177.0 EFFLUENT STORAGE RESERVOIR 105594
178.0 ENERGY RETROFIT CIM CHINO 104173
179.0 EROSION CONTROL AND STORM WATER RUN OFF REPAIR OPDM0817
180.0 FIRE ALARM SYSTEM IMPROVEMENTS CSP SACTO OPDM0724
181.0 FRONTERA CIW CCCMS & EOP OPDM0767
182.0 FRONTERA CIW RCSE OPDM0766
183.0 GANG SHOWER #1 103530
184.0 HOSPITAL SECURITY PERIMETER FENCE 102743
185.0 INFRASTRUCTURE IMPROVEMENTS ADMIN 106157
186.0 IONE MCSP CCCMS & EOP OPDM0763
187.0 LANCASTER LAC CCCMS & EOP OPDM0762
188.0 NEW ELECTRICAL SUBSTATION OPDM0809
189.0 NEW POTABLE WATER SOURCE PH II 106118
190.0 NEW POTABLE WATER SOURCE, PHASE I 103649
191.0 NORCO CRC CCCMS OPDM0765
192.0 PCE CONTAMINATION CLEAN-UP - CIM OPDM0428
193.0 RENOVATE BRANCH CIRCUIT #1 102735
194.0 RENOVATE BRANCH CIRCUIT #2 102739
195.0 RENOVATE BRANCH CIRCUIT #3 102740
196.0 RENOVATE H&V 102738
197.0 REPAIR FIRE ALARM & SPRINKLER SYSTEM 103646
198.0 REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS OPDM0733



 
REAL ESTATE SERVICES DIVISION

PROJECT QUARTERLY REPORT
Table of Contents Page:  6

 
 

Page # Project Name Work Order
 

199.0 REPLACE LOCKING DEVICES CIM OPDM0514
200.0 REPLACEMENT MEN'S DORM 103541
201.0 RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION 106116
202.0 ROAD REPAIR MULE CREEK STATE PRISON OPDM0777
203.0 ROOFING STUDY 102717
204.0 SAN DIEGO RJD RCSE OPDM0768
205.0 SLO CAL MENS COLONY WASTWATER UPGRADE 106153
206.0 SOIL & GROUNDWATER CONTAMINATION - DVI OPDM0305
207.0 SOLANO VACAVILLE SOL CCCMS OPDM0769
208.0 STORM DRAINAGE OPDM0783
209.0 TB/HIV CONTROLS CHINO 106113
210.0 TB/HIV CONTROLS VACAVILLE 106114
211.0 TRACY DVI RCSE OPDM0761
212.0 UNDERGROUND UTILITIES STUDY 105598
213.0 WASCO WSP CCCMS OPDM0756
214.0 WASCO WSP RCSE OPDM0757
215.0 WASTEWATER TREATMENT RENOVATION 103650

 
YOUTH AUTHORITY

 
216.0 50 BED INTENSIVE TREATMENT LIVING UNIT OPDM0705
217.0 FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER 106129
218.0 HEMAN G. STARK FIRE ALARM SYSTEM 106127
219.0 HEMAN G. STARK WARD ROOM SECURITY LIGHTING 106159
220.0 HEMAN G. STARK WARD ROOM SECURITY WINDOWS 106126
221.0 INTEGRATED PERSONAL ALARM OPDM0583
222.0 MASTER KEY SYSTEM OPDM0748
223.0 NELLES VISITORS SECURITY ENTRANCE & HALL 102776
224.0 NEW MENTAL HEALTH BUILDING AND CTC UPGRADE 103522
225.0 NORWALK YCF VISITORS FACILITY 102777
226.0 PERSONAL ALARM SYSTEM -  EL PASO DE ROBLES 103515
227.0 PERSONAL ALARM SYSTEM -  FRED C. NELLES YCF 103516
228.0 PERSONAL ALARM SYSTEM -  KARL HOLTON YCF 103514
229.0 PERSONAL ALARM SYSTEM -  NORTHERN YCRCC 103510
230.0 PERSONAL ALARM SYSTEM - DEWITT NELSON YCF 103512
231.0 PERSONAL ALARM SYSTEM - O. H. CLOSE YCF 103513
232.0 PERSONAL ALARM SYSTEM - STARK YCF 103525
233.0 PERSONAL ALARM SYSTEM - VENTURA YCF 103521
234.0 PERSONAL ALARMS PRESTON YCF OPDM0751
235.0 PRESTON CYF REMODEL VISITING HALL 106128
236.0 SEWER REPLACEMENT LINE 102775
237.0 SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS 106125
238.0 SPECIAL EDUCATION ASSESSMENT CENTER VENTURA 103517
239.0 UPGRADE CORRECTIONAL TREATMENT FACILITY 103519
240.0 VISITOR'S SECURITY ENTRANCE/HALL  DEWITT 103511
241.0 VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA 103518
242.0 WARD SEPARATION PLAN - VENTURA 103520
243.0 WATER LINE REPLACEMENT 103506

 
EDUCATION

 
244.0 CALIFORNIA SCHOOL FOR THE BLIND - FREMONT 106131
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245.0 CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE 106132
246.0 FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF 106292
247.0 REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM OPDM0784

 
HASTINGS COLLEGE OF THE LAW

 
248.0 HASTINGS COLLEGE OF LAW OPDM0564

 
FOOD AND AGRICULTURE

 
249.0 MEADOWVIEW MASTER PLAN 103956
250.0 RELOCATE TRUCKEE AGRICULTURE INSPECTION 102785

 
MILITARY

 
251.0 ARMORY OPDM0618
252.0 CONSOLIDATED DINING FACILITY OPDM0642
253.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106894
254.0 FLS ORGANIZATIONAL MAINTENANCE SHOP 106896
255.0 OMS INGLEWOOD 103783
256.0 OMS ONTARIO 103784
257.0 ORGANIZATIONAL MAINT. SHOP MODS. & ADD. OPDM0641
258.0 ORGANIZATIONAL MAINTENANCE SHOP MODS. OPDM0643

 
VETERANS AFFAIRS

 
259.0 LINCOLN THEATER RENOVATION OPDM0805
260.0 NORTHERN CALIFORNIA VETERANS CEMETERY 106744
261.0 VETERANS HOME OF CALIF.- CHULA VISTA OPDM0711
262.0 YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL 106149

 
VETERANS HOME YOUNTVILLE

 
263.0 JEFFERSON HALL REHAB (SECTION L) 106148
264.0 LAUNDRY BUILDING RENOVATION 106183
265.0 RECTOR RESERVOIR 102817
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FRESNO COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 2525 CAPITOL STREET, FRESNO
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: OPDM0813

 
Estimated Project Cost: $50,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282 0250-001-0001         $50,000.00 98093A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00         $37,225.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $37,225.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1998 01/01/1999 06/02/1998 01/15/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project's economic analysis was completed and forwarded to the AOC
and Dept. of Finance in January of 2000. The AOC/Courts have requested additional budget
and schedule information related to design/build project delivery methodology. PROJECT
SCHEDULE: The project was delayed for the completion of the Court's task force study.
BUDGET : Project is on budget. OTHER INFO: This project will be deleted from future
reports.
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SANTA ANA COURTS ECONOMIC ANALYSIS AND FEASIBILITY STUDY
 
 

Project Location: 925 NORTH SPURGEON STREET, SANTA ANA
Department: JUDICIAL COUNCIL OF CALIFORNIA
Project Director: MARK COYNE
Work Order Number: OPDM0814

 
Estimated Project Cost: $50,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 0250-001-0001         $50,000.00 98094A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $50,000.00         $50,000.00         $27,996.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $27,996.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1998 01/01/1999 06/02/1998 01/15/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project's economic analysis was completed in January of 2000 and
forwarded to the AOC and the Dept. of Finance. The AOC/Courts have requested additional
budget and scheduling information related to the design/build project delivery
methodology. SCHEDULE: The project was delayed for the completion of the Court's task
force study. BUDGET: Project is on budget. OTHER INFO: This report will be deleted from
future reports.
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PROJECT INFORMATION
 

OES - STATE OPERATIONS CENTER
 
 

Project Location: SACRAMENTO
Department: OFFICE OF EMERGENCY SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0676

 
Estimated Project Cost: $35,639,003.06
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 162/96 ITEM 0690-301-0001     $4,227,000.00 96142A     $4,227,000.00
W 324/98 0690-301-0660     $1,168,000.00 98258B     $1,168,000.00
C 324/98 0690-301-0660   $24,162,000.00 99271B   $23,550,000.00
C 50/99 0690-301-0660     $6,720,000.00 99272B     $6,720,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $4,227,000.00     $4,227,000.00     $3,815,319.80
W     $1,168,000.00     $1,168,000.00     $1,140,141.37
C   $30,882,000.00   $30,270,000.00     $7,466,102.83

 
PROJECT   $36,277,000.00   $35,665,000.00   $12,421,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 06/20/1998  100.00%
PWB 12/01/1997 12/01/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 07/10/1998 06/30/1999  100.00%
BID OPEN 07/01/1999 07/15/1999 07/01/1999 09/30/1999  100.00%
CONSTRUCTION 08/01/1999 11/30/2000 10/11/1999 03/03/2001   20.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 20% complete. All
substructure will be complete by the end of March. SCHEDULE: This project remains five
months behind schedule due to the late 98/99 budget act delaying the start of  WD phase
and WD constructability corrections prior to bidding to avoid construction change
orders. In addition, pending rain delays may add time to the current construction
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

CENTRAL VALLEY REPLACEMENT LAB
 
 

Project Location: NORTHERN SAN JOAQUIN VALLEY (Ripon, CA)
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0687

 
Estimated Project Cost: $10,865,600.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 0820-301-001(1)       ($70,000.00) 96132A       ($70,000.00)
P 162/96 0820-301-001 (1)        $398,000.00 96132A        $398,000.00
W 162/96 0820-301-001(1)         $70,000.00 96132A         $70,000.00
W 282/97 0820-301-0001 (1)        $429,000.00 97081A        $429,000.00
W 282/97 0820-301-0001 (1)         $42,000.00 99211A         $42,000.00
C 50/99 0820-301-0660 (1)   $10,669,000.00 99283B     $9,996,600.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $240.00
P        $328,000.00        $328,000.00        $325,255.21
W        $541,000.00        $541,000.00        $379,711.00
C   $10,669,000.00     $9,996,600.00        $820,293.00

 
PROJECT   $11,538,000.00   $10,865,600.00     $1,525,499.21

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
PWB 06/13/1997 06/13/1997 07/11/1997 07/14/1997  100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 08/29/1997 06/30/1999  100.00%
BID OPEN 12/18/1997 12/18/1997 07/19/1999 11/15/1999  100.00%
CONSTRUCTION 03/01/1998 07/31/1999 11/22/1999 11/24/2000   10.00%

 
 

Current Comments
 
 

PROJECT STATUS:   McDonald Glenn Company of Manteca is continuing construction. There
have been some rain delays, but that is not abnormal for this time of the year.  Block
walls are starting to go up, and floor pours started the week of 03-20-2000.  SCHEDULE:
Initial delays were experienced in the PP A&E Contract Approvals  Subequent delays were
in two over bids, redesigns and reappropriation.  The Project has since been rebid, and
construction is on schedule.  Completion should be in the November/December 2000 range.
BUDGET:  Within budget.  OTHER PERTINENT INFORMATION:  None at this time.
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PROJECT INFORMATION
 

FRESNO REPLACEMENT LABORATORY
 
 

Project Location: FRESNO
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: 103673

 
Estimated Project Cost: $12,682,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 0820-301-0001 (3)        $397,000.00 98253A        $397,000.00
W 50/99 0820-301-0001 (3)        $615,000.00 00010A        $615,000.00
C 50/99 0820-301-0660 (5)   $11,670,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $397,000.00        $397,000.00        $348,632.88
W        $615,000.00        $615,000.00                 $0.00
C   $11,670,000.00                 $0.00                 $0.00

 
PROJECT   $12,682,000.00     $1,012,000.00        $348,632.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/11/1998 10/16/1998 12/10/1999  100.00%
PWB 11/12/1999 11/12/1999 01/14/2000 01/14/2000  100.00%
WORKING DRAWINGS 11/13/1999 05/05/2000 03/31/2000 08/18/2000     2.00%
BID OPEN 06/15/2000 07/24/2000 08/19/2000 09/29/2000     0.00%
CONSTRUCTION 07/31/2000 08/03/2001 10/30/2000 11/02/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawing funding was approved on 03-09-2000. The A&E Contract for
WD's is in the approval process.  SCHEDULE: Delays have been experienced in two areas.
1. Getting the site layouts and schematics approved by CSU Fresno and by the Board of
Trustees, and 2. Obtaining an approved Summary of Lease Agreement(s) and associated
documents. A delay in finalizing these Lease Agreement(s) and documents, may cause the
Working Drawings Phase to carry over into the next fiscal year.  BUDGET: Within Budget;
however, it may be necessary to reappropriate the Construction Funding to FY 2000/2001.
OTHER PERTINENT INFORMATION: The lease and associated documents, for agreements with CSU
Fresno, are being finalized by the PWB Bond Counsel and RESD.
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PROJECT INFORMATION
 

-
 
 

Project Location: -
Department: -
Project Director: JUDY HAAVISTO
Work Order Number: 106403

 
Estimated Project Cost: $0.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $4,564.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
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PROJECT INFORMATION
 

RIVERSIDE REPLACEMENT LABORATORY
 
 

Project Location: RIVERSIDE
Department: JUSTICE
Project Director: JAMES KEELING
Work Order Number: OPDM0688

 
Estimated Project Cost: $12,350,800.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S PWB Augmentation        $149,800.00 99002A        $149,800.00
S 324/98 0820-301-0001 {05)        $314,000.00 99002A        $314,000.00
S 282/97 0820-301-0001 (2)        $435,000.00 PSB 3768        $435,000.00
P 162/96 0820-301-001 (2)        $479,000.00 96133A        $479,000.00
W 282/97 0820-301-0001 (2)        $527,000.00 97117A        $527,000.00
C 50/99 0820-301-0660 (2)   $12,573,000.00 00023B   $10,446,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $898,800.00        $898,800.00        $898,800.00
P        $479,000.00        $479,000.00        $405,495.81
W        $527,000.00        $527,000.00        $461,629.13
C   $12,573,000.00   $10,446,000.00         $12,290.00

 
PROJECT   $14,477,800.00   $12,350,800.00     $1,778,214.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 04/30/1999  100.00%
PRELIMINARY 08/05/1996 05/16/1997 02/28/1997 06/30/1997  100.00%
PWB 06/13/1997 06/13/1997 09/12/1997 09/12/1997  100.00%
WORKING DRAWINGS 07/01/1997 11/07/1997 09/29/1997 10/18/1999  100.00%
BID OPEN 12/18/1997 12/18/1997 12/21/1999 02/18/2000  100.00%
CONSTRUCTION 12/15/1999 12/15/2000 03/06/2000 03/10/2001     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: The #2 Low Bidder, Bernards Bros. Inc., has been awarded the contract.
SCHEDULE: Due to the overbids at Ripon, redesign effort was implemented and
reappropriation was done for FY 1999/2000. There was minimal impact caused by the
contract award. Between the fortunate turnaround with the contract approval, and the
time lost due to rain the first week, we are in very good shape.  BUDGET: Within budget.
OTHER PERTINENT INFORMATION: There was a Ground Breaking Ceremony held on March 8, 2000.
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PROJECT INFORMATION
 

SANTA BARBARA REPLACEMENT LABORATORY
 
 

Project Location: SANTA BARBARA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 103674

 
Estimated Project Cost: $6,095,200.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 0820-301-001(1)         $41,801.00
S 324/1998 0820-301-0001(1)        $418,000.00 98254A        $418,000.00
S 324/1998 0820-301-001(1)         $41,799.00 99296A         $41,799.00
P 324/1998 0820-301-001(1)         $45,600.00 00021A         $45,600.00
P 324/1998 0820-301-0001(1)        $228,000.00 98254A        $228,000.00
W 50/1999 0820-301-0001(1)        $263,000.00
C 50/1999 0820-301-0001(1)     $5,057,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $501,600.00        $459,799.00        $459,799.00
P        $273,600.00        $273,600.00        $245,104.50
W        $263,000.00                 $0.00                 $0.00
C     $5,057,000.00                 $0.00                 $0.00

 
PROJECT     $6,095,200.00        $733,399.00        $704,903.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/20/1998 08/24/1999 10/20/1998 12/31/1999   85.00%
PRELIMINARY 03/01/1999 01/14/2000 03/01/1999 02/18/2000  100.00%
PWB 01/14/2000 01/14/2000 02/18/2000 02/18/2000  100.00%
WORKING DRAWINGS 01/15/2000 06/25/2000  -  -     0.00%
BID OPEN 06/26/2000 10/31/2000  -  -     0.00%
CONSTRUCTION 11/01/2000 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Public Works Board approved Prelimary Plans and a 20% augmentation of $45,
600 for required environmental studies on February 18, 2000.  On March 20, Public Works
Board approved an additonal 10% Site Acquisition augmentation of $41,801 for a total of
20%.  Additional Site Acquisition funds are necessary to comply with bond funding
requirements.  A long-term lease with the City of Santa Barbara is under review related
to bond funding requirements.  SCHEDULE: Start of Working Drawings is delayed pending



approval of the Lease.  Project was delayed in January /February due to unforeseen
environmental conditions requiring investigation.  BUDGET: All project phases to date
are augmented 20%.  Estimated cost of construction is $4.4 million.  OTHER: Working
Drawing funds and Construction funds will be reappropriated  to FY 2000-2001.
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PROJECT INFORMATION
 

SANTA ROSA REPLACEMENT LABORATORY
 
 

Project Location: SANTA ROSA, CALIFORNIA
Department: JUSTICE
Project Director: LEIGH GEHRIG
Work Order Number: 102789

 
Estimated Project Cost: $6,472,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 0820-301-0001(2)        $198,000.00 00027A        $198,000.00
S 324/1998 0820-301-0001(2)        $327,000.00 98232A        $327,000.00
P 324/1998 0820-301-0001(2)        $215,000.00 98232A        $215,000.00
W 50/1999 0820-301-0001(2)        $262,000.00 00076A        $262,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $525,000.00        $525,000.00        $523,000.00
P        $215,000.00        $215,000.00        $209,752.50
W        $262,000.00        $262,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,002,000.00     $1,002,000.00        $732,752.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/20/1998 08/24/1999 10/20/1998 12/31/1999   90.00%
PRELIMINARY 03/01/1999 04/14/2001 03/01/1999 04/14/2001   95.00%
PWB 04/14/2001 04/14/2001 04/14/2001  -     0.00%
WORKING DRAWINGS 04/20/2000 09/28/2000  -  -     0.00%
BID OPEN 09/29/2000 01/11/2001  -  -     0.00%
CONSTRUCTION 01/12/2001 04/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans are complete and scheduled for Public Works Board
approval on April 14, 2000.  The purchase agreement for a 1.14 acre site is scheduled
for approval by the Sonoma County Water Agency Board on April 11, 2000.  SCHEDULE: On
schedule.  BUDGET: On budget. Estimated cost of construction is $4.7 million.  OTHER: A
site acquisition augmentation of $198,000 was approved by the Public Works Board on
October 8, 1999.
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PROJECT INFORMATION
 

UPGRADE COMPUTER EMERGENCY POWER
 
 

Project Location: 4949 BROADWAY, HAWKINS DATA CENTER
Department: JUSTICE
Project Director: RICHARD LANG
Work Order Number: 102793

 
Estimated Project Cost: $1,767,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 0820-301-0001(5)         $52,000.00 98174A         $52,000.00
P 324/98 0820-301-0001(5)         $10,000.00 99264A         $10,000.00
W 324/98 0820-301-0001(5)         $15,000.00 99328A         $15,000.00
W 324/98 0820-301-0001(5)         $76,000.00 99328A         $76,000.00
C 324/98 0820-301-0001(5)     $1,639,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $1,280.00
P         $62,000.00         $62,000.00         $58,242.00
W         $91,000.00         $91,000.00           $1,711.50
C     $1,639,000.00                 $0.00                 $0.00

 
PROJECT     $1,792,000.00        $153,000.00         $61,233.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/14/1998 03/03/1999 09/14/1998 02/18/2000  100.00%
PWB  - 03/04/1999  - 02/18/2000  100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 02/19/2000 05/26/2000   90.00%
BID OPEN 07/02/1999 07/02/1999 05/27/2000 10/05/2000     0.00%
CONSTRUCTION 10/23/1999 06/22/2000 10/06/2000 06/06/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   WD 90%.   SCHEDULE:  CSCR deadline June 15, 2000, AD#1 June 19, 2000,
AD#2 June 26, 2000, Pre-bid walkthrough July 6, 2000, Bid opening August 3, 2000.
BUDGET:  WD funding transferred 1/14/00    OTHER PERTINENT INFORMATION:  Project is on
revised schedule and budget.



 
REAL ESTATE SERVICES DIVISION      Page: 11.0

PROJECT INFORMATION
 

AEROSPACE MUSEUM REMODELING
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103661

 
Estimated Project Cost: $1,092,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 - 98 1100-001-0001        $108,000.00 99060A        $108,000.00
P 324 - 98 1100-001-0001        $174,000.00 99060A        $174,000.00
W 324 - 98 1100-001-0001        $110,000.00 99060A        $110,000.00
C 324 - 98 1100-001-0001        $700,000.00 99060A        $700,000.00
C 324 - 98 1100-001-0001                 $0.00 99262A      ($200,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $108,000.00        $108,000.00         $64,008.31
P        $174,000.00        $174,000.00         $21,781.32
W        $110,000.00        $110,000.00                 $0.00
C        $700,000.00        $500,000.00                 $0.00

 
PROJECT     $1,092,000.00        $892,000.00         $85,789.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 08/02/1999 02/15/2000  100.00%
PRELIMINARY 08/02/1999 12/30/1999 03/15/2000 05/30/2000   10.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/04/2000 04/19/2000 06/01/2000 09/01/2000     0.00%
BID OPEN 04/20/2000 07/02/2000 09/02/2000 11/30/2000     0.00%
CONSTRUCTION 07/03/2000 12/29/2000 12/01/2000 05/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support/Emergency Repair.  A/E performed scoping/destructive testing
phase to investigate extent of building leaks, report submitted 2/2000.    SCHEDULE:
Completion of PP extended due to investigative work.  Target for re-opening of facility
is May 2001.  BUDGET:  Project is within budget.  OTHER PERTINENT INFORMATION:  $200K
temporarily transferred back to Science Center but will be returned prior to
Construction Phase.
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PROJECT INFORMATION
 

EXPOSITION PARK, PHASE TWO SITEWORK
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103662

 
Estimated Project Cost: $9,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - 1100-001-0267                 $0.00 99295A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $19,933.56
P                 $0.00         $40,000.00         $24,078.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $40,000.00         $44,011.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/01/1999 02/01/2000 01/15/2000 07/01/2000   35.00%
PRELIMINARY 02/02/2000 05/01/2000 08/01/2000 12/30/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/02/2000 11/23/2000 01/01/2001 05/30/2001     0.00%
BID OPEN 11/24/2000 01/20/2001 06/01/2001 08/15/2001     0.00%
CONSTRUCTION 02/01/2001 11/26/2001 08/16/2001 06/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PMB will manage the project for the Science Center but the project is
entirely locally (County) funded.  Was delayed in starting while owner set up funding
agreement with County.  Is undergoing a lengthy study phase to decide which portions of
the Exposition Park Master Plan will be done within this project, and to respond to any
outside changes to the Master Plan (if NFL is at Coliseum, possible new Natural History
Museum, etc.).  SCHEDULE:  In Study Phase.  BUDGET:  Project is within Budget.  OTHER
PERTINENT INFORMATION:  Funding: $9M in L.A. County bond funding for the project on a
reimbursable basis - ARF will be used for interim funding, so the phases are fully
funded.
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PROJECT INFORMATION
 

PARKING FACILITY - CAL SCIENCE CENTER
 
 

Project Location: LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103613

 
Estimated Project Cost: $27,550,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1100-301-0001         $30,000.00 98237A         $30,000.00
S 50/99-00 1100-301-0001(2)           $5,000.00 99232A           $5,000.00
P 50/99-00 1100-490-401(1)        $299,955.00 99303A        $299,955.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $35,000.00         $35,000.00         $32,883.53
P        $299,955.00        $299,955.00        $208,995.89
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $334,955.00        $334,955.00        $241,879.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/16/1998 12/18/1998 11/16/1998 08/30/1999  100.00%
PRELIMINARY 09/01/1999 12/04/1999 12/01/1999 03/01/2000   20.00%
PWB 12/05/1999 01/14/2000 03/01/2000 04/10/2000     0.00%
WORKING DRAWINGS 01/17/2000 07/14/2000 04/11/2000 10/03/2000     0.00%
BID OPEN 07/15/2000 09/29/2000 10/04/2000 12/11/2000     0.00%
CONSTRUCTION 10/02/2000 11/30/2001 12/12/2000 03/06/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  $10M in State Cap Outlay, $17.55M in federal TEA-21 funds.  20% of  PP
completed.  SCHEDULE: Project delayed - Scope Change package was required prior to
starting PP due to reduction of funding and client request to add Security Offices to
project; approved by PWB Nov. '99.  A/E contract now in place and PP under way.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  All state monies have been
appropriated; federal monies for PP and WD are also available.
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PROJECT INFORMATION
 

RENOVATION OF CALIFORNIA AFRICAN-AMERICAN MUSEUM (NON FEMA)
 
 

Project Location: EXPOSITION PARK, LOS ANGELES
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 103663

 
Estimated Project Cost: $1,440,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98-99 1100-301-0001(1)         $25,000.00 98272A         $25,000.00
W - -         $87,000.00 99304A         $87,000.00
W 50/99-00 1100-301-0001(1)         $38,000.00 99305A         $38,000.00
C - -         $11,240.00
C - -           $4,472.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $25,000.00         $25,000.00         $20,063.05
W        $125,000.00        $125,000.00                 $0.00
C         $15,712.00                 $0.00                 $0.00

 
PROJECT        $165,712.00        $150,000.00         $20,063.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/03/1999 12/31/1999 01/10/2000 05/01/2000   15.00%
PWB 01/02/2000 02/17/2000 05/02/2000 06/10/2000     0.00%
WORKING DRAWINGS 02/18/2000 06/20/2000 06/11/2000 10/15/2000     0.00%
BID OPEN 06/21/2000 09/03/2000 10/16/2000 02/28/2001     0.00%
CONSTRUCTION 09/04/2000 05/05/2001 03/01/2001 10/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Client was delayed in formalizing funding from County and preparing some
programming, but PP has begun.   SCHEDULE: Behind as explained in Status.   BUDGET:
Project is within Budget.  OTHER PERTINENT INFORMATION:  Funding is on a reimbursable
basis, so ARF will be used for interim funding.
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PROJECT INFORMATION
 

TECH/HEALTH REMODEL
 
 

Project Location: -
Department: CALIFORNIA SCIENCE CENTER
Project Director: STEVE SUNDMAN
Work Order Number: 105661

 
Estimated Project Cost: $0.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99-00 1100-301-0001(2)         $30,000.00 *99208A         $30,000.00
S 324/98-99 1100-001-0001         $30,000.00 99074A         $30,000.00
P 50/99-00 1100-301-0001(2)         $84,800.00 00025A         $84,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $23,147.46
P         $84,800.00         $84,800.00         $25,452.25
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $144,800.00        $144,800.00         $48,599.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 08/15/1999 10/15/1999  100.00%
PRELIMINARY 10/01/1999 11/20/1999 03/10/2000 06/10/2000   25.00%
PWB 11/21/1999 12/30/1999 06/11/2000 07/14/2000     0.00%
WORKING DRAWINGS 01/03/2000 01/30/2000 07/17/2000 08/30/2000     0.00%
BID OPEN 02/01/2000 04/02/2000 09/01/2000 11/02/2000     0.00%
CONSTRUCTION 04/03/2000 08/30/2000 11/03/2000 03/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PP delayed instarting; DOF authorized project to begin by approving the
Budget/Scope Package on 3/3/00.  A/E consultant contract in progress and will begin PP
in April.   SCHEDULE: Completion expected 2nd quarter of 2001.   Budget:  Project is
within budget.   OTHER PERTINENT INFORMATION:  This project must be completed before the
adjacent LAUSD elemenary school and Science Education Resource Center can begin.   State
portion of construction budget is $500K;  $2M in required additional funding must be
obtained by the Science Center prior to construction.
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PROJECT INFORMATION
 

FTB - EMERGENCY BACKUP POWER SUPPLY STUDY
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: ROBERT OATES
Work Order Number: 103781

 
Estimated Project Cost: $369,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1730-001-0001(1)         $25,000.00 98271A         $25,000.00
P 324/98 1730-001-0001(1)        $140,000.00 99094A        $140,000.00
W 50/99 1730-001-0001(1)        $204,000.00 00031A        $204,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $25,000.00         $25,000.00         $24,940.00
P        $140,000.00        $140,000.00           $2,078.25
W        $204,000.00        $204,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $369,000.00        $369,000.00         $27,018.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/05/1998 12/31/1998 10/29/1998 01/15/1998   25.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary meeting held at site January 6, 2000 to discuss scope of
project. Advertisement for A/E services issued February 2, 2000.  Interview here held on
March 17, 2000.  Seneca Engineering was the selected as the design team.  PMB in process
of writing contract.  Walk thru for Data Center portion of work with potential
subcontractors and suppliers occurred May 11, 2000.   SCHEDULE:  Project in on schedule
BUDGET: This project is on budget
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PROJECT INFORMATION
 

SECURITY ENHANCEMENTS
 
 

Project Location: SACRAMENTO
Department: FRANCHISE TAX BOARD
Project Director: KIM PETERS
Work Order Number: 103835

 
Estimated Project Cost: $1,089,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 1730-301-0001(1)         $44,000.00 98275A         $44,000.00
W 324/98 1730-301-0001(1)         $71,000.00 99086A         $71,000.00
C 324/98 1730-301-0001(1)        $974,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,771.00
P         $44,000.00         $44,000.00         $42,808.67
W         $71,000.00         $71,000.00         $49,546.50
C        $974,000.00                 $0.00                 $0.00

 
PROJECT     $1,089,000.00        $115,000.00         $95,126.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999  100.00%
PWB  - 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000  100.00%
BID OPEN  - 12/20/1999 01/11/2000 05/17/2000   35.00%
CONSTRUCTION 03/14/2000 11/13/2000 05/18/2000 12/28/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings and Construction Documents are completed and
construction bidding is in progress.  SCHEDULE: Project is on schedule.  BUDGET: Project
is on budget.  OTHER PERTINENT INFORMATION: There are no other issues at this time.
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PROJECT INFORMATION
 

BOILER #2-LOW NOX BURNER RETROFIT
 
 

Project Location: STATE CENTRAL PLANT
Department: GENERAL SERVICES
Project Director: JACK RICHARDSON
Work Order Number: OPDM0582

 
Estimated Project Cost: $1,131,862.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W - TRANSFER OBG-095-94-002

        $92,000.00 MO950808         $92,000.00
C 303/95 16-00-095-7559        $453,862.00 95-925        $453,862.00
C 162/96 1760/001/666        $400,000.00 96143A        $400,000.00
C - TRANSFER OBG-095-94-002

       $186,000.00 MO950808        $186,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $92,000.00         $92,000.00         $84,632.40
C     $1,039,862.00     $1,039,862.00         $11,527.63

 
PROJECT     $1,131,862.00     $1,131,862.00         $96,160.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/01/1995 09/30/1996 07/15/1999 05/20/2000     0.00%
BID OPEN  -  - 05/21/2000 09/21/2000     0.00%
CONSTRUCTION 01/23/1996 09/12/1996 09/22/2000 05/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project was on hold.  Project could not be funded at last bid.  Project
will be redesigned to increased boiler size to accommodate the Capitol Area East End
Complex Project.  Negotiations are under way with A/E.  SCHEDULE:  On schedule.  BUDGET:
Existing funding will be extended.  Funds from the Capitol Area East End Complex will
be added.  OTHER PERTINENT INFORMATION:  Project costs will be adjusted to reflect
current project requirements.



 
REAL ESTATE SERVICES DIVISION      Page: 19.0

PROJECT INFORMATION
 

BUTTERFIELD STATE OFFICE BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 106617

 
Estimated Project Cost: $211,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 328/1589 bond-funded  $211,000,000.00 99292B     $5,040,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P  $211,000,000.00     $5,040,000.00     $1,380,793.70
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT  $211,000,000.00     $5,040,000.00     $1,380,793.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1999 07/05/2000 11/01/1999 07/05/2000   30.00%
PWB  - 07/14/2000 07/15/2000  -     0.00%
WORKING DRAWINGS 07/17/2000 12/28/2000 07/17/2000  -     0.00%
BID OPEN 12/29/2000 03/22/2001 12/29/2000  -     0.00%
CONSTRUCTION 03/08/2001 04/27/2005 03/08/2001  -     0.00%

 
 

Current Comments
 
 

Bond Funded; PMIB loan in the amount of $10,040,000 approved 10/201999. PROJECT STATUS:
Schematic Design 95% complete.  SCHEDULE: THIS IS A PHASED PROJECT WITH SEVERAL BID
PACKS.   BID PACK 1 (SITE/CIVIL) PP APPROVAL JULY 2000.  BID PACK 2 (NEW OFFICE
BUILDING) PP APPROVAL NOVEMBER 2000.   BID PACK 3 (RENOVATION) PP APPROVAL JUNE 2002.
Project design on schedule.   RT  Site acquisition on currently on schedule.  Joint
development agreement with RT for site acquisition dependent on approval by Federal
Transit Administration.   BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
No significant project issues at this time.
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0649

 
Estimated Project Cost: $196,000,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
C - -                 $0.00 00074B     $7,945,000.00
C - -                 $0.00 00086B     $1,160,000.00
C - -                 $0.00 00087B        $473,000.00
C - -                 $0.00 00088B        $192,143.00
C - -  $196,615,000.00 98100B     $3,018,000.00
C - -         $55,000.00 98230A         $15,000.00
C - -         $35,000.00 98239A         $35,000.00
C - -     $1,160,000.00
C - -         $40,000.00 99081A         $40,000.00
C - -         $60,000.00 99082A         $60,000.00
C - -         $12,000.00 99085A         $12,000.00
C - -        $473,000.00
C - -        $100,000.00 99110A        $100,000.00
C - -        $192,143.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $33,047.00
P                 $0.00                 $0.00         $66,458.00
W                 $0.00                 $0.00              $560.00
C  $198,742,143.00   $13,050,143.00        $760,108.56

 
PROJECT  $198,742,143.00   $13,050,143.00        $860,173.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -  100.00%
PRELIMINARY 04/22/1997 09/01/1997 04/22/1997 09/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/01/1997 06/01/1998 09/01/1997 06/01/1998  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 07/07/1998 08/01/2000 09/01/1998 11/30/2000   65.00%
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PROJECT INFORMATION
 

CAL EPA CONSOLIDATION LEASE
 
 

Current Comments
 
 

PROJECT STATUS: This project is being constructed as the result of a lease between DGS
and the City of Sacramento, dated April 23, 1997.  Construction of the building shell
continues.  Interior improvement construction started in January 2000.  SCHEDULE:
Phased occupancy of the building is currently scheduled for August through December 2000
per the contractor's latest schedule.  BUDGET:  City states the project cost is within
available funding.  Other:  None
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PROJECT INFORMATION
 

CAPITOL EXTERIOR PAINTING
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103657

 
Estimated Project Cost: $600,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 1760-001-0666        $100,000.00 LETTER        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $100,000.00        $100,000.00         $19,450.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $19,450.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 10/15/1999 02/26/1999 06/01/2000   10.00%
BID OPEN 10/16/1999 04/06/2000  -  -     0.00%
CONSTRUCTION 04/07/2000 04/02/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant Selection has been completed. Selection was delayed due to a
legal question regarding award of the contract.    SCHEDULE: The project is behind
schedule due to legal contract issue.  BUDGET: Although the project is currently within
budget, pending water intrusion studies in schematic plans, may require a change in
scope and additional funding.  OTHER PERTINENT INFORMATION: This is a special Capitol
Complex funded project.
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PROJECT INFORMATION
 

CAPITOL PARK MASTER PLAN
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: ANNE CAVANAGH
Work Order Number: 103619

 
Estimated Project Cost: $500,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -        $500,000.00 98246A        $500,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $500,000.00        $500,000.00         $18,641.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $500,000.00        $500,000.00         $18,641.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1998 11/01/2000 03/20/1999 01/01/2002   15.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Landscape Architect consultant has been selected.  PMB is currently
awarding contract with consultant.  SCHEDULE:  Project was delayed due to legal,
conflict of interest issue with consultant selection process.  BUDGET:  The project is
on budget.  OTHER PERTINENT INFORMATION:  Project will produce a Master Plan for Capitol
Park.  Master Plan will discuss Park maintenance, treatment of historic landscaping,
plant inventory, infrastructure, use of park by the community and the State of
California, placement of memorials, renovation of historic Insectary building, security
issues, lighting, signage, etc. Once the draft master plan is completed the project will
also include preparation and approval of EIR documents for master plan.
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PROJECT INFORMATION
 

CAPITOL PARK SERVICE AREA REPAIRS
 
 

Project Location: CAPTIOL PARK SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103654

 
Estimated Project Cost: $187,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $47,000.00 98250A         $47,000.00
C 0324/98 1760-001-0666        $140,000.00 98250A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00              $400.00
W         $47,000.00         $47,000.00         $33,343.98
C        $140,000.00        $140,000.00           $6,228.65

 
PROJECT        $187,000.00        $187,000.00         $39,972.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 12/26/1998 10/13/1998 04/17/2000   75.00%
BID OPEN 12/27/1998 02/25/1999 04/18/2000 08/18/2000     0.00%
CONSTRUCTION 02/26/1999 12/30/1999 08/19/2000 11/15/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% working drawings and specifications were reviewed and approved (with
Office of Historic Preservation input) on 2/16/00.  SCHEDULE: Obtaining structural,
historic, and seismic reports has delayed completion of the remaining project by roughly
10 months. BUDGET: Project is on budget to rehabilitate the skylight structure only.
OTHER PERTINENT INFORMATION:  This is a special Capitol Complex funded project.
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PROJECT INFORMATION
 

CONVERSION OF RETAIL SPACE - RONALD REAGAN BUILDING
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: 106346

 
Estimated Project Cost: $1,000,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 84/49 176-490         $56,000.00 99249B         $56,000.00
W 84/49 176-490         $44,000.00 99249B         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,119.50
W         $44,000.00         $44,000.00         $21,244.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $76,364.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/15/2000 03/19/2000 01/15/2000 03/19/2000  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/20/2000 06/20/2000 03/20/2000 06/20/2000     0.00%
BID OPEN 07/03/2000 10/04/2000  -  -     0.00%
CONSTRUCTION 10/05/2000 06/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans phase completed, Working Drawings phase started
SCHEDULE: Project on schedule BUDGET: Project on budget. OTHER PERTINENT INFORMATION:
There are no other project issues at this time.
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PROJECT INFORMATION
 

FDC WARDS D1516, E3014, & F1112
 
 

Project Location: 2501 HARBOR BLVD., COSTA MESA, CA.
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0791

 
Estimated Project Cost: $4,568,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $199,000.00 98035B        $199,000.00
W 324/98 1760-301-768(9)        $323,000.00 *11006        $323,000.00
C 324/98 1760-301-768(9)     $4,046,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $199,000.00        $199,000.00        $146,499.00
W        $323,000.00        $323,000.00        $181,608.27
C     $4,046,000.00                 $0.00                 $0.00

 
PROJECT     $4,568,000.00        $522,000.00        $328,107.27

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/16/1998 06/23/1998 10/15/1998 01/15/1999  100.00%
PWB  -  - 01/15/1999 01/15/1999  100.00%
WORKING DRAWINGS 03/22/1999 10/30/1999 03/22/1999 02/10/2000  100.00%
BID OPEN 10/30/1999 03/01/2000 02/11/2000 05/01/2000   50.00%
CONSTRUCTION 03/02/2000 12/30/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids oened on 3/23/2000. Apparent low bidder is USS Cal Builders, Inc at
$1,698,000. SCHEDULE: Project is about 2 months behind schedule. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: Approval of working drawings took longer than
anticipated.
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PROJECT INFORMATION
 

FLS BLUE ANCHOR BLDG SACTO
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 106134

 
Estimated Project Cost: $1,062,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $65,000.00 99316A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00           $1,382.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $65,000.00         $65,000.00           $1,382.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 07/14/2000     5.00%
PWB 05/12/2000 05/12/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 08/03/2000 04/30/2001  -  -     0.00%
BID OPEN 05/01/2001 09/15/2001  -  -     0.00%
CONSTRUCTION 09/16/2001 07/16/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Architectural firm has been selected, and a contract is being finalized.
SCHEDULE: Due to a proposed change in the work scope definition, the project is
approximately two months behind schedule.  However, because the proposed scope change
will reduce construction time, the project completion date will remain unchanged.
BUDGET: Project is on budget.   OTHER PERTINENT INFORMATION: PWB to review 20 day letter
for scope change in April 2000.
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PROJECT INFORMATION
 

FOOD & AGRICULTURE BUILDING RENOVATION
 
 

Project Location: 1220 N STREET, SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103779

 
Estimated Project Cost: $22,548,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 1760-301-0001(2)        $658,000.00 98265A        $658,000.00
W 324/1998 1760-301-0001(2)        $792,000.00 99123A        $792,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $658,000.00        $658,000.00        $617,830.00
W        $792,000.00        $792,000.00              $960.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,450,000.00     $1,450,000.00        $618,790.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1998 12/01/1998 03/01/1999 05/19/1999  100.00%
PWB 12/30/1998 01/15/1999 05/26/1999 06/11/1999  100.00%
WORKING DRAWINGS 01/01/1998 06/01/1999  -  -     0.00%
BID OPEN 07/01/1999 07/01/1999  -  -     0.00%
CONSTRUCTION 08/01/1999 07/01/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project on hold since 07/01/1999 pending legislation SB1091.  PWB
approval  06/11/1999.  SCHEDULE:  Will be revised upon approval to proceed.  BUDGET:
Project is on budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

HEATING COILS REPLACEMENT
 
 

Project Location: STATE CAPITOL SACTO
Department: GENERAL SERVICES
Project Director: MIKE MOORE
Work Order Number: 103655

 
Estimated Project Cost: $398,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 0324/98 1760-001-0666         $88,000.00 98251A         $88,000.00
C 0324/98 1760-001-0666        $310,000.00 98251A        $310,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $88,000.00         $88,000.00         $47,894.13
C        $310,000.00        $310,000.00         ($8,722.50)

 
PROJECT        $398,000.00        $398,000.00         $39,171.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 12/02/1999 10/13/1998 04/15/2000   75.00%
BID OPEN 12/03/1999 04/03/2000 04/16/2000 08/15/2000     0.00%
CONSTRUCTION 04/07/2000 04/02/2002 08/16/2000 04/02/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% Working Drawings have been reviewed and approved. SCHEDULE: The
project is slightly behind schedule for the working drawings phase; however, time can be
recovered in the construction phase (particularly if funds exist to accomplish work in
one phase). BUDGET: Scope of work (as presented in 50% working drawings) will require
additional funding to complete all work in one phase.  OTHER PERTINENT INFORMATION:
Project may be completed by the end of 2000, if fund augmentation is identified. This is
a special Capitol Complex funded project.
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PROJECT INFORMATION
 

LOB ANNEX DEMOLITION
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: LEIGH GEHRIG
Work Order Number: OPDM0789

 
Estimated Project Cost: $2,476,126.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-0768         $86,000.00 letter         $35,000.00
W 162/96 1760-301-0768         $88,000.00 *10732         $43,571.00
C 162/96 1760-301-0768     $1,799,650.00 *11025     $1,799,650.00
C 162/96 1760-301-0768         $29,740.00 *11034         $29,740.00
C 162/96 1760-301-0768        $174,316.00 *11227        $174,316.00
C 162/96 1760-301-0768         $53,420.00 *11284         $53,420.00
C 162/96 1760-301-0766         $65,000.00 99326A         $65,000.00
C - -        $102,600.00 CheckAR        $102,600.00
C - -         $77,400.00 CheckSR         $77,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $35,000.00         $31,206.00
W         $88,000.00         $43,571.00         $27,546.00
C     $2,302,126.00     $2,302,126.00     $2,209,175.00

 
PROJECT     $2,476,126.00     $2,380,697.00     $2,267,927.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/03/1998 04/15/1998 03/03/1998 04/15/1998  100.00%
PWB 04/10/1998 04/10/1998 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 04/15/1998 12/30/1998 04/15/1998 12/30/1998  100.00%
BID OPEN 01/01/1999 03/15/1998 01/01/1999 03/30/1999  100.00%
CONSTRUCTION 03/15/1999 12/15/1999 04/01/1999 03/31/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 100 percent complete as of March 31, 2000. Construction
of the revised parking lot began in February.  The change order was completed in January,
and funds were transferred at the end of Febraury 2000.  SCHEDULE: Completion of the
Work was delayed from December 1999 to March 2000.  The Legislature requested



improvements to the parking lot in December.  BUDGET: The Legislature funded the
additional parking lot improvements.  OTHER: See SPS 616.
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PROJECT INFORMATION
 

MULTI-TENANT OFFICE CONSOLIDATION-DOWNTOWN
 
 

Project Location: SAN DIEGO DOWNTOWN
Department: GENERAL SERVICES
Project Director: KEVIN JOHNSON
Work Order Number: 103666

 
Estimated Project Cost: $21,300,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00        $314,505.75
P                 $0.00                 $0.00         $20,740.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00        $335,246.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 11/01/1998 07/01/1998 12/01/2000   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 12/01/2000 02/01/2002     0.00%
BID OPEN 03/12/1999  - 09/15/2000  -     0.00%
CONSTRUCTION 09/01/1999 05/01/2002 01/01/2001 02/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Lease purchase bid process on hold, pending tenant resolutions on the
Mission Valley project. Anticipate concerns to be resolved by May 2000 so project may
proceed with on going bid process. SCHEDULE: Project behind schedule due to change in
tenants in Mission Valley. Bid opening date refers to selection of development team.
Working drawings and construction will be completed by this development team
concurrently after bid opening and contract/lease award. BUDGET: Project within budget
outlined in original legistlation. OTHER PERTINENT: This is a lease build to suit
project with a purchase option.
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PROJECT INFORMATION
 

MULTI-TENANT OFFICE CONSOLIDATION-MISSION VALLEY
 
 

Project Location: SAN DIEGO MISSION VALLEY
Department: GENERAL SERVICES
Project Director: DIANNA DBROWN
Work Order Number: 103667

 
Estimated Project Cost: $39,365,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $38,030.00
P                 $0.00                 $0.00         $28,518.00
W                 $0.00                 $0.00        $187,047.50
C                 $0.00                 $0.00        $344,933.00

 
PROJECT                 $0.00                 $0.00        $598,528.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 06/15/1998 10/09/1998 06/15/1998 10/09/1998  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 11/02/1998 04/30/1999 11/02/1998 04/30/1999  100.00%
BID OPEN 02/20/1998 06/12/1998  -  -  100.00%
CONSTRUCTION 12/15/1998 06/30/2000 06/14/1999 12/30/2000   81.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is approximately 81% complete. SCHEDULE: Programming and
Design Development document production continues for the 2nd floor backfill tenants,DIR
and DHS..Their occupancy is scheduled for 12/2000. Social Services/DAPD, progammed on
the 3rd floor, did not recieive approval of the program size,of 73,000 nusf, from
Federal Funding Agency. As a result DAPD has requested a program reduction of 11,000
nusf. Construction on the 3rd floor is now 95% complete. A program change could cause a
6 month delay. BUDGET: The 2nd floor required a change order for re-design in the amount
of $400,000.00, this was paid for out a contingency fund contained in the lease
contract. PMB and DOF are currently analyzing the cost of the reduced occupancy
involving DAPD to approximately 64,800 nusf or replacement of the entire program with an
alternate tenant.The cost for the DAPD solutions ranges from 4.5 - 7.3 million
dollars.

.
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PROJECT INFORMATION
 

PROPERTY AQUISITION ADJACENT TO FRANCHISE TAX BOARD
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: CHRISTAL WATERS
Work Order Number: 103665

 
Estimated Project Cost: $7,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 1760-301-0001        $148,000.00 00039A        $148,000.00
S 324/98 1760-301-0001     $6,852,000.00 98240A     $6,852,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $7,000,000.00     $7,000,000.00     $6,807,448.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $7,000,000.00     $7,000,000.00     $6,807,448.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 03/01/1999 09/28/1998 11/01/2000   98.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

1998 Budget Act contains funds to acquire property adjacent to Franchise Tax Board.
PROJECT STATUS:  The PDM property and the A/M Family Trust property have been acquired.
SCHEDULE:  Escrow on the small county-owned parcel within the A/M Family Trust property
will close in April 2000.  BUDGET:  Project is within budget.  $148,000 remains in
untransferred funds on this project.  Finance has approved use of those funds for staff
support of the RT parcel acquisition. OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

REAGAN BUILDING MODIFICATIONS
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: ROBERT UVALLE
Work Order Number: OPDM0660

 
Estimated Project Cost: $1,126,453.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 80/81 176-490         $83,900.00 96122B         $83,900.00
P 80/81 176-490         $66,100.00 96122B         $66,100.00
W 80/81 176-490         $65,000.00 98161B         $65,000.00
C 80/81 176-490        $771,903.00 99141B        $771,903.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $83,900.00         $83,900.00         $82,603.00
P         $66,100.00         $66,100.00         $43,240.00
W         $65,000.00         $65,000.00         $42,680.00
C        $771,903.00        $771,903.00        $599,751.15

 
PROJECT        $986,903.00        $986,903.00        $768,274.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/17/1996 10/17/1996 07/17/1996 10/17/1996     0.00%
PRELIMINARY 08/12/1997 12/15/1997 05/01/1998 07/10/1998  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/16/1997 01/02/1998 08/01/1998 04/01/1999  100.00%
BID OPEN 01/15/1998  - 05/01/1999 05/01/1999  100.00%
CONSTRUCTION 03/31/1998 08/24/1998 07/14/1999 03/31/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 98% complete
SCHEDULE:Schedule delay from original start to current start reflects scope of work
changes requested by client. The project remains on current schedule. BUDGET: project is
on budget. OTHER PERTINENT INFORMATION: There are no other project issues at this time.
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0599

 
Estimated Project Cost: $16,258,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S From WO OPDM 0542                 $0.00
S DOF auth Budget Study funds         $40,500.00 -         $40,500.00
P 303/95 1760-301-768 (21)        $123,500.00 95049B        $123,500.00
P 162/96 1760-301-768 (10)         $66,000.00 96112B         $66,000.00
P 324/98 4440-301-0001        $100,000.00 98270B        $100,000.00
P 324/98 4440-301-0768        $496,000.00 98283B        $496,000.00
W 324/98 4440-301-0001(3)        $233,000.00 99069B        $233,000.00
W 324/98 4440-301-0768(1)        $757,000.00 99070A        $757,000.00
W 324/98 4440-301-0001(3)         $40,000.00 99084A         $40,000.00
C - -                 $0.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $40,500.00         $40,500.00         $40,948.00
P        $785,500.00        $785,500.00        $741,600.53
W     $1,030,000.00     $1,030,000.00        $633,027.26
C                 $0.00                 $0.00         $10,160.00

 
PROJECT     $1,856,000.00     $1,856,000.00     $1,425,735.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 12/19/1997 07/01/1998  100.00%
PRELIMINARY 08/31/1995 12/29/1995 11/23/1998 05/11/1999  100.00%
PWB  -  - 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 04/12/1999 09/27/1999 07/16/1999 05/31/2000   97.00%
BID OPEN 09/28/1999 11/26/1999 06/01/2000 08/31/2000     0.00%
CONSTRUCTION 11/27/1999 03/22/2002 09/01/2000 08/21/2002     0.00%
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PROJECT INFORMATION
 

REPLACE R&T AND ADMINISTRATION BLDGS
 
 

Current Comments
 
 

See Executive Summary
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PROJECT INFORMATION
 

SAC RESOURCES BUILDING FIRE & LIFE SAFETY CORRECTIONS
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: KEVIN JOHNSON
Work Order Number: 106347

 
Estimated Project Cost: $3,000,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001(2)         $68,000.00 99201A         $68,000.00
W 50/99 1760-301-0001(2)         $93,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00              $489.00
W         $93,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $161,000.00         $68,000.00              $489.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1999 03/10/2000 09/02/1999 04/10/2000  100.00%
PWB 03/10/2000 03/10/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 03/11/2000 09/22/2000  -  -     0.00%
BID OPEN 09/23/2000 02/23/2001  -  -     0.00%
CONSTRUCTION 02/24/2001 08/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project on hold until next fiscal year, pending allocation of additional
funds to perform Asbestos testing, design, abatement, and monitoring.  BUDGET:  A 5%
letter was sent to DOF on 2/22/2000 identifying additional funds needed to perform work
identified in "Project Status".  DOF to submit and obtain additional funds in Fiscal
Year 2000/2001.  SCHEDULE:  Preliminary Plan approval to be obtained at PWB in July.
Working drawing funds to be reappropriated to 2000/2001.
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PROJECT INFORMATION
 

SEISMIC RENOVATION
 
 

Project Location: NORCO ADMINISTRATION
Department: GENERAL SERVICES
Project Director: CHRIS AMBROSINO
Work Order Number: OPDM0600

 
Estimated Project Cost: $19,704,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (1)        $581,000.00 95058B        $581,000.00
W 282/97 1760-301-768     $1,202,000.00 97127B     $1,202,000.00
W 282/97 1760-301-768        $240,000.00 98052B        $240,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $581,000.00        $581,000.00        $630,257.80
W     $1,442,000.00     $1,442,000.00     $1,045,383.07
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $2,023,000.00     $2,023,000.00     $1,676,297.87

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/28/1995 03/15/1996 08/28/1995 03/15/1996  100.00%
PWB  - 09/13/1996  - 09/12/1997  100.00%
WORKING DRAWINGS 10/14/1997 07/06/1998 10/14/1997 07/06/1998  100.00%
BID OPEN 08/14/1998 08/14/1998 08/14/1998 08/18/1998  100.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

COBCP for Relocation Portion of Original Project Scope in Progress. Reversion of
Construction Appropriation for Original Project Scope and New Appropriation for Working
Drawings and Construction for Relocation to be requested for fiscal year 2000-2001. This
project will be deleted in the next report.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA BACKFILL
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106145

 
Estimated Project Cost: $275,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/1999 1760-301-0766        $275,000.00 99268A        $275,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $275,000.00        $275,000.00         $40,831.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $275,000.00        $275,000.00         $40,831.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 09/01/1999 06/30/2000   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant compiling draft report.  SCHEDULE:  The project remains on
schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  This project is
to study 714 P Street and 721 Capitol Mall.  The tenants in these building will be
moving to the East End Project.
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PROJECT INFORMATION
 

STATE CAPITOL EAST END AREA COMPLEX
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: RICHARD TERAMOTO
Work Order Number: OPDM0785

 
Estimated Project Cost: $392,000,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 761/97 Sect 81695   $16,357,000.00 98013B   $16,357,000.00
W 761/97 Sect 81695   $34,728,500.00 98295B   $34,728,500.00
C - -                 $0.00
C 761/97 Sect 81695  $340,914,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $960.00
P   $16,357,000.00   $16,357,000.00   $11,046,503.33
W   $34,728,500.00   $34,728,500.00     $5,988,170.24
C  $340,914,500.00                 $0.00   $15,440,932.14

 
PROJECT  $392,000,000.00   $51,085,500.00   $32,476,565.71

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/01/1998 12/01/1998 02/01/1998 12/01/1998  100.00%
PWB 04/15/1999 04/15/1999 04/15/1999 04/15/1999  100.00%
WORKING DRAWINGS 12/01/1998 12/01/1998 12/01/1998 06/14/1999  100.00%
BID OPEN 06/28/1999 08/27/1999 06/15/1999 11/10/1999  100.00%
CONSTRUCTION 12/02/1999 03/01/2003 01/14/2000 03/01/2003     0.00%

 
 

Current Comments
 
 

BACKGROUND:  1,470,000 gsf consolidating CDE, DHS, and DGS.  Over 1,500 parking spaces on
the site.  720+ space garage on Block 224. Project delivery by modified
design-build.

PARKING GARAGE PROJECT STATUS:  Block 224 Garage was completed on
schedule, in budget, and operational on 2/1//00.  CADA has occupied their office space
and is fully operational.

OFFICE COMPLEX PROJECT STATUS:  All activities are within
budget and final completion date is being maintained.  D/B teams are under contract and
notice to proceed issued in February 2000.  Clark/Gruen Design Build is contracted for



the Blocks 171 thru 174 project.  Hensel Phelps Construction with Fentress Bradburn
Architects will d/b/ the Block 225 project
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT - McGRATH SCHOOL
 
 

Project Location: NAPA STATE HOSPITAL, 2100 NAPA VALLEJO HIGHWAY, NAPA, CA
Department: GENERAL SERVICES
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0795

 
Estimated Project Cost: $1,187,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768(15)         $36,000.00 98033B         $36,000.00
W 324/98 1760-301-0768(17)         $69,000.00 *10961         $69,000.00
W 50/99 1760-301-0768(2)         $56,000.00 99259B         $56,000.00
C 50/99 1760-301-0768(2)     $1,026,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $36,000.00         $36,000.00         $33,732.00
W        $125,000.00        $125,000.00         $81,593.51
C     $1,026,000.00                 $0.00                 $0.00

 
PROJECT     $1,187,000.00        $161,000.00        $115,325.51

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 12/26/1997  100.00%
PRELIMINARY 03/04/1998 06/23/1998 03/04/1998 10/05/1998  100.00%
PWB 07/07/1998 07/07/1998 11/13/1998 11/13/1998  100.00%
WORKING DRAWINGS 09/14/1998 12/04/1998 07/29/1999 02/16/2000  100.00%
BID OPEN 02/09/1999 02/09/1999 02/17/2000 05/28/2000   40.00%
CONSTRUCTION 04/12/1999 07/02/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Received five bids. Contract Section reviewing bids for compliance.
SCHEDULE: Napa Plant Operation requested start of construction to be in July 2000.
BUDGET: Project is on budget. PERTINENT INFORMATION: The project was delayed because
requests for additional funds for the Working Drawings and Construction Phase had to be
submitted for budget approval.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT CT-WEST A-E
 
 

Project Location: METRO STATE HOSPITAL NORWALK
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0597

 
Estimated Project Cost: $27,318,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (17)        $208,000.00 95047B        $208,000.00
P 162/96 1760-301-768 (8.5)        $204,000.00 96111B        $204,000.00
W 162/96 1760-301-768 (8.5)     $1,292,000.00 97019B     $1,292,000.00
C 282/97 1760-302-0768   $13,724,726.00 98264B   $13,724,726.00
C 282/97 1760-302-0768     $3,819,274.00 98264B     $3,819,274.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $412,000.00        $412,000.00        $366,948.25
W     $1,292,000.00     $1,292,000.00     $1,002,745.50
C   $17,544,000.00   $17,544,000.00     $9,388,593.11

 
PROJECT   $19,248,000.00   $19,248,000.00   $10,758,286.86

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 10/31/1996  100.00%
PWB  -  - 03/14/1997 03/14/1997  100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 04/23/1998  100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/16/1998  100.00%
CONSTRUCTION 03/02/1998 03/02/2001 09/15/1998 10/05/2001   12.00%

 
 

Current Comments
 
 

See Executive Summary.



 
REAL ESTATE SERVICES DIVISION      Page: 41.0

PROJECT INFORMATION
 

STRUCTURAL RETROFIT-CT EAST
 
 

Project Location: METRO STATE HOSPITAL
Department: GENERAL SERVICES
Project Director: MARK BLUCHER
Work Order Number: OPDM0598

 
Estimated Project Cost: $0.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768 (18)        $187,000.00 95048B        $187,000.00
P 162/96 1760-301-768 (9.5)        $196,000.00 96110B        $196,000.00
W 162/96 1760-301-768 (9.5)     $1,292,000.00 97020B     $1,292,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $383,000.00        $383,000.00        $352,024.33
W     $1,292,000.00     $1,292,000.00     $1,057,230.10
C                 $0.00                 $0.00         $28,929.00

 
PROJECT     $1,675,000.00     $1,675,000.00     $1,438,183.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1995 12/29/1995 08/31/1995 11/30/1996  100.00%
PWB  -  - 03/14/1997 03/14/1997  100.00%
WORKING DRAWINGS 12/02/1996 09/30/1997 03/15/1997 03/01/1998  100.00%
BID OPEN 01/14/1998 01/14/1998 06/04/1998 06/04/1998  100.00%
CONSTRUCTION 03/02/1998 11/13/1999 09/15/1998 10/05/2001   99.00%

 
 

Current Comments
 
 

See Executive Summary
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT-RECREATION BUILDING
 
 

Project Location: VETERANS HOME OF CA - YOUNTVILLE
Department: GENERAL SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0794

 
Estimated Project Cost: $3,000,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768 (15)         $76,000.00 -         $76,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,800.00
P         $76,000.00         $76,000.00         $56,910.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00           $3,912.00

 
PROJECT         $76,000.00         $76,000.00         $63,622.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/01/1998 05/01/1998 03/01/1998 04/09/1999  100.00%
PWB 04/15/1998 05/15/1998  - 04/09/1999     0.00%
WORKING DRAWINGS  -  - 11/01/1999 03/15/2000     0.00%
BID OPEN  -  - 08/15/2000  -     0.00%
CONSTRUCTION  -  - 10/15/2000 04/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Seismic retrofit project funded under Seismic Program.  This project is
to be coordinated  with a proposed Theater (portion of the Recreation Bldg) renovation
OPDM 0805.  Such coordination indicates it will be most prudent to design and construct
the two projects separately.  Preliminary Plans were completed on OPDM 0794 by the end
of March 1999.  Design changes were necessary to increase the strength requirement
satisfy the Seismic Review Board and the functional needs of the client.  BUDGET: These
changes increased the cost over 20%.  The Theater portion of the funds will be estimated
separately and those funds will be transferred to the Theater Project OPDM 0805.  OTHER
PERTENENT INFORMATION:  Current WD and construction funds are being reverted.  A new
COBCP is being included in the 00/01 budget for new WD and construction appropriation.
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PROJECT INFORMATION
 

CALTRANS DISTRICT 7 - ECONOMIC ANALYSIS
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103879

 
Estimated Project Cost: $60,500.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -         $60,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00                 $0.00         $59,220.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,500.00                 $0.00         $59,220.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 01/01/1999 12/31/1999 01/01/1999 01/15/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The  economic analysis was revised and completed in January 2000 to
incorporate additional staffing and alternatives.  SCHEDULE:  Project is completed
BUDGET: Project is on budget. OTHER INFO: This project will be deleted from the next
report.
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PROJECT INFORMATION
 

CALTRANS DISTRICT OFFICE, SAN DIEGO
 
 

Project Location: SAN DIEGO
Department: TRANSPORTATION
Project Director: SHELLEY WHITAKER
Work Order Number: 103561

 
Estimated Project Cost: $71,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $60,500.00 *10372         $60,500.00
P 50/99 2660-311-0042                 $0.00 00017A     $1,970,000.00
P 50/99 2660-311-0042     $1,667,000.00 99213A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,500.00         $60,500.00         $47,674.50
P     $1,667,000.00     $2,000,000.00         $12,801.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,727,500.00     $2,060,500.00         $60,475.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 08/01/1999 07/01/1998 08/01/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS - The project staffing scope increased 40% after approval of the 99/00 budget and
DOF consequently requested that a Budget Package be completed to finalize the project
costs.  The economic analysis that had been prepared in 1998 prior to the approved
growth, indicated approximate project costs of $45,184,000.  BUDGET - The preliminary
budget numbers forwarded from the budget package, to be finalized by December 31, 1999,
indicate a project budget of $81,812,000, an increased overall cost of 81% .  SCHEDULE -
DOF has requested detailed information delineating the cost increase and has indicated
that a Finance letter will most likely be required in order for the project to proceed
for preliminary plans.  The project will not commence beyond the Budget Package pending
DOF approval.  OTHER - None at this time.
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PROJECT INFORMATION
 

DISTRICT 3 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: MARYSVILLE
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103564

 
Estimated Project Cost: $60,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324 2660-001-042         $60,000.00 98242A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $44,029.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $44,029.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/01/1998 06/30/1999 10/01/1998 09/30/2000   85.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Draft completed 10/14/99. Economic Analysis has been finalized and sent to
Caltrans.  Caltrans is preparing COBCP. SCHEDULE: Project is delayed by Agency request
pending program issues. BUDGET: Project is on budget. OTHER INFO: Project schedule will
probably be moved to the next fiscal year due to other budget priorities.
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PROJECT INFORMATION
 

DISTRICT 6 ECONOMIC FEASIBILITY STUDY
 
 

Project Location: FRESNO
Department: TRANSPORTATION
Project Director: MARK COYNE
Work Order Number: 103565

 
Estimated Project Cost: $60,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S 324 2660-001-0042         $60,000.00 98241A         $60,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $57,534.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $60,000.00         $60,000.00         $57,534.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1998 12/31/1998 11/01/1998 06/30/2000   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Draft economic analysis was complete and was sent to Cal-trans for review
and comment in January of 1999. The staff increased by 100 percent after the draft was
completed for this district warranting complete program, cost and analysis revision. DGS
is waiting for a programmatic update to redo the economic analysis. SCHEDULE:The project
is on schedule.  BUDGET: Project will require additional funds to complete due to
programmatic increases that necessitate revisions to the analysis. OTHER INFO: None.
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PROJECT INFORMATION
 

DISTRICT 7 TRANS. MANAGEMENT CENTER
 
 

Project Location: LOS ANGELES
Department: TRANSPORTATION
Project Director: CHRISTIAN WICKS
Work Order Number: OPDM0701

 
Estimated Project Cost: $46,280,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-325-042         $32,112.00 96175A         $32,112.00
P 162/96 2660-325-042     $2,108,988.00 96175A     $2,108,988.00
P 282/97 2660-001-042        $300,000.00 98032A        $300,000.00
P - CT ->WD      ($110,775.00) LTR 9/03/99      ($110,775.00)
P - MTA->WD      ($905,361.00) LTR9/03/99      ($905,361.00)
P 162/96 2660-325-042       ($59,173.00) ROF4011235       ($59,173.00)
W 282/97 2660-001-042        $622,825.00 99288A        $622,825.00
W 162/96 2660-325-042        $784,073.00 99289A        $784,073.00
W - CT fm PP        $110,775.00 LTR9/03/99        $110,775.00
W - MTA fm PP        $905,361.00 LTR9/03/99        $905,361.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $32,112.00         $32,112.00         $32,112.00
P     $1,333,679.00     $1,333,679.00     $1,355,798.72
W     $2,423,034.00     $2,423,034.00     $1,246,958.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $3,788,825.00     $3,788,825.00     $2,634,869.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/30/1996 02/28/1997 11/30/1996 02/28/1997  100.00%
PRELIMINARY 02/16/1998 12/25/1998 10/12/1998 05/06/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/28/1998 08/02/1999 06/07/1999 09/14/2000   90.00%
BID OPEN 09/22/1999 09/22/1999 09/15/2000 09/15/2000     0.00%
CONSTRUCTION 10/15/1999 10/15/2001  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Construction Documents are ready to submit for regulatory review.  This review is
expected to take 3 - 4 months.  BUDGET: Capital Outlay Cost Estimate was verbally
approved by Caltrans headquarters with cap on any future increases. SCHEDULE: Prelim



Plans delayed due to change in site location and site investigations of proposed sites.
Construction documents 90% complete, beginning regulatory review process.  Bid date
currently September 2000. OTHER: Funding for balance of Working Drawings phase has been
held up at Caltrans.  This will cause delays to completion of this phase if funds not
transferred timely.  NOTE: Project goes before California Transportation Commission
(CTC) and not PWB.
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER
 
 

Project Location: SANTA ANA - DIST. 12
Department: TRANSPORTATION
Project Director: REG EDEN
Work Order Number: OPDM0713

 
Estimated Project Cost: $12,938,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 2660-001-042         $20,000.00 97014A         $20,000.00
P 282/97 2070020        $510,000.00 97088A        $510,000.00
W 282/97 Prog  20 10 000        $942,000.00 98001A        $942,000.00
C 282/97 Prog 20 10 000     $9,328,000.00 98082A     $9,328,000.00
C 282/97 2660-301-042     $1,205,000.00 98236A     $1,205,000.00
C 282/98 2660-301-042        $933,000.00 99013A        $933,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $20,000.00         $20,000.00         $19,004.00
P        $510,000.00        $510,000.00        $462,577.00
W        $942,000.00        $942,000.00        $863,178.26
C   $11,466,000.00   $11,466,000.00     $2,961,600.34

 
PROJECT   $12,938,000.00   $12,938,000.00     $4,306,359.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/01/1997 09/01/1997 06/01/1997 12/01/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 11/01/1997 02/26/1998  100.00%
PWB 12/01/1997 12/01/1997 02/27/1998 02/27/1998  100.00%
WORKING DRAWINGS 01/01/1998 04/10/1998 02/26/1998 12/01/1998  100.00%
BID OPEN 06/10/1998 06/10/1998 01/14/1999 04/28/1999  100.00%
CONSTRUCTION 08/20/1998 10/27/1999 06/23/1999 08/21/2000   30.00%

 
 

Current Comments
 
 

PROJECT STATUS:Structural Steel w/ welding has been completed. Steel Decking has been
installed. Base Isolators have been received and installed.Concrete floors have been
started. SCHEDULE: Project Schedule has slipped about 40 days but the Contractor is in
the process of making up these days. We continue to move towards completing this project
on time. BUDGET: The Project is within Budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

TRANSPORTATION MGMT. CENTER DISTRICT 3
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GORDEN HILL
Work Order Number: OPDM0645

 
Estimated Project Cost: $9,710,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 2660-001-042        $378,000.00 96056A        $378,000.00
P 303/95 2660-001-042                 $0.00 TO WD         ($1,479.00)
P 303/95 2660-001-042                 $0.00 TO WD         ($9,500.00)
W 303/95 2660-001-042        $544,000.00 97042A        $544,000.00
W 303/95 2660-001-042                 $0.00 FROM PP           $1,479.00
W 303/95 2660-001-042                 $0.00 FROM PP           $9,500.00
W 303/95 2660-001-042                 $0.00 TO C       ($95,000.00)
C 303/95 2660-001-042     $8,788,400.00 98021A     $8,788,400.00
C 303/95 2660-001-042                 $0.00 FROM W         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $378,000.00        $367,021.00        $367,021.00
W        $544,000.00        $459,979.00        $459,337.27
C     $8,788,400.00     $8,883,400.00     $8,779,977.76

 
PROJECT     $9,710,400.00     $9,710,400.00     $9,606,336.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 11/07/1997 05/06/1998  100.00%
BID OPEN 05/15/1998 05/15/1998 05/06/1998 05/06/1998  100.00%
CONSTRUCTION 06/15/1998 10/31/1999 06/19/1998 12/31/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is complete. Caltrans and CHP took beneficial occupancy in
December 1999.  SCHEDULE:  Construction was completed two months behind schedule, due
primarily to weather delays, owner-requested changes, and delay in delivery of
structural steel due to high market demand.  BUDGET: The project is on budget.  OTHER



PERTINENT INFORMATION:  There are no issues at this time.  This project will be removed
from the next report.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

 
Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 1996 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 1996 CHAP 162         $10,000.00 96128A         $10,000.00
P 1996 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 1996 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 1966 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C - -                 $0.00
C 1966 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $441,879.85
C     $5,509,436.00     $5,509,436.00     $1,882,937.70

 
PROJECT     $6,491,436.00     $6,491,436.00     $2,594,599.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/1998 09/15/1998 01/01/1998 02/28/1999  100.00%
BID OPEN 01/12/1999  - 01/12/1999  -  100.00%
CONSTRUCTION 03/01/1999 09/29/2000 04/01/1999 09/29/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway



renovation and card reader installation project is 99% complete.  Park lighting will be
complete in September 2000.  SCHEDULE:  Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light
fixtures.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee.  Each item
must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction.  May do additional work in Summer
2000.
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PROJECT INFORMATION
 

CAPITOL SECURITY IMPROVEMENTS
 
 

Project Location: STATE CAPITOL
Department: HIGHWAY PATROL
Project Director: ANNE CAVANAGH
Work Order Number: OPDM0685B

 
Estimated Project Cost: $6,491,436.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 1996 CHAP 162 2720-031-0001         $34,000.00 96128A         $34,000.00
P 1996 CHAP 162         $10,000.00 96128A         $10,000.00
P 1996 CHAP 162 2720-031-0001        $198,100.00 96176A        $198,100.00
P 1996 CHAP 162 2720-031-0001         $32,900.00 97061A         $32,900.00
W 1966 CHAP 162        $307,000.00 97061A        $307,000.00
W - -        $400,000.00 98104A        $400,000.00
C - -                 $0.00
C 1966 CHAP 162     $2,447,436.00 97061A     $2,447,436.00
C - -     $1,462,000.00 98045A     $1,462,000.00
C - -     $1,600,000.00 98107A     $1,600,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $34,000.00         $34,000.00         $33,435.03
P        $241,000.00        $241,000.00        $236,347.17
W        $707,000.00        $707,000.00        $441,879.85
C     $5,509,436.00     $5,509,436.00     $1,882,937.70

 
PROJECT     $6,491,436.00     $6,491,436.00     $2,594,599.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/19/1996 08/30/1997 09/19/1996 08/30/1997  100.00%
PRELIMINARY 09/01/1997 12/01/1997 09/01/1997 12/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/1998 09/15/1998 01/01/1998 02/28/1999  100.00%
BID OPEN 01/12/1999  - 01/12/1999  -  100.00%
CONSTRUCTION 03/01/1999 09/29/2000 04/01/1999 09/29/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Several small projects including Governor's Office security glass,
building window film, security cameras and equipment are completed.   Driveway



renovation and card reader installation project is 99% complete.  Park lighting will be
complete in September 2000.  SCHEDULE:  Park lighting is behind schedule due to change
orders requested by RICS Committee and long order time for historic replica light
fixtures.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION: Project includes
funds for security work not yet identified and/or approved by RICS committee.  Each item
must be approved by RICS Executive Policy Committee (CHP, DGS, Legislature, Gov. Office,
Lt. Gov. Office) before proceeding with construction.  May do additional work in Summer
2000.
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PROJECT INFORMATION
 

MONTEREY AREA OFFICE - NEW CONSTRUCTION
 
 

Project Location: MONTEREY
Department: HIGHWAY PATROL
Project Director: LEE ROBERTS
Work Order Number: 106122

 
Estimated Project Cost: $6,008,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 2720-301-0044(6)     $1,320,000.00 99193A        $132,000.00
S - -         $28,000.00 TL8/12/99         $28,000.00
P 50/99 2720-301-0044(6)        $230,000.00 99276A        $230,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,348,000.00        $160,000.00         $38,348.99
P        $230,000.00        $230,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,578,000.00        $390,000.00         $38,348.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/01/2000 07/01/1999 11/01/2000   50.00%
PRELIMINARY 06/01/2000 01/12/2001 06/11/2000 02/08/2001     0.00%
PWB 01/12/2001 01/12/2001 02/09/2001 02/09/2001     0.00%
WORKING DRAWINGS 01/19/2001 07/15/2001  -  -     0.00%
BID OPEN 07/15/2001 11/02/2001  -  -     0.00%
CONSTRUCTION 11/02/2001 11/14/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preferred site identified. Radio test results are favorable. However,
site layout study shows inefficiencies due to setbacks and easements. Site access and
utilization study is under way. These complications may require reconsideration of other
site(s).  PROJECT SCHEDULE:  Site selection difficulties and expected delays in
completing environmental documents may delay the finish of Preliminary Plans as
currently scheduled. BUDGET: Within budget. OTHER PERTINENT INFORMATION: none.



 
REAL ESTATE SERVICES DIVISION      Page: 53.0

PROJECT INFORMATION
 

SOUTH LAKE TAHOE AREA OFFICE-NEW CONSTRUCTION
 
 

Project Location: SOUTH LAKE TAHOE
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106120

 
Estimated Project Cost: $4,675,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 2720-301-0044(6)         $16,000.00 *from105655         $16,000.00
S 50/99 2720-301-0044(4)        $143,000.00 99200A        $143,000.00
P 50/99 2720-301-0044         $98,000.00 99337A         $98,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00        $159,000.00         $35,127.73
P         $98,000.00         $98,000.00           $1,222.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $257,000.00        $257,000.00         $36,350.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/01/2000 07/09/1999 06/01/2000   90.00%
PRELIMINARY 06/02/2000 01/12/2001 03/28/2000 08/01/2000     0.00%
PWB 01/12/2001 01/12/2001 08/11/2000 08/11/2000     0.00%
WORKING DRAWINGS 01/13/2001 07/15/2001  -  -     0.00%
BID OPEN 07/16/2001 11/01/2001  -  -     0.00%
CONSTRUCTION 11/02/2001 11/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Public meeting with Meyers Roundtable group is complete. Schematic design
reflects TRPA/Meyers design comments. Current design layout is for Department of Food &
Agriculture site. Based on favorable preliminary TRPA comments we are proceeding with
acquisition of Food & Ag site. Site Acquisition to be complete by May/2000.
SCHEDULE:PP's have been started by the Architect. Need to accelerate WD's, Bid Open, and
Construction phases, this is due to South Lake Tahoe location and impossibility to start
construction during November of 2001. BUDGET: Depending on final TRPA requirements for
environmental documents, project may require augmentation for construction phase.
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PROJECT INFORMATION
 

SOUTH SACRAMENTO AREA OFFICE - ALTERATIONS
 
 

Project Location: SACRAMENTO
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106119

 
Estimated Project Cost: $1,638,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 3         $82,000.00 99199A         $82,000.00
W 50/99 2720-301-0044 3        $120,000.00 00055A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $56,898.50
W        $120,000.00        $120,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $202,000.00        $202,000.00         $56,898.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 04/01/2000  -  -     0.00%
PRELIMINARY 05/03/2000 11/10/2000 08/01/1999 03/10/2000  100.00%
PWB 11/10/2000 11/10/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 11/11/2000 03/15/2001 04/15/2000 10/13/2000     0.00%
BID OPEN 03/16/2001 07/15/2001  -  -     0.00%
CONSTRUCTION 07/16/2001 07/16/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  100% Preliminary Plans have been submitted to DOF for April PWB meeting.
Process to transfer adjacent site from California Dept of Transportation to CHP is
currently in process and will complete by May/2000. SCHEDULE: Original schedule
published 6/1/99 was in error due to to a mistaken acquisition phase that was not
required.  BUDGET: Currently within budget.
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PROJECT INFORMATION
 

WILLOWS AREA OFFICE - ALTERATIONS
 
 

Project Location: WILLOWS
Department: HIGHWAY PATROL
Project Director: KIM PETERS
Work Order Number: 106150

 
Estimated Project Cost: $1,452,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2720-301-0044 2         $79,000.00 99198A         $79,000.00
W 50/99 2720-301-0044 2         $95,000.00 00001A         $95,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $44,061.00
W         $95,000.00         $95,000.00           $1,059.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $174,000.00        $174,000.00         $45,120.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 07/26/1999 01/07/2000  100.00%
PWB  - 04/14/2000 02/18/2000 02/18/2000  100.00%
WORKING DRAWINGS 04/17/2000 10/01/2000 02/14/2000 09/15/2000   10.00%
BID OPEN 10/02/2000 02/02/2001  -  -     0.00%
CONSTRUCTION 02/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawing funding approved on February 21, 2000.  SCHEDULE: Working
Drawings proceeding per schedule. BUDGET: Currently within budget.
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PROJECT INFORMATION
 

FIELD OFFICE REPLACEMENT
 
 

Project Location: OAKLAND
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0695

 
Estimated Project Cost: $5,386,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2740-301-044        $230,000.00 96125A        $230,000.00
W 162/96 2740-301-0044        $252,000.00 97142B        $252,000.00
C 324/98 2740-301-0444                 $0.00 00014A         $80,000.00
C 324/98 2740-301-0444 (5)     $5,210,000.00 98285A     $4,904,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $230,000.00        $230,000.00        $229,988.99
W        $252,000.00        $252,000.00        $242,826.99
C     $5,210,000.00     $4,984,400.00     $4,771,096.10

 
PROJECT     $5,692,000.00     $5,466,400.00     $5,243,912.08

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 04/24/1997 12/29/1997 04/24/1997 11/13/1997  100.00%
PWB 12/30/1997 12/30/1997 11/14/1997 11/14/1997  100.00%
WORKING DRAWINGS 12/31/1997 05/19/1998 11/15/1997 08/28/1998  100.00%
BID OPEN 05/20/1998 10/14/1998 08/29/1998 01/10/1999  100.00%
CONSTRUCTION 10/15/1998 10/13/1999 01/11/1999 03/08/2000  100.00%

 
 

Current Comments
 
 

3/20/00
STATUS: Beneficial Occupancy granted by SFM on March 8.  DMV began operation on

March 13.  This project is currently in the close-out period.
SCHEDULE: Material

delivery delayed opening facility by one month.
BUDGET: In budget.
OTHER: None.
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PROJECT INFORMATION
 

FIRST FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT
 
 

Project Location: SACRAMENTO
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: 106304

 
Estimated Project Cost: $15,703,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2740-301-0044(b)        $440,000.00 99230A        $440,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $440,000.00        $440,000.00        $161,821.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $440,000.00        $440,000.00        $161,821.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 07/13/2000 08/02/1999 08/10/2000   40.00%
PWB 07/14/2000 07/14/2000  -  -     0.00%
WORKING DRAWINGS 07/15/2000 02/13/2001  -  -     0.00%
BID OPEN 02/14/2001 06/13/2001  -  -     0.00%
CONSTRUCTION 06/14/2001 11/20/2002  -  -     0.00%

 
 

Current Comments
 
 

3/20/00
STATUS: PP's 40% complete.  Work continues on new elements involving the

cafeteria relocation, seismic, ADA, and site work, as well as the original elements such
as abatement.

SCHEDULE: Delayed one to two months due to contracts and CEQA.  
BUDGET:

In budget  
OTHER: none.
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PROJECT INFORMATION
 

FLOOR ASBESTOS ABATEMENT AND OFFICE SPACE REMODEL
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0824

 
Estimated Project Cost: $6,956,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 2740-301-0044(3)        $203,000.00 98118A        $203,000.00
W 324/98 2740-301-0044(3)        $302,000.00 99033A        $302,000.00
C 50/99 2740-301-0044(a)     $6,669,000.00 00032A     $6,303,060.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $203,000.00        $203,000.00        $196,750.25
W        $302,000.00        $302,000.00        $228,403.29
C     $6,669,000.00     $6,303,060.00              $147.61

 
PROJECT     $7,174,000.00     $6,808,060.00        $425,301.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/09/1998 02/02/1999 11/30/1998 04/08/1999  100.00%
PWB 02/12/1999 02/12/1999 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 02/13/2099 12/10/2099 04/12/1999 11/19/1999  100.00%
BID OPEN 12/11/2099 02/21/2000 11/20/1999 04/14/2000   90.00%
CONSTRUCTION 02/22/2000 01/22/2001 04/15/2000 03/15/2001     0.00%

 
 

Current Comments
 
 

3/20/00
STATUS: Project bid on 2/9/00.  Arntz Builder was low General @ $5,358,

000.
SCHEDULE: Extended PP period to incorporate conditions learned on 2nd floor

project.  Award delayed 1 month due to PWB approval required to augment project costs by
$77,060.

BUDGET: Project bid $77k over budget.  
OTHER: None.
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PROJECT INFORMATION
 

LOWER LEVEL ASBESTOS ABATEMENT
 
 

Project Location: HEADQUARTERS
Department: MOTOR VEHICLES
Project Director: NIK KARLSSON
Work Order Number: OPDM0825

 
Estimated Project Cost: $703,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 2740-301-0044(2)         $46,600.00 98119A         $46,600.00
C 324/98 2740-301-0044 (2)        $656,800.00 99227A        $642,157.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $46,600.00         $46,600.00         $37,184.48
C        $656,800.00        $642,157.00        $305,765.28

 
PROJECT        $703,400.00        $688,757.00        $342,949.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB 10/09/2098 10/09/2098 11/13/1998 11/13/1998  100.00%
WORKING DRAWINGS 10/10/2098 03/03/2099 11/14/1998  -  100.00%
BID OPEN 03/04/2099 07/04/2099 07/28/1999 11/28/1999  100.00%
CONSTRUCTION 07/05/2099 02/13/2000 11/29/1999 05/26/2000   40.00%

 
 

Current Comments
 
 

3/20/00
STATUS: Chiller room is 100% abated, with re-fireproofing in progress.  Boiler

room being prep'd for containment.  Abatement in this area to begin this
week.

SCHEDULE: Originally a PSB project. PSB did Prelim Plans.  Project transfered
from PSB to PMB to manage balance of DMV's projects (from PWB through Construction).
Construction on schedule.  Delay's in WD due to Owner requested modification in
mechanical system.

BUDGET: In budget.
OTHER: None
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PROJECT INFORMATION
 

CARNELIAN BAY LAKE ACCESS AND RESOURCE ENHANCEMENT PROJECT - PHASE III
 
 

Project Location: CARNELIAN BAY - CALIFORNIA
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0806

 
Estimated Project Cost: $1,904,543.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3125-301-0001 (1)         $34,000.00 98294A         $34,000.00
W 324/98 3125-301-0001 (1) & (2)        $126,000.00 99021A        $126,000.00
C 324/98 3125-301-000(1)        $969,543.00 99079A        $969,543.00
C 282/97 3125-301-0443        $775,000.00 99210B        $775,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $34,000.00         $34,000.00         $30,572.00
W        $126,000.00        $126,000.00         $84,929.42
C     $1,744,543.00     $1,744,543.00        $912,977.32

 
PROJECT     $1,904,543.00     $1,904,543.00     $1,028,478.74

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/01/1997 03/01/1997 11/01/1998 12/30/1998  100.00%
PWB 03/15/1997 03/15/1997 12/15/1998 03/12/1999  100.00%
WORKING DRAWINGS 03/15/1997 06/15/1997 03/12/1999 05/15/1999  100.00%
BID OPEN 06/27/1999 06/27/1997 05/15/1999 09/01/1999  100.00%
CONSTRUCTION 08/01/1997 12/30/1997 09/01/1999 09/01/2000   40.00%

 
 

Current Comments
 
 

PROJECT STATUS: Have completed 40% of the work. Worked through November 15, 1999.Then
shut down the job down for the winter. Will restart the work on May 1, 2000. SCHEDULE:
This is the 3rd Phase of a project that was originally intended to be done in one (1)
Phase. Environmental concerns and Property Access concerns  delayed  completing the work
under one (1) Contract. With limited Construction Seasons at Lake Tahoe Phases 2 and 3
were pushed out (1) year each.  Project is ahead of schedule. BUDGET: Project on Budget.
OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SNOW CREEK STREAM AND WETLAND RESTORATION PROJECT
 
 

Project Location: TAHOE VISTA, CA.
Department: CALIFORNIA TAHOE CONSERVANCY
Project Director: REG EDEN
Work Order Number: OPDM0815

 
Estimated Project Cost: $1,386,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 3125-301-0001 (2)         $35,000.00 98134A         $35,000.00
C - -                 $0.00 *00080B        $810,000.00
C - -                 $0.00 00080A        $576,000.00
C - -     $1,165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $1,304.00
W         $35,000.00         $35,000.00           $7,740.00
C     $1,165,000.00     $1,386,000.00                 $0.00

 
PROJECT     $1,200,000.00     $1,421,000.00           $9,044.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  - 06/12/1998 07/10/1998  100.00%
WORKING DRAWINGS  -  - 08/15/1998 04/15/1999  100.00%
BID OPEN  -  - 04/16/1999 03/15/2000     0.00%
CONSTRUCTION  -  - 05/15/2000 01/10/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:We are partners in this Placer County managed project. Project bid on
March 21, 2000 but bids came in over budget. Rebids came in at about 18 % over our
budget. Will go to Finance to request approval for Construction Augmentation by PWB on
the May 12, 2000 agenda. SCHEDULE: Project delayed again because of the Budget Overrun.
BUDGET:  See Project Status above. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

SEQUOIA BASE CENTER KITCHEN - EXPANSION/OFFICE RELOCATION
 
 

Project Location: PORTERVILLE, CA
Department: CALIFORNIA CONSERVATION CORPS
Project Director: LEE ROBERTS
Work Order Number: 103620

 
Estimated Project Cost: $1,166,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3340-301-0001(1)         $46,000.00 98235A         $46,000.00
W 324/98 3340-301-0001(1)         $85,000.00 99222A         $85,000.00
C 324/98 3340-301-0001(1)        $969,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $45,916.30
W         $85,000.00         $85,000.00         $62,834.00
C        $969,000.00                 $0.00                 $0.00

 
PROJECT     $1,100,000.00        $131,000.00        $108,750.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/29/1998 01/15/1999 09/29/1998 07/22/1999  100.00%
PWB  - 03/12/1999  - 08/13/1999  100.00%
WORKING DRAWINGS 03/22/1999 06/14/1999 09/01/1999 04/26/2000   95.00%
BID OPEN 08/31/1999 08/31/1999 04/27/2000 07/27/2000     0.00%
CONSTRUCTION 11/02/1999 04/14/2000 07/28/2000 04/09/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are under review.  SCHEDULE:  Working Drawings phase
has been extended to address site utility coordination issues.  BUDGET:  Project is
currently projected to be within budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

ANTELOPE FFS, REPLACE BARRACKS MESSHALL
 
 

Project Location: ANTELOPE FFS, SAN BENITO CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106167

 
Estimated Project Cost: $1,046,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(37)         $84,000.00 99151A         $84,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $12,225.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $84,000.00         $84,000.00         $12,225.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 10/01/1999 05/12/2000   99.00%
PWB 04/14/2000 04/14/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001  -  -     0.00%
BID OPEN 02/08/2001 06/08/2001  -  -     0.00%
CONSTRUCTION 06/11/2001 06/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase near completion.  PSB Plans and Specifications to
CDF 4/10/2000.  CEQA Categorical Exemption filed 03/15/2000, with 35 day period ending
4/20/2000.  SCHEDULE:  Project on schedule.  BUDGET:  Project is within budget.  NEXT
ACTION:  Scheduled PWB for 5/12/2000.
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PROJECT INFORMATION
 

AWHAHNEE FFS, REPLACE FACILITY
 
 

Project Location: AWHAHNEE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106168

 
Estimated Project Cost: $1,659,520.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(46)         $50,000.00 99167A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $35,990.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $50,000.00         $50,000.00         $35,990.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/14/2000 08/02/1999 03/14/2000   95.00%
PWB 03/14/2000 03/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 05/16/2001  -  -     0.00%
BID OPEN 06/16/2001 07/16/2001  -  -     0.00%
CONSTRUCTION 08/16/2001 05/16/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  95% complete PP phase.  CEQA report is currently being reviewed by CDF.
SCHEDULE: Project is three months behind initial schedule due to CEQA. BUDGET: 10% over
the initial budget; project is under funded.  ACTION NEEDED:  CDF to approve CEQA report;
then, PSB to file the report to initiate the legal period.  CDF, PMB and PSB need to
meet to value engineer the project to meet budget.
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PROJECT INFORMATION
 

BASELINE CONSERVATION CAMP,  REMODEL FACILITY
 
 

Project Location: BASELINE CC, TUOLUMNE CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106089

 
Estimated Project Cost: $3,387,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(48)        $174,000.00 99169A        $174,000.00
W 50/1999 3540-301-0001(48)        $232,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $18,908.00
W        $232,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $406,000.00        $174,000.00         $18,908.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 06/09/2000   90.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000 06/10/2000 12/02/2000     0.00%
BID OPEN 09/03/2000 01/03/2001  -  -     0.00%
CONSTRUCTION 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase nearing completion.  AE Plans and Specifications
to CDF 03/20/2000.  CEQA consultants prepared Negative Declaration documentation
completed and 30 day public comment period completed 05/07/2000.  SCHEDULE: Project is
moving to current schedule adjusted for CEQA period and funding reviews.  BUDGET:
Project Preliminary Phase estimate exceeds budget.  NEXT ACTION:  CEQA response to
comments and Notice of Determination being prepared.  Project  review needed to bring
within budget or CDF to seek augmentation.
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PROJECT INFORMATION
 

BATTERSON FFS: RELOCATE FACILITY
 
 

Project Location: BATTERSON
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0666

 
Estimated Project Cost: $1,095,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-0001(13)        $279,000.00 96098A         $79,000.00
S 162/96 3540-301-0001(13)         $32,000.00 98121A         $32,000.00
P 324/98 3540-301-0001(27)         $44,000.00 98131A         $44,000.00
W 324/98 3540-301-0001(27)         $59,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $311,000.00        $111,000.00         $74,761.22
P         $44,000.00         $44,000.00         $30,448.00
W         $59,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $414,000.00        $155,000.00        $105,209.22

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 06/19/2000   95.00%
PWB  -  - 08/11/2000 08/11/2000     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have not been approved by PWB due to scope changes.
SCHEDULE: The project remains behind schedule due to lack of agreement on the scope of
work.  There is no date scheduled to restart this project.  BUDGET: Project is over
budget.  NEXT ACTION: Preliminary Plans will be ready for CDF review on 5/19/2000.
ACTION REQUIRED BY: Professional Services Branch
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PROJECT INFORMATION
 

BAUTISTA CONSERVATION CAMP REMODEL FACILITY
 
 

Project Location: BAUTISTA
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106180

 
Estimated Project Cost: $3,161,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(47)        $140,000.00 99168A        $140,000.00
W 50/99 3540-301-0001(47)        $186,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00           $9,861.50
W        $186,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $326,000.00        $140,000.00           $9,861.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999 12/08/2000   60.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/11/2000 08/01/2000  -  -     0.00%
BID OPEN 08/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/08/2001 04/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is currently on hold pending funding review of CDF projects
by the LAO and DOF.  PSB was working on the preliminary designs for BOQ, Dorms, and
Messhall/Kitchen facility. A potential scope change to reduce dorms from 7 to 5 and to
provide ADA ramping may be required if the project goes forward. SCHEDULE: The project
is behind schedule by at least three months due to ADA issues and hold status.  BUDGET:
Project is currently on budget, however, ADA issues and delays will probably  create a
budget shortfall. OTHER INFO: None. NEXT ACTION: On hold per JLBC-awaiting May revise.
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PROJECT INFORMATION
 

BLASINGGAME FFS REPLACE FACILITY
 
 

Project Location: BLASINGGAME
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106076

 
Estimated Project Cost: $857,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(38)        $100,000.00 99152A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $67,623.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00         $67,623.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000   80.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Right of entry complete, title report complete, survey complete but need
legal discription, appraisal progressing, CEQA progressing.   SCHEDULE:     legal
discription in June, appraisal in May and CEQA in August.   BUDGET:  OK.   NEXT ACTION:
PMB obtain Legal Discription, PSB to complete appraisal and CEQA.
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PROJECT INFORMATION
 

BRIDGEVILLE FFS RELOCATE FACILITY
 
 

Project Location: BRIDGEVILLE
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106090

 
Estimated Project Cost: $1,589,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(2)         $57,000.00 99184A         $57,000.00
W 1999/50 3540-301-0001(2)         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $22,658.50
W         $92,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $149,000.00         $57,000.00         $22,658.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/09/2000 09/20/1999 11/09/2000   15.00%
PWB 03/10/2000 03/10/2000 11/10/2000 11/10/2000     0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 11/11/2000 05/08/2001     0.00%
BID OPEN 10/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/03/2001 01/02/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans are on hold.  CDF is reviewing site configuration and
access/egress to the site.  SCHEDULE: Schedule will be re-established when CDF advises
on site access/egress location.  BUDGET:  Project is on budget.  NEXT ACTION:  ACTION BY
PSB/CDF;  Determine location and responsibility for access road.  Complete property
acquisition.  ACTION BY CDF;  Provide programming for 1650sf office building.  ACTION BY
PSB/PMB/CDF; Complete Preliminary Drawings.  ACTION BY; DOF/PWB.
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PROJECT INFORMATION
 

BUTTE FIRE CENTER REPLACE MESSHALL
 
 

Project Location: BUTTE
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106102

 
Estimated Project Cost: $1,390,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(18)         $97,000.00 99254A         $97,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $44,458.04
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $97,000.00         $97,000.00         $44,458.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 03/14/2000  100.00%
PWB 04/17/2000 04/17/2000 05/11/2000 05/11/2000  100.00%
WORKING DRAWINGS 08/01/2000 05/17/2001  -  -     0.00%
BID OPEN 06/18/2001 06/18/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/15/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  100% complete PP phase, PWB approved.  SCHEDULE:  On schedule.  BUDGET:
No change.  ACTION NEEDED:  Upon funding, PMB will direct A/E to move forward with the
WD phase.
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PROJECT INFORMATION
 

CAMPO FFS REPLACE FACILITY
 
 

Project Location: CAMPO
Department: FORESTRY
Project Director: JUDY HAAVISTO
Work Order Number: 106165

 
Estimated Project Cost: $1,930,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(32)        $128,000.00 99179A        $128,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00        $100,334.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00        $100,334.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 04/14/2000 10/04/1999 02/16/2000  100.00%
PWB 04/14/2000 04/14/2000 05/11/2000 05/11/2000  100.00%
WORKING DRAWINGS 07/03/2000 04/20/2001  -  -     0.00%
BID OPEN 04/23/2001 11/16/2001  -  -     0.00%
CONSTRUCTION 11/19/2001 11/21/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS - Agenda items and PP's sent to CDF March 15.   SCHEDULE - Screening
meeting submittal delayed one month by CDF/DOF due to fire sprinkler issues. BUDGET -
Project is currently within budget.  NEXT ACTION - PWB approval  ACTION BY-  DOF



 
REAL ESTATE SERVICES DIVISION      Page: 72.0

PROJECT INFORMATION
 

CHINO HILLS FFS CONSTRUCT FACILITY
 
 

Project Location: CHINO HILLS
Department: FORESTRY
Project Director: MARK COYNE
Work Order Number: 106163

 
Estimated Project Cost: $1,257,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(29)         $74,000.00 99176A         $74,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $74,000.00         $74,000.00         $10,513.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $74,000.00         $74,000.00         $10,513.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 04/14/2000 08/03/1999 05/11/2000  100.00%
PWB  - 04/14/2000  - 05/11/2000     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plan package was delivered to CDF March 15, 2000. Review  and
preparation for the PWB meeting on May 11, 2000 is complete. CDF signed the Notice of
Determination for the Negative Declaration on March 17, 2000.  SCHEDULE: Project is
currently on schedule. BUDGET: Project is on budget. OTHER INFO: None. NEXT ACTION: PWB
approval-slated for PWB meeting on 5/11/00.
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PROJECT INFORMATION
 

COALINGA FOREST FIRE STATION
 
 

Project Location:  COALINGA, FRESNO COUNTY
Department: FORESTRY
Project Director: LAURIE STEFFEN
Work Order Number: OPDM0672

 
Estimated Project Cost: $1,866,750.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (18)         $94,000.00 96104A         $94,000.00
W 162/96 3540-301-0001         $73,000.00 97125A         $73,000.00
C 324/98 3540-301-001     $1,579,000.00 99318A     $1,579,000.00
C 324/98 3540-301-001        $120,750.00 99331A        $120,750.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00              $652.00
P         $94,000.00         $94,000.00         $94,163.00
W         $73,000.00         $73,000.00         $66,314.60
C     $1,699,750.00     $1,699,750.00        $483,824.00

 
PROJECT     $1,866,750.00     $1,866,750.00        $644,953.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1998 07/03/1996 01/15/1998  100.00%
PWB 01/16/1998 01/16/1998 01/16/1998 01/16/1998  100.00%
WORKING DRAWINGS 02/17/1998 05/24/1999 02/17/1998 05/24/1999  100.00%
BID OPEN 05/24/1999 12/13/1999 05/24/1999 12/29/1999  100.00%
CONSTRUCTION 12/14/1999 11/30/2000 01/21/2000 11/21/2000   33.00%

 
 

Current Comments
 
 

PROJECT STATUS: Site work: all under ground utilities are in.  Barracks: framed, Shop
Building: Slab on grade placed, finished and cured.  Apparatus Building: Essential
Services Structure,  Structural steel placed, wood trusses approved by DSA and in
production.  SCHEDULE:  Project is ahead of schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  Construction phase augmented $120,750.  NEXT ACTION:  Job
walk/punch list late October 2000.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS PHASE II
 
 

Project Location: COASTAL MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0655

 
Estimated Project Cost: $5,264,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

C 303/95 3540-301-660(7)     $5,264,000.00 97122B     $5,264,000.00
 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $5,264,000.00     $5,264,000.00     $4,694,365.61

 
PROJECT     $5,264,000.00     $5,264,000.00     $4,694,365.61

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN 10/01/1996 11/30/1996 12/05/1996 02/06/1997  100.00%
CONSTRUCTION 12/18/1996 12/15/1998 10/21/1997 11/26/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All sites accepted from contractor as complete as of Nov. 24, 1999.
Currently DGS/Telecom is tranferring radio equipment from old facilities to new
facilities.  SCHEDULE:  Project behind original schedule due to redesign and rebid (6
mo) and incliment weather to remote sites (6 mo).  BUDGET:  Project completed within
budget.  OTHER PERTINENT INFORMATION: Water seeped into some vaults during heavy winter
rains/snows.  Contractor returning to sites to apply additional coatings to walls and
roof as warranty work and and extra.  Expect this work to be complete in June. NEXT
ACTION: Complete installation of radio equip (4 sites) by DGS/Telecom & delayed demo by
contractor.
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PROJECT INFORMATION
 

COMMUNICATIONS TOWERS & VAULTS SIERRA AREA
 
 

Project Location: SIERRA MT. RANGE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0656

 
Estimated Project Cost: $9,000,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(32)        $194,000.00 98182A        $194,000.00
W 324/98 3540-301-0001(32)        $237,000.00 99029A        $233,000.00
C 324/98 3540-301-0001(32)     $8,716,000.00 99298A     $5,893,717.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $194,000.00        $194,000.00        $160,015.45
W        $237,000.00        $233,000.00        $192,867.43
C     $8,716,000.00     $5,893,717.00     $1,143,591.70

 
PROJECT     $9,147,000.00     $6,320,717.00     $1,496,474.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 04/01/1999 07/01/1999 01/15/1999  100.00%
PWB 04/15/1999 04/15/1999 02/19/1999 02/19/1999  100.00%
WORKING DRAWINGS 05/15/1999 08/01/1999 03/25/1999 07/15/1999  100.00%
BID OPEN 08/15/1999 10/31/1999 07/16/1999 10/13/1999  100.00%
CONSTRUCTION 11/15/1999 11/15/2001 01/03/2000 06/25/2001   35.00%

 
 

Current Comments
 
 

PROJECT STATUS:  All design completed.  Project bid within budget on October 13, 1999.
Notice to Proceed issued 1/3/2000.  Structure foundations in at five of the eight sites.
Vault construction proceeding and towers expected to be erected begining in early June.
SCHEDULE:  Construction proceeding very well considering the winter months (1 site still
snowed in) & is approximately 6 months ahead of schedule. BUDGET:  All aspects of
project within budget.  NEXT ACTION:  Tower delivery/erection at Tuscan Butte by
contractor.
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PROJECT INFORMATION
 

DEW DROP FFS REPLACE FACILITY
 
 

Project Location: DEW DROP
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106162

 
Estimated Project Cost: $1,735,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(42)        $124,000.00 99154A        $124,000.00
W 1999/50 3540-301-0001 (42)        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00         $86,925.50
W        $128,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $124,000.00         $86,925.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/09/2000 08/02/1999 07/13/2000   99.00%
PWB 03/10/2000 03/10/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 03/28/2000 10/03/2000 07/15/2000 01/10/2001     0.00%
BID OPEN 10/04/2000 01/03/2001  -  -     0.00%
CONSTRUCTION 01/04/2001 01/03/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans are approximately 99% complete.   SCHEDULE:  The
preliminary plans are four months behind schedule due to late return of approved site
plan, design delays and CEQA delays.  BUDGET:  Project is on budget.  NEXT ACTION:
ACTION BY CDF; Provide written comments on 99% Preliminary Drawings.  ACTION BY PSB;
Provide Notice of Determination on CEQA document.  ACTION BY; DOF/PWB.
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PROJECT INFORMATION
 

ELK CAMP FFS REPLACE FACILITY
 
 

Project Location: ELK CAMP
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106069

 
Estimated Project Cost: $942,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(7)        $150,000.00 99156A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $77,544.47
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00         $77,544.47

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000   70.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete,
survey, water quality testing, and perc test are progressing, CEQA scheduled to complete
August.   SCHEDULE:  Survey, water quality test and perc test should be complete end of
June.  BUDGET:  OK    NEXT ACTION: PMB to complete survey, perc test and water
quality/flow test of existing well PSB to complete CEQA..
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PROJECT INFORMATION
 

ELSINORE FFS RELOCATE FACILITY
 
 

Project Location: ELSINORE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106075

 
Estimated Project Cost: $1,250,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(30)        $220,000.00 99177A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $220,000.00         $85,000.00         $62,341.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $220,000.00         $85,000.00         $62,341.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000   60.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Right of entry complete, title report complete, appraisal complete.
Negotiating fees with surveyor. CEQA proceeding   SCHEDULE:  Survey should be complete
end of July. CEQA scheduled for completion August   BUDGET:  OK   NEXT ACTION:  PMB to
contract with retainer for legal description survey. PSB to complete CEQA.
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PROJECT INFORMATION
 

FENNER CANYON CONSERVATION CAMP CONST ADMIN BLD.
 
 

Project Location: FENNER CANYON
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106098

 
Estimated Project Cost: $1,747,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(27)         $86,000.00 99171A         $86,000.00
W 1999/50 3540-301-0001 (27)        $114,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $48,608.40
W        $114,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $86,000.00         $48,608.40

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 07/13/2000   60.00%
PWB 03/10/2000 03/10/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 03/28/2000 10/01/2000 07/15/2000 01/10/2001     0.00%
BID OPEN 10/02/2000 01/02/2001  -  -     0.00%
CONSTRUCTION 01/08/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans are approximately 60% complete.  SCHEDULE:
Preliminary Plans are approximately three months behind schedule due to A/E advertising
delays and delays scheduling site design meetings.  BUDGET:  The project is on budget.
NEXT ACTION:  ACTION BY CDF; Written comments on 50% Preliminary  Drawings delivered
April 17, 2000. ACTION BY PMB;  Complete Preliminary Drawings.   2) ACTION BY PSB;
Provide CEQA  Notice of Determination.  3)  ACTION BY; DOF/PWB.
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PROJECT INFORMATION
 

FORT JONES FFS RELOCATE FACILITY
 
 

Project Location: FORT JONES
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106092

 
Estimated Project Cost: $1,397,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001 (13)         $72,000.00 99187A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $61,855.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $72,000.00         $72,000.00         $61,855.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 10/04/1999 04/17/2000   95.00%
PWB 03/14/2000 03/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/16/2001  -  -     0.00%
BID OPEN 01/16/2001 05/16/2001  -  -     0.00%
CONSTRUCTION 05/17/2001 05/13/2002  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: 95% PP package is complete and submitted to CDF for review.  SCHEDULE:
Project has been stopped by JLBC - awaiting May revise.  BUDGET: 73% over the initial
budget; project is under funded. ACTION NEEDED:  CDF to reduce the project program and
respond to the submitted 95% PP package.  Thereafter, CDF and PMB to meet and value
engineer the project.  PMB to direct A/E with the new revised program and scope of work.
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PROJECT INFORMATION
 

FORTUNA FFS RELOCATE FACILITY
 
 

Project Location: FORTUNA
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106070

 
Estimated Project Cost: $1,262,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(8)        $150,000.00 99155A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00         $85,000.00         $74,218.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00         $85,000.00         $74,218.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000   70.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Right of entry complete, appraisal complete, title report complete, CEQA,
survey and perc test are progressing.   SCHEDULE:  CEQA, survey and perc test should be
complete end of June.  BUDGET:  OK    NEXT ACTION: PMB to complete survey and perc test.
PSB to complete CEQA.
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PROJECT INFORMATION
 

HAMMOND FFS: RELOCATE FACILITY
 
 

Project Location: HAMMOND
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: OPDM0665

 
Estimated Project Cost: $1,204,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(16)        $259,000.00 96097A         $79,000.00
P 324/98 3540-301-0001(29)         $49,000.00 98129A         $49,000.00
W 324/98 3540-301-0001(29)         $65,000.00 99101A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $259,000.00         $79,000.00         $75,076.39
P         $49,000.00         $49,000.00         $32,944.00
W         $65,000.00         $65,000.00         $30,163.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $373,000.00        $193,000.00        $138,183.39

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 01/06/1998  100.00%
PRELIMINARY 07/01/1998 12/24/1998 08/21/1998 05/14/1999  100.00%
PWB 02/19/1999 02/19/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 03/01/1999 08/01/1999 05/15/1999 07/07/2000   90.00%
BID OPEN 09/15/1999 09/15/1999 10/05/2000 10/05/2000     0.00%
CONSTRUCTION 11/15/1999 11/15/2000 11/27/2000 11/27/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are continuing and 90% complete.  SCHEDULE: Completion
of working drawings has been delayed one month due to plan check comments resulting in
building layout change.  BUDGET: Project is on budget.  NEXT ACTION: Working Drawings
will be ready for CDF review on June 7, 2000.  ACTION REQUIRED BY: Professional Services
Branch.
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PROJECT INFORMATION
 

HARTS MILL FFS RELOCATE FACILITY
 
 

Project Location: HARTS MILL
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106091

 
Estimated Project Cost: $1,600,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999 3540-301-0001(12)         $46,000.00 99186A         $46,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $46,000.00         $46,000.00         $38,365.92
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $46,000.00         $46,000.00         $38,365.92

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/14/2000 11/01/1999 07/13/2000   99.00%
PWB 03/14/2000 03/14/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 02/16/2001  -  -     0.00%
BID OPEN 02/17/2001 05/17/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/20/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plans 99% complete and have been reviewed by CDF.  SCHEDULE:
Preliminary Plans are two months behind schedule due to A/E contract negotiations and
design review delays.   BUDGET:  Project is under funded.  NEXT ACTION:  ACTION BY
DOF/PWB; (project is under funded)
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PROJECT INFORMATION
 

HESPERIA FFS: RELOCATE FACILITY
 
 

Project Location: HESPERIA
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: OPDM0667

 
Estimated Project Cost: $1,409,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001(11)        $379,000.00 96099A         $79,000.00
S 162/96 3540-301-001                 $0.00 TO PPs       ($14,000.00)
P 324/98 3540-301-0001(18)         $49,000.00 98128A         $49,000.00
P 162/96 3540-301-001                 $0.00 FROM S         $14,000.00
W 324/98 3540-301-0001 (18)         $65,000.00 99078A         $65,000.00
C 50/99 3540-301-0001(4)        $916,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $379,000.00         $65,000.00         $50,132.89
P         $49,000.00         $63,000.00         $46,106.83
W         $65,000.00         $65,000.00         $49,438.00
C        $916,000.00                 $0.00                 $0.00

 
PROJECT     $1,409,000.00        $193,000.00        $145,677.72

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 11/01/1997  100.00%
PRELIMINARY 07/01/1998 11/15/1998 09/10/1998 04/09/1999  100.00%
PWB 12/11/1998 12/11/1998 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/10/1999 07/07/1999 05/19/1999 05/14/2000  100.00%
BID OPEN 10/04/1999 12/01/1999 05/14/2000 08/14/2000     0.00%
CONSTRUCTION 12/09/1999 12/08/2000 08/14/2000 08/29/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  100% complete working drawings have been complete and reviewed by CDF.
PSB is updating the drawings. Interim financing has been approved.  This project is bond
financed.   SCHEDULE:  Anticipate completion of WDs in May.  BUDGET:  Construction cost
estimate has not changed from that of PP's.  ACTION NEEDED:  PSB to deliver bid
documents in May with an addendum that address the administration office separation from
the apparatus building.
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PROJECT INFORMATION
 

HOLLISTER AIR ATTACK BASE FFS REPLACE FACILITY
 
 

Project Location: HOLLISTER
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106077

 
Estimated Project Cost: $6,203,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(40)        $100,000.00 99153A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $85,000.00         $76,306.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $85,000.00         $76,306.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 07/21/2000   80.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Right of entry complete, title report complete, appraisal proceeding,
CEQA proceeding. Survey has been completed, but need legal discription.    SCHEDULE:
appraisal scheduled for May, CEQA scheduled for July.   BUDGET:  OK.   NEXT ACTION:  PMB
to obtain legal discription, PSB to complete appraisal and CEQA.
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PROJECT INFORMATION
 

INDEPENDENCE FFS RELOCATE FACILITY
 
 

Project Location: INDEPENDENCE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106103

 
Estimated Project Cost: $1,079,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(20)         $45,000.00 99148A         $45,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $35,350.04
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $45,000.00         $45,000.00         $35,350.04

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 08/10/2001   80.00%
PWB  - 01/14/2000  - 08/10/2001     0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000  -  -     0.00%
BID OPEN 07/03/2000 11/03/2000  -  -     0.00%
CONSTRUCTION 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Value engineering completed on 03/31/2000.  PMB submitted PWB agenda
package to CDF on 04/05/2000.  "Dry Lab" estimate not delivered to DOF.  Project is
underfunded.  Future funding delayed one year.  SCHEDULE:  The project is delayed until
08/2001 at the earliest pending future funding.  BUDGET:  The project is under funded by
$493,000.  NEXT ACTION NEEDED:  Future funding delayed one year.
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PROJECT INFORMATION
 

LASSEN-MODOC RANGER UNIT HEADQUARTERS
 
 

Project Location: LASSEN COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 102774

 
Estimated Project Cost: $1,237,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001        $105,000.00 98147A        $105,000.00
W 324/98 3540-301-0001(08)         $69,000.00 99049A         $69,000.00
C 50/99 3540-301-0660(2)     $1,099,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $93,967.94
W         $69,000.00         $69,000.00         $54,867.62
C     $1,099,000.00                 $0.00                 $0.00

 
PROJECT     $1,273,000.00        $174,000.00        $148,835.56

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/30/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
PWB 01/27/1999 01/27/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 09/30/1999  100.00%
BID OPEN 04/06/2000  - 06/01/2000  -     0.00%
CONSTRUCTION 04/01/2000 02/01/2001 07/31/2000 05/30/2001     0.00%

 
 

Current Comments
 
 

STATUS: Construction documents complete. Project is on hold pending construction funding
resolution. SCHEDULE: Project has been delayed indefinitely due to funding issues.
BUDGET: Project is currently within budget. ACTION NEEDED: Decision on how to fund
Agency Retained Items or to include those items in the bid, requiring additional design
ACTION BY: DOF
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PROJECT INFORMATION
 

MANTON FFS RELOCATE FACILITY
 
 

Project Location: MANTON
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 106093

 
Estimated Project Cost: $1,266,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 3540-301-001(11)        $147,000.00 -        $147,000.00
P 50/1999 3540-301-0001(14)         $44,000.00 99188A         $44,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $147,000.00        $147,000.00        $117,000.00
P         $44,000.00         $44,000.00         $41,145.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $191,000.00        $158,145.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 01/10/2000 04/17/2000   95.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/18/2001  -  -     0.00%
CONSTRUCTION 05/21/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  95% PP package is complete and has been submitted to CDF for review.
SCHEDULE: Project has been stopped by JLBC - awaiting May revise.  BUDGET:  33% over the
initial budget; project is under funded.  ACTION NEEDED: CDF needs to respond to the
submitted 95% PP package.  Thereafter, CDF and PMB need to meet to value engineer the
project to meet the budget.
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PROJECT INFORMATION
 

MENDOCINO RANGER UNIT HQ REPLACE AUTO SHOP
 
 

Project Location: MENDOCINO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106160

 
Estimated Project Cost: $944,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(9)        $100,000.00 99157A        $100,000.00
W 50/99 3540-301-0001(9)         $97,000.00 00068A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $76,791.16
W         $97,000.00         $97,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $197,000.00        $197,000.00         $76,791.16

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/14/1999 07/08/1999 05/11/2000  100.00%
PWB  - 12/14/1999  - 05/11/2000  100.00%
WORKING DRAWINGS 12/20/1999 06/01/2000 05/12/2000 09/26/2000     0.00%
BID OPEN 06/02/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/03/2000 10/02/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  CEQA Categorical Exemption filed on 12/27/1999.  Public comment period
has expired.  PWB meeting scheduled for 05/11/2000.  SCHEDULE:  Prior 3 month delay due
to review of plans and contemplated scope changes.  Further delayed 2 months pending
value engineering efforts and completion of preliminary plans.   BUDGET:  The project is
within budget.   NEXT ACTION NEEDED:   PWB approval of preliminary plans and to proceed
to working drawings.
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PROJECT INFORMATION
 

NIPOMO FFS REPLACE FACILITY
 
 

Project Location: NIPOMO
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106164

 
Estimated Project Cost: $1,427,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(31)        $100,000.00 99178A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,000.00        $100,000.00         $47,300.79
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00        $100,000.00         $47,300.79

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 04/17/2000 07/22/1999 07/14/2000   95.00%
PWB  - 04/17/2000  - 07/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001  -  -     0.00%
BID OPEN 01/22/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   PSB, Design Services completed 95% complete plans on 03/23/2000.
Categorical Exemption filed on 01/31/2000.  Public comment period has expired.   Value
engineering efforts are now in progress.  SCHEDULE:  Prior delay of 1 month due to
longer than expected civil consultant procurement process.  Future funding delayed 1
year.  BUDGET:  The July 2, 1999 CCCI Update states a total project cost of $1,449,000.
The total project cost is $1,963,000 before value engineering.  NEXT ACTION NEEDED:
Value engineering and re-design required.  Future funding delayed 1 year.
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PROJECT INFORMATION
 

OGO FFS:  RELOCATE FACILITY
 
 

Project Location: OGO
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: OPDM0669

 
Estimated Project Cost: $979,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 3540-301-001 (5)        $159,000.00 96101A         $79,000.00
P 324/98 3540-301-0001         $45,000.00 98130A         $45,000.00
W 324/98 3540-301-0001         $59,000.00 99041A         $59,000.00
C 50/99 3540-301-0660 (2)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $159,000.00         $79,000.00         $64,122.13
P         $45,000.00         $45,000.00         $40,630.00
W         $59,000.00         $59,000.00         $39,686.50
C        $796,000.00                 $0.00                 $0.00

 
PROJECT     $1,059,000.00        $183,000.00        $144,438.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/03/1996 06/07/1997 07/15/1996 05/01/1998  100.00%
PRELIMINARY 08/31/1998 12/24/1998 09/10/1998 04/09/1999  100.00%
PWB 01/27/1999 01/27/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 06/30/1999 05/17/1999 05/16/2000   98.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Construction documents to be completed (with signatures and specifications) May
16. Construction funding transfer pending completed Construction Documents. SCHEDULE:
Schedule has been delayed due to incomplete Construction Documents  BUDGET: Project is
currently within budget. ACTION NEEDED: Complete Construction Documents ACTION BY: PSB
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PROJECT INFORMATION
 

PACHECO FOREST FIRE STATION
 
 

Project Location: SANTA CLARA COUNTY
Department: FORESTRY
Project Director: RAFAT ALAFRANJI
Work Order Number: 103292

 
Estimated Project Cost: $1,114,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3540-301-0001(7)         $66,000.00 98139A         $66,000.00
W 324/98 3540-301-0001(7)         $65,000.00 99045A         $65,000.00
C 50/99 3540-301-0001(6)        $983,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $66,000.00         $66,000.00         $67,094.48
W         $65,000.00         $65,000.00         $15,082.51
C        $983,000.00                 $0.00                 $0.00

 
PROJECT     $1,114,000.00        $131,000.00         $82,176.99

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/31/1998 09/11/1998 04/08/1999  100.00%
PWB 02/15/1999 02/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 02/11/1999 07/11/1999 05/17/1999 05/14/2000   80.00%
BID OPEN 10/04/1999 10/04/1999 05/14/2000 08/14/2000     0.00%
CONSTRUCTION 12/09/1999 11/19/2000 08/14/2000 08/14/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Late start due to late budget in 1998.  Working drawings are 80%
complete.  SCHEDULE:  CDF decided, on May 10, 2000, to bid the project with a
performance specification for the general contractor to design and build a water
filtration system to filter the contaminated water.  Awaiting PSB revised schedule based
on CDF decision.  BUDGET:  Construction cost estimate to be complete at the conclusion
of WD.  ACTION NEEDED:  PSB to submit a schedule for 100% complete bid documents.
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PROJECT INFORMATION
 

PASO ROBLES AIR ATTACK BASE REPLACE FACILITY
 
 

Project Location: PASO ROBLES
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: 106074

 
Estimated Project Cost: $2,837,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001-28        $174,000.00 99175A        $174,000.00
W 50/99 3540-301-0001-28        $218,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $174,000.00        $174,000.00         $99,298.00
W        $218,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $392,000.00        $174,000.00         $99,298.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/17/1999 09/28/1999 02/18/2000  100.00%
PWB 01/14/2000 01/14/2000 02/18/2000 06/09/2000     0.00%
WORKING DRAWINGS 01/15/2000 05/01/2000 06/10/2000 07/01/2000     0.00%
BID OPEN 07/02/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/06/2000 10/06/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans are 100% complete. SCHEDULE: Project is on schedule.
BUDGET: Current estimate is $259,000 over budget. NEXT ACTION REQUIRED: PWB approval of
PP's and a Recognized Anticipated Deficiency of $259,000 (9%).
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PROJECT INFORMATION
 

RAMONA AIR ATTACK BASE & REPLACEMENT FAC
 
 

Project Location: RAMONA, SAN DIEGO COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0673

 
Estimated Project Cost: $2,519,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (12.0)        $124,000.00 DN96105A        $124,000.00
W 162/96 3540-301-001 (12.0)        $124,000.00 97057A        $124,000.00
C 324/98 3540-301-0001(19)     $1,855,014.00 99077A     $1,855,014.00
C - -                 $0.00 99315A         $53,000.00
C - -                 $0.00 99334A           $3,319.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $124,000.00        $124,000.00        $112,686.15
W        $124,000.00        $124,000.00        $116,972.00
C     $1,855,014.00     $1,911,333.00     $1,568,099.50

 
PROJECT     $2,103,014.00     $2,159,333.00     $1,797,757.65

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997  100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/31/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is 98% complete. A final inspection has been done and
Contractor is finishing items on the punch list. Tarmac has developed cracks. Correction
procedures are being reviewed. Beneficial Occupancy has been granted for Operations
Building, Shop and Hanger.  SCHEDULE: Project is on schedule . BUDGET: Project is within
budget. NEXT ACTION REQUIRED: Completion of punch list items and Notice of Completion.
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PROJECT INFORMATION
 

RANCHERIA FFS, REPLACE FACILITY
 
 

Project Location: RANCHERIA FFS, MADERA CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106169

 
Estimated Project Cost: $1,460,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001 (35)        $102,000.00 99182A        $102,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $102,000.00        $102,000.00         $33,765.26
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $102,000.00        $102,000.00         $33,765.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 03/10/2000 08/02/1999 06/09/2000   90.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 03/13/2000 09/02/2000  -  -     0.00%
BID OPEN 09/03/2000 01/03/2001  -  -     0.00%
CONSTRUCTION 01/04/2001 01/04/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase nearing completion.  PSB prepared plans and
specifications completed 04/07/2000.  CEQA consultant prepared Negative Declaration
documentation completed and initial study submitted to CDF 05/04/2000 for processing.
SCHEDULE:  Project is not on schedule.  BUDGET:  Project Preliminary Phase estimate
exceeds budget.  NEXT ACTION:   Need to complete CEQA 30 day public comment period,
comment responses and Notice of Determination.  Need CDF reviews and determination on
funding augmentation.  CDF proposes submission of Preliminary Phase to PWB after July
2000.  CDF proposes to submit Working Drawing and Construction Phases for FY2001/2002
budget.
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PROJECT INFORMATION
 

RAYMOND FFS RELOCATE FACILITY
 
 

Project Location: RAYMOND
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106081

 
Estimated Project Cost: $1,179,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(45)        $100,000.00 99163A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $100,000.00         $70,000.00         $65,325.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $100,000.00         $70,000.00         $65,325.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000   65.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete,
survey complete but need legal discription.Test well completed but produced inadequate
flow, will drill another 100' deep.  Perc' test completed. CEQA proceeding. SCHEDULE:
Test well redrill complete July, legal documents complete in June, CEQA complete in
July. BUDGET: Additional funds received from PSB budget for redrilling.  NEXT ACTION:
PMB have well redrilled and obtain legal discription, PSB to complete CEQA.
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PROJECT INFORMATION
 

RELOCATE FACILITY  - AVIATION M.U.
 
 

Project Location: SACRAMENTO COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: OPDM0799

 
Estimated Project Cost: $25,000,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-001(31)        $148,000.00 98284A        $148,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $148,000.00        $148,000.00        $148,240.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $148,000.00        $148,000.00        $148,240.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Study completed and delivered to CDF on September 30, 1999.  SCHEDULE:
Study delayed due to late transfer of funds (4 mo) and negotiations with County of
Sacramento on possibility of property purchase or long term lease at Mather (1 mo).
BUDGET:  Study completed within budget.  OTHER PERTINENT INFORMATION: None.  This
project will not be included in future reports. NEXT ACTION: Budget funding Gov. & Leg.
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PROJECT INFORMATION
 

RIVERSIDE RUH ECC
 
 

Project Location: RIVERSIDE
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0671

 
Estimated Project Cost: $1,937,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(9) 30.30.030         $86,000.00 96103A         $86,000.00
W 162/96 3540-301-001(9) 30.30.030        $119,000.00 97031A        $119,000.00
C 324/98 3540-301-001(16)     $1,699,320.00 99053A     $1,649,320.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $72,896.40
W        $119,000.00        $119,000.00        $109,196.41
C     $1,699,320.00     $1,649,320.00        $909,075.76

 
PROJECT     $1,904,320.00     $1,854,320.00     $1,091,168.57

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
PWB 06/13/1997 06/13/1997 06/13/1997 06/13/1997  100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 06/15/1997 01/19/1999  100.00%
BID OPEN 10/29/1998 10/29/1998 03/11/1999 05/20/1999  100.00%
CONSTRUCTION 01/29/1999 02/05/1999 06/14/1999 06/15/2000   82.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 82% complete. Interior
finishes have started.  SCHEDULE: Regulatory reviews took longer than expected delaying
the bid opening. Construction is approx. 3 weeks behind schedule.  Contractor is working
on making this time up.  BUDGET:  Project is on budget.  NEXT ACTION  REQUIRED: Final
walkthrough and punch list.
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PROJECT INFORMATION
 

ROHNERVILLE AIR ATTACK BASE
 
 

Project Location: ROHNERVILLE, HUMBOLDT COUNTY
Department: FORESTRY
Project Director: CHRISTAL WATERS
Work Order Number: OPDM0675

 
Estimated Project Cost: $1,649,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001 (4.0)         $84,000.00 DN96107A         $84,000.00
W 162/96 3540-301-001 (4.0)         $86,000.00 97056A         $86,000.00
C 324/98 354-301-0001(5)     $1,479,000.00 98282A     $1,393,555.00
C 324/98 3540-301-0001                 $0.00 99118A         $61,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $84,000.00         $84,000.00         $83,859.50
W         $86,000.00         $86,000.00         $84,412.16
C     $1,479,000.00     $1,454,555.00     $1,238,709.11

 
PROJECT     $1,649,000.00     $1,624,555.00     $1,406,980.77

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/13/1998 02/26/1999 10/13/1998 05/13/1999  100.00%
PWB  - 05/14/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 05/17/1999 10/15/1999 05/15/1999 01/10/2000   95.00%
BID OPEN  - 12/20/1999  - 10/14/1998  100.00%
CONSTRUCTION 03/14/2000 11/13/2000 12/05/1998 10/25/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction complete.  Project in warranty period.  SCHEDULE:  Project
completed ahead of schedule.  BUDGET:  Project completed within budget.  NEXT ACTION:
Project close-out after warranty period complete in October 2000.
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PROJECT INFORMATION
 

SAN BERNARDINO RHU ECC
 
 

Project Location: SAN BERNARDINO
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0670

 
Estimated Project Cost: $1,784,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3540-301-001(10)30.30.030         $79,000.00 96102A         $79,000.00
W 162/96 3540-301-001(10)30.30.030        $116,000.00 97077A        $116,000.00
C 324/98 3540-301-001(17)     $1,591,000.00 99054A     $1,484,553.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $69,661.24
W        $116,000.00        $116,000.00        $110,639.86
C     $1,591,000.00     $1,484,553.00        $820,289.20

 
PROJECT     $1,786,000.00     $1,679,553.00     $1,000,590.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 01/15/1997 07/15/1996 01/15/1997  100.00%
PWB  -  - 04/11/1997 04/11/1997  100.00%
WORKING DRAWINGS 01/16/1997 11/27/1997 04/15/1997 12/15/1998  100.00%
BID OPEN 10/15/1998 10/15/1998 03/09/1999 05/20/1999  100.00%
CONSTRUCTION 01/15/1999 01/15/2000 10/04/1999 09/12/2000   80.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 80% complete. Interior
finish work has started. SCHEDULE:  Regulatory reviews and site acquisition took longer
than expected.  Construction remains on schedule.  BUDGET:  Project is on budget.  NEXT
ACTION REQUIRED: Final walkthrough and punch list.
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PROJECT INFORMATION
 

SAN MARCOS FFS. RELOCATE FACILITY
 
 

Project Location: SAN MARCOS
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106095

 
Estimated Project Cost: $1,255,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(23)         $48,000.00 99149A         $48,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $48,000.00           $5,134.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $48,000.00         $48,000.00           $5,134.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000  -  -     0.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design phase on hold pending completion of acquisition phase.  SCHEDULE:
Project schedule start date pending until site acquisition complete.    BUDGET:  OK.
NEXT ACTION:  PMB will begin negotiations for design if acquisition is successful.
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PROJECT INFORMATION
 

SAN MARCOS FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 103296

 
Estimated Project Cost: $222,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(21)        $222,000.00 98146A         $92,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $222,000.00         $92,000.00         $62,688.13
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $222,000.00         $92,000.00         $62,688.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 06/01/1999 09/11/1998 07/14/2000   30.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Right of entry complete, title report complete, appraisal complete.  CEQA
investigations have discovered significant HAZMAT potential dealing with subsurface
water. The water table is only 3+/- feet below surface with TCEs, PCEs and PCBs present
at very high levels.  Existing leach field does not appear to be large enough.  CDF is
currently reviewing CEQA findings and will advise of their intent.   SCHEDULE:  All
aspects of acquisition on hold pending HAZMAT decisions.    BUDGET:  May need additional
funds because this is the second site CDF has pursued. OTHER PERTINENT INFORMATION: This
is county property and will not sell it because it is park property, a long term lease
is possible.  Existing leach field does not appear to be adequite for new facility.
NEXT ACTION: CDF to advise of their intent regarding potential HAZMATs.
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PROJECT INFORMATION
 

SAN MATEO SANTA CRUZ RANGER HQ REPLACE AUTO SHOP
 
 

Project Location: SAN MATEO SANTA CRUZ
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106083

 
Estimated Project Cost: $625,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(11)         $40,000.00 99185A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $13,683.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $13,683.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000  -  -     0.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Design phase stopped due to inadiquite funding based on COBCP.
SCHEDULE:  Project postponed.   BUDGET:   Budget Package will be prepared for later
funding.     NEXT ACTION:  PMB to place project on inactive status and begin closeout
procedure.
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PROJECT INFORMATION
 

SAND CREEK RELOCATE FACILITY
 
 

Project Location: SAND CREEK
Department: FORESTRY
Project Director: BOB BOWEN
Work Order Number: 106106

 
Estimated Project Cost: $1,377,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 3540-301-0001(34)         $55,000.00 99181A         $55,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $40,183.90
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $55,000.00         $55,000.00         $40,183.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 07/13/2000   99.00%
PWB 04/14/2000 04/14/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/21/2001  -  -     0.00%
BID OPEN 01/21/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Drawings are 99% complete and have been reviewed by CDF.
SCHEDULE:  Preliminary Drawings are two months behind schedule.  BUDGET:  The project is
under funded.  NEXT ACTION:  ACTION BY DOF/PWB; (project is under funded).
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PROJECT INFORMATION
 

SANTA CLARA RUH AUTO SHOP
 
 

Project Location: SANTA CLARA
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106082

 
Estimated Project Cost: $863,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(10)         $40,000.00 99183A         $40,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $12,216.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $40,000.00         $40,000.00         $12,216.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 03/10/2000 08/03/1999  -     0.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Design phase stopped.  Submitted revised estimate for additional funds.
SCHEDULE:  Schedule is on hold due to insufficient funds to begin Preliminary Plans.
BUDGET:   Inadequate design funding.   NEXT ACTION:  PMB to place project on inactive
status until additional funds are available.
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PROJECT INFORMATION
 

SLO RANGER UNIT HEADQUARTERS REPLACE FACILITY
 
 

Project Location: SAN LUIS OBISPO
Department: FORESTRY
Project Director: DAVE EDWARDS
Work Order Number: 106161

 
Estimated Project Cost: $8,875,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(21)        $570,000.00 99147A        $570,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $570,000.00        $570,000.00        $472,292.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $570,000.00        $570,000.00        $472,292.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/17/2000 07/02/1999 05/19/2000   99.00%
PWB 02/11/2000 02/11/2000  -  -     0.00%
WORKING DRAWINGS 07/15/2000 04/27/2001  -  -     0.00%
BID OPEN 07/23/2001 07/23/2001  -  -     0.00%
CONSTRUCTION 10/16/2001 07/21/2003  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary design is 99% complete.  SCHEDULE:  PWB review delayed due
to incorporating changes per DOF/CDF, PSB incorporating value engineering changes, and
CDF finalizing collection agreements with USFS and the SLO County.  BUDGET:  We are
incorporating some value engineering ideas to remain within budget.  NEXT ACTION NEEDED:
CDF to submit documents for PWB screening agenda May 11.  ACTION REQUIRED BY: PSB to
finalize 100% PP's by May 19th.
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PROJECT INFORMATION
 

SONOMA AIR ATTACK BASE
 
 

Project Location: SANTA ROSA, SONOMA COUNTY
Department: FORESTRY
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0674

 
Estimated Project Cost: $2,156,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3240-301-001 (2.0)        $108,000.00 DN96106A        $108,000.00
P 162/96 3240-301-001         ($7,800.00) MOVTOWD         ($7,800.00)
W 162/96 3240-301-001 (2.0)        $111,000.00 97062A        $111,000.00
W 162/96 3240-301-001           $7,800.00 MOVFMPP           $7,800.00
C 324/98 3240-301-0001(2)     $1,698,950.00 99073A     $1,698,950.00
C 324/98 3240-301-0001(2)         $65,000.00 99269A         $65,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $100,200.00        $100,200.00         $82,658.00
W        $118,800.00        $118,800.00        $109,163.81
C     $1,763,950.00     $1,763,950.00     $1,633,919.00

 
PROJECT     $1,982,950.00     $1,982,950.00     $1,825,740.81

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/03/1996 11/01/1997 07/03/1996 11/01/1997  100.00%
PWB 11/01/1997 11/01/1997 11/01/1997 11/01/1997  100.00%
WORKING DRAWINGS 03/16/1998 10/20/1998 03/16/1998 09/03/1998  100.00%
BID OPEN 01/07/1999 01/07/1999 01/20/1999 04/28/1999  100.00%
CONSTRUCTION 02/12/1999 02/01/2000 06/01/1999 05/26/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is  98% complete. A final inspection has been done and
Contractor is finishing punch list items. SCHEDULE: Project is on schedule. BUDGET:
Project is within budget. NEXT ACTION ITEM: Completion of punch list items and Notice of
Completion.
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PROJECT INFORMATION
 

SONORA FFS RELOCATE FACILITY
 
 

Project Location: SONORA
Department: FORESTRY
Project Director: LARRY LBROWN
Work Order Number: 106105

 
Estimated Project Cost: $2,540,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(33)         $87,000.00 99180A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1999 04/09/2000 08/01/2000 01/01/2001   10.00%
PWB  - 04/09/2000 01/11/2001 01/11/2001     0.00%
WORKING DRAWINGS 07/03/2000 01/26/2001  -  -     0.00%
BID OPEN 07/02/2001 12/10/2001  -  -     0.00%
CONSTRUCTION 12/11/2001 12/09/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  New site was selected by CDF 1/7/2000.  Design consultants have been
interviewed and the number one firm has been selected.  SCHEDULE: The project is behind
schedule due to difficulties in finding an adequate building site.  BUDGET: Project may
run over budget due to the problems with several different site locations developing
unsolvable acquisition difficulties.  NEXT ACTION: The CEQA process will be completed
for acquisition approval by PWB in August, 2000.  ACTION REQUIRED BY: California
Department of Forestry and Fire Protection.
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PROJECT INFORMATION
 

SPRINGVILLE FFS RELOCATE FACILITY
 
 

Project Location: SPRINGVILLE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106079

 
Estimated Project Cost: $1,211,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(44)        $200,000.00 99162A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $80,956.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $80,956.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/11/2000   50.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Survey is proceeding, right of entry complete, title report complete,
appraisal complete, perc test complete, CEQA proceeding, test well proceeding.
SCHEDULE: Survey completion end of June, CEQA completion October, tst well September.
BUDGET:  OK.    NEXT ACTION:  PMB to complete survey and test well, PSB to complete
CEQA.
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PROJECT INFORMATION
 

SWEETWATER FFS RELOCATE FACILITY
 
 

Project Location: SWEETWATER
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106068

 
Estimated Project Cost: $1,162,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(5)        $172,000.00 99173A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $172,000.00         $85,000.00         $63,726.96
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $172,000.00         $85,000.00         $63,726.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/25/2000   10.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project delayed 9 months while CDF selected potential site. Right of
Entry complete, Title Report completed, appraisal scheduled for early June, CEQA
scheduled to complete mid-July, survey retainer preparing proposal.  Advertisement being
prepared to solicit bids for test well and perc test.  SCHEDULE: Early PWB date
scheduled for August 2000.  BUDGET:  Current funding inadequate for survey, test well
and perc test.    NEXT ACTION:  PMB to determine funding shortfall .  PMB to contract
for services that have funding and request additional funds where necessary.
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PROJECT INFORMATION
 

TWAIN HARTE RELOCATE FACILITY
 
 

Project Location: TWAIN HARTE
Department: FORESTRY
Project Director: PAUL DAVIDSON
Work Order Number: 106078

 
Estimated Project Cost: $1,352,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(43)        $200,000.00 99161A         $85,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00         $85,000.00         $61,689.67
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00         $85,000.00         $61,689.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000 08/03/1999 08/18/2000   15.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Delayed 9 months by CDF for site selection. Proceeding with right of entry,
title report, appraisal, CEQA and perc test. SCHEDULE:  Pending.   BUDGET:  Pending.
NEXT ACTION:  PSB to review easements after receipt of title report, then CDF to
complete bubble diagram.
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PROJECT INFORMATION
 

UKIAH FFS REPLACE FACILITY
 
 

Project Location: UKIAH
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106067

 
Estimated Project Cost: $2,364,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001 (1)        $140,000.00 99190A        $140,000.00
W 50/99 3540-301-0001(1)        $153,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00         $63,355.83
W        $153,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $293,000.00        $140,000.00         $63,355.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 07/14/2000   80.00%
PWB  - 01/14/2000  - 07/14/2000     0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000  -  -     0.00%
BID OPEN 07/03/2000 11/03/2000  -  -     0.00%
CONSTRUCTION 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold pending May Legislative hearings since 02/22/2000.
CEQA Categorical Exemption filed on 12/27/1999.  Public comments period has expired.
Working Drawing Phase is requested for reappropriation.  SCHEDULE:  The project is
further delayed a minimum 3 months pending Legislative hearings.  The project had a
prior delay of 3 months due to longer than expected civil consultant procurement
process. BUDGET:  The project is under funded.  The 2000-2001 COBCP states a total
project cost of $1,137,000 (CCCI 3847).  The July 2, 1999 CCCI Update states a total
project cost of $2,397,000 (CCCI 3909).  NEXT NEEDED ACTION:  On hold per JLBC.
Awaiting May revise.
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PROJECT INFORMATION
 

USONA FFS REPLACE FACILITY
 
 

Project Location: USONA
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106166

 
Estimated Project Cost: $1,438,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(36)        $105,000.00 99150A        $105,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $105,000.00        $105,000.00         $41,637.06
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $105,000.00        $105,000.00         $41,637.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/10/2000 08/03/1999 07/14/2000   40.00%
PWB  - 04/10/2000  - 07/14/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/19/2001  -  -     0.00%
BID OPEN 01/22/2001 05/22/2001  -  -     0.00%
CONSTRUCTION 05/23/2001 05/24/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold pending May Legislative hearings since 02/22/2000.
Negative Declaration sent to CDF for review on 05/04/2000.  SCHEDULE:  Project is
delayed a minimum 3 months pending Legislative hearings.  Future funding for Working
Drawing and Construction Phase delayed 1 year.  BUDGET:  The project is under funded.
2000-01 COBCP states total project cost at $919,000 (CCCI 3847).  July 2, 1999 CCCI
Update states total project cost at $1,459,000 (CCCI 3909).  NEXT ACTION NEEDED:  On
hold per JLBC.  Awaiting May revise.  CDF to review and approve Negative Declaration.
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PROJECT INFORMATION
 

VALLECITO CC, REPLACE TANKS, UTILITIES,  BLDG.
 
 

Project Location: VALLECITO CC, CALAVERAS CO.
Department: FORESTRY
Project Director: JOHN OTTO
Work Order Number: 106110

 
Estimated Project Cost: $1,737,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001-39        $123,000.00 99248A        $123,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00         $13,284.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $123,000.00        $123,000.00         $13,284.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/17/2000 11/02/1999 05/12/2000   99.00%
PWB 04/14/2000 04/14/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001  -  -     0.00%
BID OPEN 01/21/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase near completion.  AE Preliminary Plans and
Specifications to CDF 03/16/2000.  CEQA Categorical Exemption filed 01/31/2000, 35 day
period ending 03/07/2000.  SCHEDULE:  Project is on schedule.  BUDGET:  Project is
within budget.  NEXT ACTION:  Scheduled PWB for 5/12/2000.
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PROJECT INFORMATION
 

VALLEY CENTER FFS RELOCATE FACILITY
 
 

Project Location: VALLEY CENTER
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 106096

 
Estimated Project Cost: $1,534,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(24)         $49,000.00 99159A         $49,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $24,453.03
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $49,000.00         $49,000.00         $24,453.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/04/1999 03/10/2000 10/04/1999 05/12/2000   90.00%
PWB  - 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 12/31/2000  -  -     0.00%
BID OPEN 01/01/2001 05/17/2001  -  -     0.00%
CONSTRUCTION 05/18/2001 05/17/2002  -  -     0.00%

 
 

Current Comments
 
 

STATUS: PWB documents to CDF April 7th. Cannot go to PWB until after 2000/01 Budget is
signed SCHEDULE: Project missed the March and April PWB due to consultant selection
delay. BUDGET: Project is within budget. ACTION NEEDED: PWB approval ACTION BY: DOF/PWB
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PROJECT INFORMATION
 

VALLEY CENTER FOREST FIRE STATION
 
 

Project Location: SAN DIEGO COUNTY
Department: FORESTRY
Project Director: MARY WHALEN
Work Order Number: 103294

 
Estimated Project Cost: $368,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 3540-301-0001(22)        $368,000.00 98143A         $98,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $368,000.00         $98,000.00         $59,315.05
P                 $0.00                 $0.00              $407.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $368,000.00         $98,000.00         $59,722.55

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1998 06/01/1999 09/11/1998 12/08/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

STATUS: Acquisition complete. Parcel closed escrow 12/8/1999. SCHEDULE: Could not proceed
with acquisition until CEQA was complete. CEQA was complete in late October. BUDGET:
Project is within budget. OTHER: Design proceeding under work order #106096.
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PROJECT INFORMATION
 

VENTURA CAMP CONSTRUCTION SHOP WAREHOUSE
 
 

Project Location: VENTURA
Department: FORESTRY
Project Director: RICK RUSK
Work Order Number: 106104

 
Estimated Project Cost: $1,525,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 3540-301-0001(26)         $51,000.00 99170A         $51,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $35,844.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $51,000.00         $51,000.00         $35,844.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 04/14/2000 11/02/1999 03/10/2000  100.00%
PWB 04/14/2000 04/14/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/17/2001  -  -     0.00%
BID OPEN 01/18/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/22/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans complete as of 3/10/00. SCHEDULE: Preliminary Plans
completedahead of schedule, but will not submitted to PWB until total project funding is
resolved. BUDGET: Within revised budget. OTHER INFORMATION: None. ACTION NEEDED: PWB
approval after Budget is signed.  ACTION BY: DOF/PWB
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PROJECT INFORMATION
 

WARNER SPRINGS FFS REPLACE FACILITY
 
 

Project Location:  WARNER SPRINGS
Department: FORESTRY
Project Director: RICHARD LANG
Work Order Number: 106073

 
Estimated Project Cost: $1,582,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 1999 3540-301-0001(25)        $250,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $250,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $250,000.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/01/1999 06/30/2000  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

IN BUDGET AS ACQUISITION PROJECT.  No funds transferred.  Beneficial long-term lease was
negotiated.  CDF not proceeding with acquisition of new site at this time.  Project will
be removed from future quarterly reporting.
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PROJECT INFORMATION
 

WEAVERVILLE FFS RELOCATE FACILITY
 
 

Project Location: WEAVERVILLE
Department: FORESTRY
Project Director: ART IWASA
Work Order Number: 106094

 
Estimated Project Cost: $1,532,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3540-301-0001(15)         $53,000.00 99189A         $53,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $53,000.00         $53,000.00         $40,147.62
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $53,000.00         $53,000.00         $40,147.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/07/1999 07/14/2000   80.00%
PWB  - 01/14/2000  - 07/14/2000     0.00%
WORKING DRAWINGS 01/15/2000 06/30/2000  -  -     0.00%
BID OPEN 07/03/2000 11/03/2000  -  -     0.00%
CONSTRUCTION 11/06/2000 11/05/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold pending May Legislative hearings since 02/22/2000.
SCHEDULE:  The project is delayed a minimum of 3 months pending Legislative hearings.
BUDGET:  The project is under budgeted.  The 2000-01 COBCP states a total project cost
of $2,432,000 (CCCI 3909).  The July 2, 1999 CCCI Update states a total project cost of
$1,555,000 (CCCI 3909).  NEXT ACTION NEEDED:  On hold per JLBC.  Awaiting May revise.
REO/CDF to negotiate with property owner the inclusion of water line extension as part
of property lease.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY - 
 
 

Project Location: MILLERTON LAKE, CROWS NEST AREA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: IAN EKHOLM
Work Order Number: 102778

 
Estimated Project Cost: $1,457,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-0516(2)        $101,000.00 98212A        $101,000.00
W 50/99 3680-301-0516(2)         $90,000.00 99220A         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $82,713.00
W         $90,000.00         $90,000.00         $35,749.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00        $191,000.00        $118,462.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/07/1998 02/07/1999 03/01/1999 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/20/1999 11/08/1999 07/15/1999 07/28/2000   60.00%
BID OPEN 10/03/2000 10/03/2000 07/31/2000 11/28/2000     0.00%
CONSTRUCTION 11/22/2000 04/20/2001 04/10/2001 10/31/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawings are being reviewed and progressing toward 100%
completion.  SCHEDULE:  Project is on schedule.  BUDGET:  Project currently projected
within budget, and anticipating appropriation of construction funds in 2000/2001.
OTHER:  The presence of bald eagles in the area prohibits any constuction between
November 1st and March 31st.
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: OPDM0248

 
Estimated Project Cost: $57,263,226.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 118/91 4260-001-001(B)        $180,226.00 91123A        $180,226.00
S 587/92 4260-001-001         $39,000.00 92067A         $39,000.00
S 587/92 4260-001-001(1)        $488,000.00 92200A        $488,000.00
S 467/90 4260-001-001(B)         $14,000.00 PCU0479         $14,000.00
S 118/91 4260-001-001(B)        $268,000.00 PCU0571        $268,000.00
P 1173/94 BOND        $500,000.00 00018B        $500,000.00
P 139/94 4260-001-001        $143,000.00 94049A        $143,000.00
P 139/94 4260-001-001(B)        $100,000.00 94154A        $100,000.00
P 303/95 4260-001-001        $120,000.00 96009A        $120,000.00
P - ARF LOAN                 $0.00
P - FROM OPDM 0309           $4,056.00 ARFTRANS           $4,056.00
P - FROM DSA HPH 203 10/07/94

       $130,000.00 DSATRANS        $130,000.00
P - FROM DSA HPH 101 10/07/94

       $245,000.00 DSATRANS        $245,000.00
P - FROM DSA HPH 202 10/07/94

        $12,000.00 DSATRANS         $12,000.00
W 1173/94 PMIA LOAN 967021 FUND0660

  $10,142,000.00 96146B   $10,142,000.00
W 1173/94 PMIA LOAN        $230,000.00 97090B        $230,000.00
C 1173/94 BOND     $4,019,944.00 00018B     $4,019,944.00
C 1173/94 PMIA LOAN   $23,674,895.00 98086B   $23,674,895.00
C 1173/94 PMIA LOAN   $16,953,105.00 99087B   $16,953,105.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $989,226.00        $989,226.00        $988,271.27
P     $1,254,056.00     $1,254,056.00     $1,243,947.32
W   $10,372,000.00   $10,372,000.00   $10,362,409.34
C   $44,647,944.00   $44,647,944.00   $38,640,644.63

 
PROJECT   $57,263,226.00   $57,263,226.00   $51,235,272.56
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PROJECT INFORMATION
 

LABORATORY AND OFFICE FACILITIES
 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  - 09/30/1995  100.00%
PRELIMINARY 10/01/1995 03/30/1996 01/02/1995 03/31/1996  100.00%
PWB  -  - 07/12/1996 07/12/1996  100.00%
WORKING DRAWINGS 06/01/1996 02/28/1997 09/15/1996 12/22/1997  100.00%
BID OPEN  -  - 12/22/1997 08/10/1998  100.00%
CONSTRUCTION 08/15/1997 12/31/1999 08/10/1998 07/05/2000   87.00%

 
 

Current Comments
 
 

PROJECT STATUS: Window testing is complete. Gypsum board installation complete and
painting continues in all buildings. Installation of casework about 70% complete. Epoxy
walls and floors in Animal Facility 95% complete. Flooring installation underway in main
lab building. Some permanent lights have been powered up. Finish mechanical, plumbing
and electrical ongoing in lab building. SCHEDULE: Original construction start delayed
due to bringing the design within budget prior to bidding and bidding the project twice
because of the elimination of MWBE. Current schedule is delayed by 26 working days due
to weather, cummulative change orders on the project and unknown site conditions. New
completion date is July 5, 2000. BUDGET: The project has been augmented by $745,000 for
unknown site conditions and coordination with Phase II issues. OTHER PERTINENT
INFORMATION: No other significant issues at this time.
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PROJECT INFORMATION
 

PHASE II REPLACEMENT LABORATORY FAC.
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: JOSEPH FLORES
Work Order Number: OPDM0677

 
Estimated Project Cost: $100,280,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 162 4260-301-0001       1996     $2,989,000.00 96109A     $2,989,000.00
P CH 162 4260-301-0001      ($243,000.00) rolltoWD      ($243,000.00)
W CH 282 4260-301-0001     $3,851,000.00 97141A     $3,851,000.00
W CH 162 4260-301-0001        $243,000.00 rollfmPP        $243,000.00
C CH 324 4260-301-0660   $90,940,000.00 99244B   $90,940,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $2,746,000.00     $2,746,000.00     $2,675,773.37
W     $4,094,000.00     $4,094,000.00     $3,610,988.01
C   $90,940,000.00   $90,940,000.00   $24,753,471.29

 
PROJECT   $97,780,000.00   $97,780,000.00   $31,040,232.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/24/1996 06/30/1997 09/15/1996 06/30/1997  100.00%
PWB 10/07/1997 10/07/1997 10/07/1997 10/07/1997  100.00%
WORKING DRAWINGS 12/05/1997 08/11/1998 12/05/1997 04/15/1999  100.00%
BID OPEN  - 12/17/1998 07/20/1999 07/20/1999  100.00%
CONSTRUCTION 02/11/1999 08/13/2001 10/04/1999 02/01/2002   13.00%

 
 

Current Comments
 
 

PROJECT STATUS: The contractor, Nielsen Dillingham, is working on column footings and
spread footings on Labs "C" and D" and Office "G".  Steel erection and metal decking are
continuing on Lab "A" and Office "E".   SCHEDULE:  Contractor is on schedule.  No delay
in Project completion is anticipated.  BUDGET:  On Budget.  OTHER PERTINENT INFORMATION:
No major problems exist at this time.
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PROJECT INFORMATION
 

RICHMOND PHASE III OFFICE COMPLEX
 
 

Project Location: RICHMOND
Department: HEALTH SERVICES
Project Director: DIANE ELLIOTT
Work Order Number: 106501

 
Estimated Project Cost: $57,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-001-0001                 $0.00 99270A         $57,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00         $57,000.00         $30,282.84
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00         $57,000.00         $30,282.84

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/04/1999 02/01/2000 10/04/1999 02/01/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Report submitted to DOF on February 1, 20000. DOF slightly reduced the
project square footage from 208,000 gsf to 200,000 gsf. DOF moving forward with Finance
Letter to include Preliminary Plans in the 2000-2001 FY budget. SCHEDULE: No Issues.
BUDGET: Completed study within budget. OTHER PERTINENT INFORMATION: If project moves
forward in 2000-20001 FY, new ABMS number will need to be established for project.
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PROJECT INFORMATION
 

SOUTHERN CALIF OFFICE & LAB RENOVATION
 
 

Project Location: LOS ANGELES COUNTY
Department: HEALTH SERVICES
Project Director: RICHARD MYREN
Work Order Number: 106135

 
Estimated Project Cost: $4,518,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/99 4260-301-0001           $1,304.00 99221A           $1,304.00
P 50/99 4260-301-0001        $219,696.00 99221A        $219,696.00
W - -                 $0.00 00062A        $263,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S           $1,304.00           $1,304.00           $1,304.00
P        $219,696.00        $219,696.00        $155,171.55
W                 $0.00        $263,000.00              $179.43
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $221,000.00        $484,000.00        $156,654.98

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -  100.00%
PRELIMINARY 09/14/1999 03/10/2000 09/14/1999 04/14/2000   95.00%
PWB  - 03/10/2000  - 04/14/2000     0.00%
WORKING DRAWINGS 03/17/2000 10/02/2000 04/15/2000 10/02/2000     0.00%
BID OPEN 10/03/2000 01/02/2001 10/03/2000 01/02/2001     0.00%
CONSTRUCTION 01/08/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A&E consultant has delivered 95% Preliminary Plan documents. DHS and PMB
personnel are meeting with DOF on 3/24/00 in preparation for the scheduled Screening
meeting on 3/29/00 and the PWB meeting on 4/14/00. Preliminary Plan documents are being
reviewed by DHS and PMB.   SCHEDULE: Project is on schedule.   BUDGET: Project is on
budget.  OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

AIR CONDITION MAIN KITCHEN
 
 

Project Location: PORTERVILLE DEVELPOMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103555

 
Estimated Project Cost: $1,111,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/1998 4300-301-0001(1)         $62,000.00 98227A         $62,000.00
W 324/1998 4300-301-0001(1)         $82,000.00
C 324/1998 4300-301-0001(1)        $967,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $47,950.00
W         $82,000.00                 $0.00                 $0.00
C        $967,000.00                 $0.00                 $0.00

 
PROJECT     $1,111,000.00         $62,000.00         $47,950.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1998 12/01/1998 04/05/1999 03/09/2000   95.00%
PWB  - 12/01/1998  - 06/09/2000     0.00%
WORKING DRAWINGS 03/01/1999 05/01/1999 06/10/2000 09/08/2000     0.00%
BID OPEN 08/01/1999 10/01/1999 10/13/2000 01/15/2001     0.00%
CONSTRUCTION 10/01/1999 06/01/2000 01/16/2001 01/15/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Re-design in progress to accommodate revised scope criteria for system
to meet budget as directed by DDS.  SCHEDULE:  The project schedule reflects the project
status.  BUDGET:  Project estimate is in process of revision due to re-design criteria.
OTHER PERTINENT INFORMATION:  Working Drawings and Construction funds have been
requested to be re-appropriated.    
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PROJECT INFORMATION
 

BOILER #4 REPLACE
 
 

Project Location: SONOMA DEVELOPMENT CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: MIKE MOORE
Work Order Number: OPDM0788

 
Estimated Project Cost: $543,362.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/98 4400-003-0001(a)        $103,200.00 98023A        $103,200.00
C 324/98 4400-003-0001(a)        $440,162.00 99001A        $440,162.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $103,200.00        $103,200.00         $77,545.00
C        $440,162.00        $440,162.00        $361,167.63

 
PROJECT        $543,362.00        $543,362.00        $438,712.63

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/13/1998 05/26/1999 02/02/1999 07/13/1999  100.00%
BID OPEN 05/27/1999 06/21/1999 07/14/1999 08/13/1999  100.00%
CONSTRUCTION 06/22/1999 11/01/1999 08/14/1999 04/16/2000   98.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is approximately 98% complete. SCHEDULE: The project is
approximately 5 months behind schedule.  This delay is due to the issuance of change
orders to repair the boiler floor and casing bricks, and recalibrate the burners.
BUDGET: The project is within budget. OTHER PERTINENT INFORMATION: Special Repair Funds
are being utilized on this project.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: OPDM0775

 
Estimated Project Cost: $2,363,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch 928/97 4310-301-0001(1)       ($38,070.00) 97144A       ($38,070.00)
P Ch 928/97 4310-301-0001(1)        $106,000.00 97144A        $106,000.00
W Ch 928/97 4310-301-0001(1)      ($190,625.00)
W Ch 928/97 4310-301-0001(1)        $284,000.00 98071A         $93,375.00
W Ch928/97 4310-301-0001(1)         ($8,923.00) 98071A         ($8,923.00)
C Transfer from OPDM0663                 $0.00 *00001A        $101,267.00
C Ch 928/97 4310-301-0001(1)        $190,625.00
C Ch 928/97 4310-301-0001(1)         $38,070.00 97144A         $38,070.00
C Ch 928/97 4310-301-0001(1)           $8,923.00 98071A           $8,923.00
C Ch 928/97 4310-301-0001(1)     $1,000,000.00 99050A     $1,159,901.00
C Ch 50/99 4300-301-0001(3)        $973,000.00 99166A        $973,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $67,930.00         $67,930.00         $71,116.01
W         $84,452.00         $84,452.00         $82,322.08
C     $2,210,618.00     $2,281,161.00     $1,245,003.91

 
PROJECT     $2,363,000.00     $2,433,543.00     $1,398,442.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/15/1997 01/31/1998 10/15/1997 05/15/1998  100.00%
PWB  -  - 06/12/1998 06/12/1998  100.00%
WORKING DRAWINGS 06/15/1998 08/21/1998 09/15/1998 01/08/1999  100.00%
BID OPEN 09/22/1998 09/22/1998  - 03/09/1999  100.00%
CONSTRUCTION 11/05/1998 02/15/1999 03/10/1999 11/30/2000   50.00%

 
 

Current Comments
 
 

PROJECT STATUS: Original scope of work is 95% complete.  SCHEDULE: Currently on schedule.
Due to added scope of work, the projected completion is in November 2000. BUDGET:



Project is on budget for the additional fence and relocation of power lines.  OTHER
PERTINENT INFORMATION:  The design of the amended fence location, the relocation of
existing power lines, and the supply of electrical power to DDS modular trailers is
expected to be completed in the week of April 3-7, 2000.
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PROJECT INFORMATION
 

EMERGENCY SECURITY IMPROVEMENTS PHASE II
 
 

Project Location: PORTERVILLE DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 103556

 
Estimated Project Cost: $4,884,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P Ch324/98 4300-301-0001(35)        $122,400.00 98137A        $122,400.00
W Ch324/98 4300-301-0001(35)        $144,900.00 99122A        $144,900.00
W Ch50/99 4300-301-0001(4)        $320,000.00 99137A        $320,000.00
C Ch50/99 4300-301-0001(4)     $1,920,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,400.00        $122,400.00        $119,646.00
W        $464,900.00        $464,900.00        $212,000.00
C     $1,920,000.00                 $0.00                 $0.00

 
PROJECT     $2,507,300.00        $587,300.00        $331,646.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/29/1999 04/15/1999 03/22/1999 05/21/1999  100.00%
PWB 04/16/1999 04/16/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 06/12/1999 07/31/2000 06/12/1999 07/31/2000   50.00%
BID OPEN 08/01/2000 08/28/2000 08/01/2000 08/28/2000     0.00%
CONSTRUCTION 09/28/2000 06/28/2001 09/28/2000 06/28/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Phase II scope expanded to accommodate additional Forensic clients.
Environmental documentation in progress to be completed 05/31/2000.  SCHEDULE:  Project
is on schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:
Construction funds have been requested to be re-appropriated.
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PROJECT INFORMATION
 

FLS UPGRADES AGNEWS DEV CTR
 
 

Project Location: SAN JOSE
Department: DEVELOPMENTAL SERVICES
Project Director: KENT PIVONKA
Work Order Number: 106111

 
Estimated Project Cost: $2,461,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(1)        $117,000.00 99223A        $117,000.00
W 50/1999 4300-301-0001(1)        $143,000.00
C 50/1999 4300-301-0001(1)     $2,201,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $117,000.00        $117,000.00        $101,879.00
W        $143,000.00                 $0.00                 $0.00
C     $2,201,000.00                 $0.00                 $0.00

 
PROJECT     $2,461,000.00        $117,000.00        $101,879.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/02/1999 05/12/2000 11/02/1999 05/12/2000   45.00%
PWB 05/12/2000 05/12/2000  -  -     0.00%
WORKING DRAWINGS 05/18/2000 01/01/2001  -  -     0.00%
BID OPEN 01/01/2001 04/01/2001  -  -     0.00%
CONSTRUCTION 04/01/2001 04/01/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Hratch Kouyoumdjian & Associates is currently working on preliminary
design.  SCHEDULE:  The project remains on schedule.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  There are no other significant project issues at this
time.
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PROJECT INFORMATION
 

FORENSIC CLIENT TRAINING BUILDING
 
 

Project Location: PORTERVILLE, CA
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 102784

 
Estimated Project Cost: $1,705,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(3         $83,000.00 98184A         $83,000.00
W 324/98 4300-301-0001(3)         $90,000.00 99010A         $90,000.00
C 324/98 4300-301-0001(3)     $1,532,000.00 99260A     $1,106,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $82,635.44
W         $90,000.00         $90,000.00         $75,400.00
C     $1,532,000.00     $1,106,800.00        $270,800.00

 
PROJECT     $1,705,000.00     $1,279,800.00        $428,835.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/03/1998 11/19/1998 09/03/1998 11/19/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 01/15/1999  100.00%
WORKING DRAWINGS 12/17/1998 04/09/1999 01/16/1999 05/28/1999  100.00%
BID OPEN 05/11/1999 06/11/1999 06/15/1999 09/21/1999  100.00%
CONSTRUCTION 06/11/1999 02/17/2000 10/24/1999 04/24/2000   25.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Construction continues and is approximately 25% complete.  Structural
steel work and HVAC is underway.  SCHEDULE:  The construction schedule has slowed due to
weather.  Currently, contractor is back in full force.  BUDGET:  Project is on budget.
OTHER PERTINENT INFORMATION:  None.       
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PROJECT INFORMATION
 

MASTER PLAN, BLDG UTILIZATION
 
 

Project Location: SONOMA DEVELOPMENTAL CENTER
Department: DEVELOPMENTAL SERVICES
Project Director: WENDY ROBERTS
Work Order Number: OPDM0552

 
Estimated Project Cost: $1,605,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - Letter Transfer        $200,000.00 -        $200,000.00
S - Letter Transfer        $470,000.00 -        $470,000.00
S 139/94 4300-003-001 (A)        $100,000.00 94141A        $100,000.00
S 282/97 4300-003-0001(a)        $835,000.00 98068A        $835,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $1,605,000.00     $1,605,000.00     $1,003,050.25
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,605,000.00     $1,605,000.00     $1,003,050.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/02/1995 02/01/1999 12/15/1997 06/01/2000   99.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

A DDS Task Force was formed in December of 1998 to develop a course of action for the
Department's direction as to the provision of care and service to DDS clients.  This
direction will effect the implementation of the 10 year plan options as presented by
Vanir Construction Management.  The Task Force has not met since its initial meeting
because a Director has yet to be appointed for the Department of Developmental Services.
Therefore, no further developments have been made regarding the master plan.  Vanir is
standing by.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LANTERMAN DEVELOPMENTAL CENTER, POMONA
Department: DEVELOPMENTAL SERVICES
Project Director: SEAN FREITAS
Work Order Number: OPDM0787

 
Estimated Project Cost: $4,992,900.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 4300-301-0001(16)        $248,000.00 98170A        $248,000.00
W - -                 $0.00
W 324/98 4300-301-0001(16)        $260,000.00 99037A        $260,000.00
C 324/98 4300-301-0001(16)     $4,484,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $248,000.00        $248,000.00        $234,617.34
W        $260,000.00        $260,000.00        $229,885.00
C     $4,484,000.00                 $0.00                 $0.00

 
PROJECT     $4,992,000.00        $508,000.00        $464,502.34

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999  100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 04/01/1999 06/30/1999  100.00%
BID OPEN 07/01/1999 07/15/1999  -  -     0.00%
CONSTRUCTION 08/01/1999 11/30/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: THIS PROJECT REMAINS ON-HOLD PER FINANCE SINCE  9/1/99. A scope change to
modify the project to house Behavioral Clients only shall be requested at the 04/2000
PWB meeting. SCHEDULE: This project is behind schedule due to a protracted environmental
review process and subsequent law suit filed against the original project scope. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS PH III
 
 

Project Location: PORTERVILLE
Department: DEVELOPMENTAL SERVICES
Project Director: TERESA KANEKO
Work Order Number: 106184

 
Estimated Project Cost: $1,614,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 4300-301-0001(5)        $126,000.00 99219A        $126,000.00
W 50/1999 4300-301-0001(5)        $106,000.00
C 50/1999 4300-301-0001(5)     $1,382,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $126,000.00        $126,000.00         $21,842.00
W        $106,000.00                 $0.00                 $0.00
C     $1,382,000.00                 $0.00                 $0.00

 
PROJECT     $1,614,000.00        $126,000.00         $21,842.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/03/1999 02/11/2000 09/01/1999 05/31/2000   20.00%
PWB  - 02/11/2000  - 06/29/2000     0.00%
WORKING DRAWINGS 02/12/2000 03/31/2000 06/30/2000 11/29/2000     0.00%
BID OPEN 04/03/2000 04/28/2000 11/30/2000 12/27/2000     0.00%
CONSTRUCTION 06/01/2000 02/01/2001 01/30/2001 06/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Design work continues and is approximately 20% complete.  SCHEDULE:  The
project schedule is tied to previous emergency phases at PDC.  BUDGET:  Project is on
budget.  OTHER PERTINENT INFORMATION:  Working Drawings and Construction funding have
been requested to re-appropriated.
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PROJECT INFORMATION
 

250 BED ADDITION ATASCADERO STATE HOSPITAL 
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0726

 
Estimated Project Cost: $34,578,574.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001     $1,176,000.00 97103A     $1,176,000.00
W 282/97 4440-301-0001     $2,022,000.00 98005A     $2,022,000.00
W 282/97 4440-301-0001      ($200,000.00) WD401toC350      ($200,000.00)
C 324/98 4440-301-0660   $31,380,574.00 99023B   $31,380,574.00
C 324/98 4440-301-0001        $200,000.00 WD401toC350        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,176,000.00     $1,176,000.00        $817,942.00
W     $1,822,000.00     $1,822,000.00     $1,477,066.51
C   $31,580,574.00   $31,580,574.00   $15,719,062.80

 
PROJECT   $34,578,574.00   $34,578,574.00   $18,014,071.31

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/31/1997 11/17/1997 08/31/1997 11/17/1997  100.00%
PWB 12/10/1997 12/10/1997 02/12/1998 02/12/1998  100.00%
WORKING DRAWINGS 01/01/1998 07/31/1998 03/01/1998 07/31/1998  100.00%
BID OPEN 01/15/1999 01/15/1999 01/15/1999 01/15/1999  100.00%
CONSTRUCTION 03/04/1999 02/28/2001 04/05/1999 04/04/2001   58.00%

 
 

Current Comments
 
 

Please refer to Executive Report Summary.
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PROJECT INFORMATION
 

EB BUILDING FIRE/LIFE/SAFETY IMPROVEMENTS
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: OPDM0742

 
Estimated Project Cost: $7,255,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 4440-301-0001        $179,000.00 97110A        $179,100.00
W 324/98 4440-301-0001 (2)        $418,000.00 98176A        $418,000.00
C 50/99 4440-301-0660(2)     $7,784,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $179,000.00        $179,100.00        $177,661.43
W        $418,000.00        $418,000.00        $385,940.50
C     $7,784,000.00                 $0.00           $1,280.00

 
PROJECT     $8,381,000.00        $597,100.00        $564,313.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/12/1997 01/08/1998 08/28/1997 02/06/1998  100.00%
PWB 01/28/1998 02/10/1998 05/15/1998 06/12/1998  100.00%
WORKING DRAWINGS 08/31/1998 01/15/1999 01/15/1999 05/03/2000   95.00%
BID OPEN  -  - 05/04/2000 07/06/2000     0.00%
CONSTRUCTION 11/02/1999 11/08/2000 07/06/2000 02/25/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Plans have been sent to Fire Marshal for backcheck.  SCHEDULE: Bidding
Phase will start as soon as the Fire Marshal has approved the Drawings. BUDGET:Project
is within budget.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

FIRE PROTECTION SYSTEM PHASE III
 
 

Project Location: NAPA STATE HOSPTIAL
Department: MENTAL HEALTH
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0565

 
Estimated Project Cost: $1,653,850.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 4440-301-0001(1)         $56,300.00 94159A         $56,300.00
W 303/95 4440-301-0001(1)         $91,700.00 96031A         $91,700.00
C 282/97 4440-301-0001(2)     $1,505,850.00 98105A     $1,505,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,300.00         $56,300.00         $52,041.00
W         $91,700.00         $91,700.00         $81,588.29
C     $1,505,850.00     $1,505,850.00     $1,446,656.15

 
PROJECT     $1,653,850.00     $1,653,850.00     $1,580,285.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/24/1995 01/19/1996 08/21/1995 02/14/1996  100.00%
PWB  -  - 03/15/1996 03/15/1996  100.00%
WORKING DRAWINGS 03/19/1996 04/01/1997 03/26/1996 12/23/1997  100.00%
BID OPEN 07/01/1997 07/01/1997 06/04/1998 06/04/1998  100.00%
CONSTRUCTION 10/16/1997 04/17/1998 08/25/1998 04/14/2000   99.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete.  BUDGET: Project is on budget. PERTINENT
INFORMATION: Fire Marshal testing equipment 2/20/2000
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PROJECT INFORMATION
 

FLSEI, 70 BUILDING
 
 

Project Location: PATTON STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: OPDM0145

 
Estimated Project Cost: $15,178,882.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 93/89 4440-301-036 (8)        $298,000.00 PCU 0273        $298,000.00
W 162/96 4440-301-0001 (3)        $237,000.00 96087A        $237,000.00
W 467/90 4440-301-036 (6)        $700,790.00 PCU 0393        $700,790.00
C 162/96 4440-301-0001 (3)   $12,687,570.00 97051A   $12,687,570.00
C 162/96 4440-301-0001        $494,000.00 97172A        $494,000.00
C 162/96 4440-301-0001        $554,000.00 98039A        $554,000.00
C 162/96 4440-301-0001        $109,000.00 99005B        $109,000.00
C 162/96 4440-301-001(3)        $259,522.00 99258A        $259,522.00
C - 4440-301-0001      ($161,000.00) E 98/99-122      ($161,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $298,000.00        $298,000.00        $297,944.00
W        $937,790.00        $937,790.00        $914,548.92
C   $13,943,092.00   $13,943,092.00   $13,148,267.75

 
PROJECT   $15,178,882.00   $15,178,882.00   $14,360,760.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1989 06/20/1990 07/01/1989 06/20/1990  100.00%
PWB 07/29/1990 07/29/1990 07/29/1990 07/29/1990  100.00%
WORKING DRAWINGS 09/01/1990 06/01/1991 09/01/1990 01/10/1997  100.00%
BID OPEN  -  - 04/22/1997 04/22/1997  100.00%
CONSTRUCTION 04/15/1997 04/15/1999 06/18/1997 03/15/2000  100.00%

 
 

Current Comments
 
 

Please refer to Executive Report Summary.



 
REAL ESTATE SERVICES DIVISION      Page: 138.0

PROJECT INFORMATION
 

IMPROVE PERIMETER SECURITY
 
 

Project Location: ATASCADERO
Department: MENTAL HEALTH
Project Director: TOM SCHANBERGER
Work Order Number: 106305

 
Estimated Project Cost: $902,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 4440-301-0001 (21)         $95,000.00 99226A         $95,000.00
W 50/99 4440-301-0001         $63,000.00 00091A         $63,000.00
C 50/99 4440-301-0001        $744,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $39,541.00
W         $63,000.00         $63,000.00                 $0.00
C        $744,000.00                 $0.00                 $0.00

 
PROJECT        $902,000.00        $158,000.00         $39,541.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 03/10/2000 07/02/1999 03/30/2000  100.00%
PWB 03/10/2000 03/10/2000 05/12/2000 05/12/2000  100.00%
WORKING DRAWINGS 03/11/2000 06/07/2000 05/15/2000 06/15/2000   75.00%
BID OPEN 06/08/2000 11/08/2000 06/19/2000 10/02/2000     0.00%
CONSTRUCTION 11/09/2000 01/10/2001 10/03/2000 04/02/2001     0.00%

 
 

Current Comments
 
 

Please refer to Executive Report Summary.
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PROJECT INFORMATION
 

LIBRARY RETROFIT/REPLACEMENT STUDY
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK,  LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0796

 
Estimated Project Cost: $4,660,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 287/97 1760-301-0768(15)        $251,000.00 98036B        $251,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,723.00
P        $251,000.00        $251,000.00         $50,155.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $251,000.00        $251,000.00         $52,878.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1997 07/21/1998 12/01/1997 05/01/2001   21.00%
PWB 07/22/1998 08/04/1998  -  -     0.00%
WORKING DRAWINGS 08/05/1998 01/29/1999  -  -     0.00%
BID OPEN 01/30/1999 05/07/1999  -  -     0.00%
CONSTRUCTION 05/08/1999 05/05/1900  -  -     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

METRO SH - EMERGENCY GENERATOR
 
 

Project Location: METROPOLITAN STATE HOSPITAL, NORWALK, LOS ANGELES COUNTY
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: OPDM0797

 
Estimated Project Cost: $158,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 4440-011-0001 (b)         $48,000.00 98040A                 $0.00
W 282/97 4440-011-0001 (b)                 $0.00 98040A         $33,400.00
C 282/97 4440-011-0001 (b)                 $0.00 98040A         $14,600.00
C 1045/84 4440-505-942        $110,000.00 99267A        $110,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $48,000.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00         $33,400.00         $18,695.98
C        $110,000.00        $124,600.00                 $0.00

 
PROJECT        $158,000.00        $158,000.00         $18,695.98

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/15/1999 01/26/2000 10/15/1999 07/10/2000   90.00%
BID OPEN 02/25/2000 04/11/2000 07/11/2000 10/23/2000     0.00%
CONSTRUCTION 05/22/2000 09/22/2000 10/24/2000 03/26/2001     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH TREATMENT FACILITY
 
 

Project Location: TBD
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: 103557

 
Estimated Project Cost: $371,286,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 0660-140-PBCF     $4,584,000.00 00013A     $4,584,000.00
P - -                 $0.00
P 324/98 4440-301-0001 (11)     $5,475,000.00 98189A     $4,630,000.00
W - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $8,302.50
P   $10,059,000.00     $9,214,000.00     $4,017,732.98
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT   $10,059,000.00     $9,214,000.00     $4,026,035.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1998 03/30/2000 09/04/1998 10/30/2000   35.00%
PWB  - 03/30/2000  - 11/10/2000     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-"PROJECT STATUS:  Site Suitability Studies, architectural programming, facility concepts,
master planning and schematic design have been completed.  The project has DOF approval
to commence the design development phase of Preliminary Plans.  The environmental
process has commenced and is scheduled to complete summer 2000. SCHEDULE:  The project
schedule has been extended eight months due to reconciliation of program and budget
issues.  BUDGET:  The project budget has been adjusted to coincide with the approved
program.  OTHER PERTINENT INFORMATION: There are no other significant issues at this
time.
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PROJECT INFORMATION
 

REPAIR STEAM SYSTEM (priority 6 & 7) METRO STATE HOSPITAL
 
 

Project Location: NORWALK
Department: MENTAL HEALTH
Project Director: RICHARD MYREN
Work Order Number: 106772

 
Estimated Project Cost: $445,600.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 1045/84 4440-505-942         $79,300.00 99325A         $79,300.00
C 1045/84 4440-505-942        $366,300.00 99325A        $366,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $79,300.00         $79,300.00           $5,698.00
C        $366,300.00        $366,300.00                 $0.00

 
PROJECT        $445,600.00        $445,600.00           $5,698.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/20/2000 12/11/2000 03/20/2000 12/05/2000   10.00%
BID OPEN 12/12/2000 04/09/2001 12/06/2000 03/15/2001     0.00%
CONSTRUCTION 04/10/2001 09/27/2001 03/16/2001 09/17/2001     0.00%

 
 

Current Comments
 
 

See Executive Summary.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: NAPA STATE HOSPITAL
Department: MENTAL HEALTH
Project Director: PELLA MCCORMICK
Work Order Number: OPDM0721

 
Estimated Project Cost: $6,987,800.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/97 4440-011-001         $30,000.00 97047A         $30,000.00
P 282/97 4440-301-0001        $218,000.00 97104A        $218,000.00
P 282/97 4440-011-0001        $250,000.00 97107A        $250,000.00
P 282/97 4440-301-0001        $185,000.00 97108A        $185,000.00
W 282/97 4440-301-0001 (3)        $218,000.00 98008A        $218,000.00
W 282/97 4440-301-0001         $67,000.00 98079A         $67,000.00
C 282/97 4440-301-0001     $3,082,978.00 98081A     $3,082,978.00
C 282/97 4440-301-0001     $1,483,564.00 99036A     $1,483,564.00
C 282/97 4440-301-0001        $100,581.00 99067A        $100,581.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $30,000.00         $30,000.00         $29,999.36
P        $653,000.00        $653,000.00        $268,912.65
W        $285,000.00        $285,000.00        $250,740.08
C     $4,667,123.00     $4,667,123.00     $4,987,612.86

 
PROJECT     $5,635,123.00     $5,635,123.00     $5,537,264.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1997 10/29/1997 08/28/1997 11/14/1997  100.00%
PWB 10/29/1997 11/14/1997 01/16/1998 01/16/1998  100.00%
WORKING DRAWINGS 11/14/1997 02/12/1998 01/17/1998 02/13/1998  100.00%
BID OPEN  -  - 04/22/1998 05/21/1998  100.00%
CONSTRUCTION 01/05/1998 06/30/1998 08/04/1998 03/07/2000  100.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Project construction is complete.  SCHEDULE:  The project construction
completed as scheduled March 7, 2000.  BUDGET:  Project is in budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time."  This project
will be deleted from the next report.
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PROJECT INFORMATION
 

STATEWIDE HOSPITAL SECURITY STUDY
 
 

Project Location: STATEWIDE - PSH, ASH, NSH, MSH
Department: MENTAL HEALTH
Project Director: DALE PRAWALSKY
Work Order Number: 103710

 
Estimated Project Cost: $150,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 4440-001-0001(b)        $150,000.00 98252A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $150,000.00        $150,000.00        $144,349.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $144,349.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/02/1998 04/01/1999 03/25/1999 01/03/2000   95.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final report will be delivered 01/03/2000. SCHEDULE:Original  schedule
was extended to allow additional hospital administration input . BUDGET: Project is
within budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

UPGRADE HIGH VOLTAGE SYSTEM
 
 

Project Location: PATTON STATE HOSP.
Department: MENTAL HEALTH
Project Director: RICHARD LANG
Work Order Number: OPDM0722

 
Estimated Project Cost: $2,579,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 130/97 4440-301-0001(6)         $94,000.00 97106A         $94,000.00
W 130/97 4440-301-0001(6)        $166,000.00 97184A        $166,000.00
C 130/97 4440-301-0001(6)     $2,319,000.00 98117A     $1,098,609.00
C 354/98 4440-011-0001         $59,393.00 99032A         $59,393.00
C 282/97 4440-301-0001(6)        $230,000.00 99042A        $230,000.00
C 282/97 4440-301-0001(6)         $70,000.00 99335A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $32,160.00
P         $94,000.00         $94,000.00        $105,519.00
W        $166,000.00        $166,000.00        $103,921.24
C     $2,678,393.00     $1,458,002.00     $1,224,735.20

 
PROJECT     $2,938,393.00     $1,718,002.00     $1,466,335.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 09/27/1998 03/27/1999 09/15/1998 05/31/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Eight of ten new selector switches have been installed (Change Order
work).  Schedule:  Remaining two selector switches scheduled for completion in May.
Balance of contract work and recognized underground repairs scheduled for completion on
May 31, 2000. Fan at G Building scheduled for May.  BUDGET:  Additional funds were
transferred to allow for the continuation of underground work on a T&M basis. OTHER
PERTINENT INFORMATION:  May require additional funding due to discovery of another
damaged duct bank and emergency repairs to existing cable.
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PROJECT INFORMATION
 

JS/UI/DI OFFICE RENOVATION
 
 

Project Location: SAN FRANCISCO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: LEE ROBERTS
Work Order Number: OPDM0557

 
Estimated Project Cost: $8,227,824.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-301-8709(3)        $259,000.00 95018A        $259,000.00
W 303/95 5100-301-8709(3)        $333,000.00 96145A        $333,000.00
W 324/98 5100-301-0588         $65,000.00 98132A         $65,000.00
C 324/98 5100-301-0588     $2,935,000.00 99090A     $2,392,530.00
C 324/98 5100-301-0870, 0871     $4,119,000.00 99091A     $3,303,970.00
C - TRANSFROMDSA         $73,972.00 HEO201         $73,972.00
C - TRANSFROMDSA        $442,852.00 HEO308        $442,852.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $259,000.00        $259,000.00        $258,468.80
W        $398,000.00        $398,000.00        $393,153.66
C     $7,570,824.00     $6,213,324.00     $5,163,717.15

 
PROJECT     $8,227,824.00     $6,870,324.00     $5,815,339.61

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 05/20/1995 02/28/1996 05/20/1996 08/15/1996  100.00%
PWB  -  - 07/08/1996 07/08/1996  100.00%
WORKING DRAWINGS 12/15/1996 05/28/1997 10/09/1996 03/06/1999  100.00%
BID OPEN  -  - 03/07/1999 06/07/1999  100.00%
CONSTRUCTION 06/14/1999 10/25/2000 06/14/1999 11/09/2000   80.00%

 
 

Current Comments
 
 

PROJECT STATUS: Interior finish work beginning. Exterior window and door work is complete,
as is mechanical and electrical rough-in.  PROJECT SCHEDULE: Contractor appears able to
finish ahead of schedule.  BUDGET:  On budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: SAN BERNARDINO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: ART IWASA
Work Order Number: 102795

 
Estimated Project Cost: $2,301,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5100-301-0870(2)         $95,000.00 98151A         $95,000.00
W 324/98 5100-301-0870(2)        $127,000.00 99011A        $127,000.00
C 50/99 5100-301-0871(1)     $1,652,000.00
C 50/99 5100-301-0870 (2)        $427,000.00 00003A     $1,582,839.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $71,656.33
W        $127,000.00        $127,000.00        $124,157.44
C     $2,079,000.00     $1,582,839.00        $351,613.47

 
PROJECT     $2,301,000.00     $1,804,839.00        $547,427.24

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/25/1998 02/11/1999 08/25/1998 03/12/1999  100.00%
PWB  - 02/12/1999  - 03/12/1999  100.00%
WORKING DRAWINGS 02/13/1999 10/17/1999 03/31/1999 10/21/1999  100.00%
BID OPEN  - 10/18/1999 10/22/1999 01/28/2000  100.00%
CONSTRUCTION 01/04/2000 12/08/2000 01/28/2000 12/08/2000     5.00%

 
 

Current Comments
 
 

PROJECT STAUS:  Asbestos and Lead Abatement Observation Services Contract processed on
02/11/2000.  Pre-construction Meeting held on 02/23/00.  Construction start date on
03/13/2000.  SCHEDULE:  The project remains on schedule.  BUDGET:  The project is on
budget.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

TORRANCE EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: TORRENCE
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106138

 
Estimated Project Cost: $1,988,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (3)         $79,000.00 '99231F         $79,000.00
W 1999/50 5100-301-0870 (3)        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $79,000.00         $79,000.00         $67,009.37
W        $127,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $206,000.00         $79,000.00         $67,009.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 06/09/2000   50.00%
PWB 05/12/2000 05/12/2000 06/09/2000 06/09/2000     0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 06/10/2000 11/01/2000     0.00%
BID OPEN 11/02/2000 03/02/2001  -  -     0.00%
CONSTRUCTION 03/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Schematic Drawings are approximately 50% complete and
Schematic Drawings have been approved by EDD.  Preliminary Drawings are one month behind
schedule due to EDD review time  SCHEDULE: The overall project is on schedule.  BUDGET:
Project on budget.  OTHER PERTINENT INFORMATION:  There are no other significant project
issues at this time.



 
REAL ESTATE SERVICES DIVISION      Page: 149.0

PROJECT INFORMATION
 

VALLEJO EDD RENOVATION AND ASBESTOS ABATEMENT
 
 

Project Location: VALLEJO
Department: EMPLOYMENT DEVELOPMENT DEPARTMENT
Project Director: BOB BOWEN
Work Order Number: 106137

 
Estimated Project Cost: $2,592,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 5100-301-0870 (1)        $134,000.00 '99228F        $134,000.00
W 1999/50 5100-301-0870(1)        $157,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $134,000.00        $134,000.00        $111,282.00
W        $157,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $291,000.00        $134,000.00        $111,282.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/02/1999 05/12/2000 12/02/1999 06/09/2000   50.00%
PWB 05/12/2000 05/12/2000 06/09/2000 06/09/2000     0.00%
WORKING DRAWINGS 05/13/2000 11/01/2000 06/10/2000 11/01/2000     0.00%
BID OPEN 11/02/2000 03/02/2001  -  -     0.00%
CONSTRUCTION 03/03/2001 03/06/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans are 50% complete and Schematic drawings have been
approved by EDD. Preliminary Plans are one month behind schedule due to EDD review time.
SCHEDULE:  The overall project is on schedule.  BUDGET:  Project on budget.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

VENDING MACHINE STRUCTURES - PRIORITY 2
 
 

Project Location: SO. CAL REST AREAS:RIVERSIDE & INYO CNTY
Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY ROBERTS
Work Order Number: OPDM0569

 
Estimated Project Cost: $819,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 93/55 5160-001-001 (A)         $12,000.00 WO 0463 TF 7/95         $12,000.00
P 95/303 5160-001-001 (A)         $41,900.00 96035A         $41,900.00
W 95/303 5160-001-001 (A)         $45,700.00 96035A         $45,700.00
C 97/282 5160-001-001        $719,500.00 97185A        $719,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $12,000.00         $12,000.00         $10,738.44
P         $41,900.00         $41,900.00         $23,474.50
W         $45,700.00         $45,700.00         $16,228.25
C        $719,500.00        $719,500.00                 $0.00

 
PROJECT        $819,100.00        $819,100.00         $50,441.19

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 05/25/1995 11/10/1995 12/01/1995 06/01/1996  100.00%
PRELIMINARY 08/21/1995 04/24/1996 03/01/1996 03/01/1997  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/12/1995 02/14/1996 03/08/1997  -   99.90%
BID OPEN 03/14/1996 03/14/1996  -  -     0.00%
CONSTRUCTION 02/15/1996 06/21/1996  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Caltrans indicated (8/99) that the Coso Junction rest area facility site
will need major refurbishing (tear down & replacement).  At BEP's vendor groups' request,
the Coso Junction site has been removed from this project.  Caltrans HQ no longer
approves of the (once-approved) standard plans for the vending structures, therefore
Caltrans and BEP  are determining what path to take with this and future projects.
SCHEDULE:  Projects on hold pending Caltrans/BEP decision and direction.  BUDGET:Project
is vendor profit-funded.  OTHER PERTINENT INFORMATION:  Coso Junction's savings to be
applied to plan modifications.  
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PROJECT INFORMATION
 

VENDING MACHINE STRUCTURES - PRIORITY 3
 
 

Project Location: I-5 NORTH REST AREAS (9)
Department: CALIFORNIA DEPARTMENT OF REHABILITATION
Project Director: WENDY ROBERTS
Work Order Number: OPDM0629

 
Estimated Project Cost: $1,997,700.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 95/303 5160-001-001 (A)         $18,000.00 96034A         $18,000.00
P 97/256 5160-001-001        $215,900.00 97093A        $251,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $18,000.00         $18,000.00         $18,202.00
P        $215,900.00        $251,900.00              $829.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $233,900.00        $269,900.00         $19,031.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/04/1995 10/04/1995 03/01/1996 05/01/1997  100.00%
PRELIMINARY 06/24/1996 08/19/1996 12/15/1998  -   25.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/12/1996 10/01/1996  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 11/06/1996 05/06/1997  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Rehab/BEP is maintaining "request to hold" pending the outcome of
discussions with Caltrans regarding Caltrans' anticipated master planning of the rest
areas statewide in fiscal year 99/00.  SCHEDULE:  Projects are on hold until conclusions
are determined between BEP and Caltrans based upon Caltrans' master plan.  BUDGET:
Project budget is vendor-funded.  OTHER PERTINENT INFORMATION:  None
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PROJECT INFORMATION
 

270 SHOWER REPAIR
 
 

Project Location: CVSP - BLYTHE
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103647

 
Estimated Project Cost: $1,172,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $75,000.00 98234A         $75,000.00
W 50/99 5240-001-0001(a)         $82,000.00 99332A         $82,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00         $60,054.00
W         $82,000.00         $82,000.00         $34,864.20
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $157,000.00        $157,000.00         $94,918.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/01/1999 03/22/2000 03/01/1999 02/24/2000  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/13/2000 05/01/2000 03/13/2000 05/01/2000   90.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  90% Working Drawings received from the Contractor May 3, 2000. The
Documents have been forwarded to CDC for review.   SCHEDULE:  This project is on
schedule. BUDGET:  This project is on buget.
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PROJECT INFORMATION
 

AVENAL ASP CCCMS
 
 

Project Location: AVENAL STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDM0764

 
Estimated Project Cost: $495,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(14)         $47,000.00 97162A         $47,000.00
W 324/98 5240-301-0001(30)         $93,000.00 00042A         $93,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,199.00
W         $93,000.00         $93,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $140,000.00        $140,000.00         $47,199.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
PWB 07/10/1998 07/10/1998 01/14/2000 01/14/2000  100.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 04/15/2000  -   10.00%
BID OPEN 06/18/1999  -  -  -     0.00%
CONSTRUCTION 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

100% DD and estimates delivered February 5, 1999.     Project has been put on hold due to
underfunding.  No current schedule for presentation at PWB. Project removed from hold
3/00.  Currently waiting for fund transfer to begin WD phase.  Form 22 was approved on .
Upon receipt of funds, A&E contract will be ammended and a new schedule produced.
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PROJECT INFORMATION
 

BOILER REPLACEMENT
 
 

Project Location: CTF SOLEDAD
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0804

 
Estimated Project Cost: $6,294,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $68,000.00 98049A         $68,000.00
P 50/99 5280-001-00001(a)        $177,000.00 99282A        $177,000.00
W 50/99 5280-001-00001(a)        $271,000.00 99282A        $271,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $68,000.00         $68,000.00         $61,966.50
P        $177,000.00        $177,000.00         $62,027.50
W        $271,000.00        $271,000.00         $27,000.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $516,000.00        $516,000.00        $150,994.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/29/1998 02/19/1999 06/19/1998 05/28/1999  100.00%
PRELIMINARY 02/20/1999 12/20/1999 10/29/1999 04/07/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/21/1999 06/16/2000 04/08/2000 07/31/2000     0.00%
BID OPEN 06/17/2000 10/12/2000  -  -     0.00%
CONSTRUCTION 10/13/2000 10/30/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study has been completed. Funding has been received for the Preliminary
and Design phase costs. Architect has been selected, and contract is being finalized.
SCHEDULE: Funding for preliminary plans and working drawings was received on 10/29/99.
Project is currently behind schedule; the goal is to recover lost time, and complete
working drawings by late July of 2000. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: Due to emergency conditions, sequencing of boiler replacement has been
amended to replace Central Facility boilers first, in lieu of South Facility boilers.
Project is utilizing Special Repair funds.
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PROJECT INFORMATION
 

BOILER RETROFIT - DVI
 
 

Project Location: DVI - TRACY
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: OPDM0651

 
Estimated Project Cost: $1,165,539.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 303/95 5240-001-001 (A)        $100,000.00 *96070A         $88,000.00
W 282/97 5240-001-0001(A)           $3,200.00 -           $3,200.00
C 282/97 5240-001-0001(A)         ($3,200.00) -         ($3,200.00)
C 282/97 5240-001-0001(A)     $1,065,539.00 98050A     $1,065,539.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $103,200.00         $91,200.00         $86,410.59
C     $1,062,339.00     $1,062,339.00        $943,087.36

 
PROJECT     $1,165,539.00     $1,153,539.00     $1,029,497.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/06/1996 01/10/1997 05/06/1996 12/15/1997  100.00%
BID OPEN  -  - 03/17/1998 03/17/1998  100.00%
CONSTRUCTION  -  - 06/04/1998 07/01/2000   99.50%

 
 

Current Comments
 
 

PROJECT STATUS: Substantial Completion / Emissions Compliance Testing were completed
December  23, 1999.  A small portion of the project has been postponed until July/2000.
This portion consists of work to steam pipe flange, which must be delayed to July when
steam service to institution can be disrupted for 2 to 3 days. Construction contract
will be modified by change order to account for postponed work.  PROJECT SCHEDULE:
Project is currently 99% complete.  PROJECT BUDGET: Project is currently within budget.
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PROJECT INFORMATION
 

CALIFORNIA REHABILITATION CENTER - PERIMETER FENCE
 
 

Project Location: CRC, NORCO
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106426

 
Estimated Project Cost: $1,700,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001 (22)        $120,000.00 99242A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00         $21,842.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $120,000.00        $120,000.00         $21,842.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000  100.00%
PWB 03/10/2000 03/10/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 02/07/2001  -  -     0.00%
BID OPEN 02/08/2001 06/08/2001  -  -     0.00%
CONSTRUCTION 06/11/2001 05/31/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase documents completed.  SCHEDULE:  Project on hold,
pending CDC requesting FY 2000/2001 budget increase, and scheduling for July 2000 PWB.
BUDGET:  Project estimate exceeds FY 1999/2000 budget by more than 20%.
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PROJECT INFORMATION
 

CELL WINDOW MODIFICATION, CALIF.  MEDICAL FACILITY
 
 

Project Location: CMF, VACAVILLE
Department: CORRECTIONS
Project Director: JOHN OTTO
Work Order Number: 106115

 
Estimated Project Cost: $5,376,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(14)        $185,000.00 99212A        $185,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00         $24,450.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00         $24,450.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/18/2000 08/02/1999 02/18/2000   90.00%
PWB 02/18/2000 02/18/2000  -  -     0.00%
WORKING DRAWINGS 08/01/2000 01/20/2001  -  -     0.00%
BID OPEN 01/21/2001 05/21/2001  -  -     0.00%
CONSTRUCTION 05/22/2001 05/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary Plan Phase documents and estimate completed.  Value
engineering and project alternatives being considered.   SCHEDULE:  Project on hold.
CDC will present the project for FY 2001/2001 budget consideration.   BUDGET:  Project
Preliminary Plan Phase estimate greatly exceeds budgeted amount.
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PROJECT INFORMATION
 

CENTRAL KITCHEN REPLACEMENT
 
 

Project Location: CMC/WEST
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103538

 
Estimated Project Cost: $6,276,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(18)        $273,000.00 98200A        $273,000.00
W 324-98 5240-301-0001(18)        $258,000.00
W 324-98 5240-301-0001(18)        $258,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $273,000.00        $273,000.00        $219,641.96
W        $516,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $789,000.00        $273,000.00        $219,641.96

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/06/1998 04/11/1999 10/06/1998 06/09/2000   95.00%
PWB  - 06/10/1999  - 06/09/2000     0.00%
WORKING DRAWINGS 06/11/1999 12/24/1999 06/10/2000 01/20/2001     0.00%
BID OPEN 12/25/1999  -  -  -     0.00%
CONSTRUCTION 03/01/2000 01/11/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Final Preliminary Plan submittal is under State Review.  BUDGET:
Project is 18.5% over budget. Scope adjustments to reduce cost in progress.  SCHEDULE:
Completion of preliminary was delayed due to additional value engineering actions
required and further subsurface surveys of underground utilities, the location of which
afftected project design.
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PROJECT INFORMATION
 

CHINO CIM CENTRAL RCSE
 
 

Project Location: CA. INST. FOR MEN, CHINO - CENTRAL FACILITY
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: OPDM0772

 
Estimated Project Cost: $1,438,800.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(3)         $82,000.00 97154A         $82,000.00
W 324/98 5240-301-0001(13)        $165,000.00 99321A        $165,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $82,000.00         $82,000.00         $75,555.52
W        $165,000.00        $165,000.00              $326.00
C                 $0.00                 $0.00              $244.50

 
PROJECT        $247,000.00        $247,000.00         $76,126.02

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000   95.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended and executed.  SCHEDULE: The project is currently
on schedule.  BUDGET:  The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delay approximately one year due to
funding issues.  DOF approval to proceed received on 11/12/99.
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PROJECT INFORMATION
 

CHINO CIM MINIMUM CCCMS
 
 

Project Location: CA. INST. FOR MEN, CHINO - MINIMUM FACILITY
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: OPDM0770

 
Estimated Project Cost: $787,100.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(5)         $45,000.00 97156A         $45,000.00
W 324/98 5240-301-0001(15)         $91,000.00 99320A         $91,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $41,125.00
W         $91,000.00         $91,000.00              $326.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $136,000.00        $136,000.00         $41,451.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 04/13/1999 08/10/1999 12/08/1999 06/20/2000   95.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/14/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E contract is ammended, and  executed.  SCHEDULE: The project is currently
on schedule.  BUDGET:  The project is currently on budget for the Working Drawing Phase.
OTHER PERTINENT INFORMATION: Original schedule was delay approximately one year due to
funding issues.  DOF approval to proceed received on 11/12/99.
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PROJECT INFORMATION
 

CHOWCHILLA CCWF CCCMS
 
 

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - CCCM
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDM0758

 
Estimated Project Cost: $571,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(19)         $54,000.00 97167A         $54,000.00
W 324/98 5240-301-0001(36)        $109,000.00 99323A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $45,379.50
W        $109,000.00        $109,000.00         $30,287.76
C                 $0.00                 $0.00              $244.50

 
PROJECT        $163,000.00        $163,000.00         $75,911.76

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 02/01/1998 04/08/1999  100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/27/2000   90.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents.  SCHEDULE: The project is
currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99.  50% WD
delivered to State on 3/6/00. 90% WD delivered on 4/7/00. State review currently in
process.
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PROJECT INFORMATION
 

CHOWCHILLA CCWF RCSE & EOP
 
 

Project Location: CENTRAL CALIF. WOMEN'S FACILITY - EOP & RCSE
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDM0759

 
Estimated Project Cost: $1,116,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(18)        $106,000.00 97166A        $106,000.00
W 324/98 5240-301-0001(34)        $213,000.00 99322A        $213,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $14,080.00
P        $106,000.00        $106,000.00         $73,413.19
W        $213,000.00        $213,000.00         $60,132.66
C                 $0.00                 $0.00              $244.50

 
PROJECT        $319,000.00        $319,000.00        $147,870.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 02/01/1998 04/08/1999  100.00%
PWB 07/10/1998 07/10/1998 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 09/21/1998 04/30/1999 12/08/1999 06/27/2000   90.00%
BID OPEN 06/18/1999  -  -  -     0.00%
CONSTRUCTION 07/19/1999 07/19/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E currently working on construction documents.  SCHEDULE: The project is
currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99. 50% WD
delivered to State on 3/6/00. 90% WD delivered on 4/7/00.  State review in process.
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PROJECT INFORMATION
 

COGENERATION STUDY
 
 

Project Location: R.J. DONOVAN - SAN DIEGO, CA
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: OPDM0819

 
Estimated Project Cost: $64,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-301-001(1)         $69,000.00 98103A         $64,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $64,000.00         $64,132.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $64,000.00         $64,132.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 06/25/1998 08/31/1999 06/25/1998 02/15/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 02/01/2000 07/15/2000  -  -     0.00%
BID OPEN 07/15/2000 07/15/2000  -  -     0.00%
CONSTRUCTION 07/16/2000 02/28/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is complete.  Client and PMB comments on draft final report have
been incorporated into the final report.  SCHEDULE: The study phase was completed four
months behind schedule, due to the contractor's staff shortages. BUDGET: The project is
on budget. OTHER PERTINENT INFORMATION: There are no significant issues at this time.
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PROJECT INFORMATION
 

CORCORAN COR CCCMS & EOP
 
 

Project Location: CALIF. STATE PRISON, CORCORAN - CCCM & EOP
Department: CORRECTIONS
Project Director: STEPHEN DURHAM
Work Order Number: OPDM0760

 
Estimated Project Cost: $1,802,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(17)        $172,000.00 97165A        $172,000.00
W 324/98 5240-301-0001(34)        $343,000.00 99324A        $343,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $18,400.00
P        $172,000.00        $172,000.00        $109,360.54
W        $343,000.00        $343,000.00         $80,286.83
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $515,000.00        $515,000.00        $208,047.37

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/12/1998 03/03/1999 12/04/1998 06/10/1999  100.00%
PWB 03/04/1999 03/04/1999 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS 03/26/1999 07/01/1999 12/08/1999 06/23/2000   90.00%
BID OPEN 07/02/1999 07/02/1999  -  -     0.00%
CONSTRUCTION 10/23/1999 06/12/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: PWB approval received on 11/12/99, Form 22 for Working Drawings approved
on 12/8/99, A&E is currently working on constrcution documents.  SCHEDULE: The project
is currently on schedule.  BUDGET:  The project is currently on budget for the Working
Drawing Phase.  OTHER PERTINENT INFORMATION: Original schedule was delayed approximately
one year due to funding issues.  DOF approval to proceed received on 11/12/99.  50% WD
delivered to the State on 3/6/00. 90% WD delivered on 4/7/00.  State review in process.
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PROJECT INFORMATION
 

CORRECTIONAL TREATMENT CENTER, PHASE II
 
 

Project Location: MULE CREEK STATE PRISON, IONE, CA
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 102851

 
Estimated Project Cost: $2,127,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(32)         $83,000.00 98191A         $83,000.00
W 324/98 5240-301-0001(32)        $140,000.00 99057A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $80,005.00
W        $140,000.00        $140,000.00        $100,024.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00        $223,000.00        $180,029.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/18/1998 11/30/1998 09/24/1998 04/09/1999  100.00%
PWB 12/11/1998 12/11/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 01/04/1999 04/23/1999 04/10/1999 04/30/2000   99.00%
BID OPEN 08/12/1999 08/12/1999  -  -     0.00%
CONSTRUCTION 09/09/1999 11/18/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 99.9% Working Drawings have been completed and initially reviewed by CDC
and Architectural Peer (OSHPD) Review.  Architect has incorporated all comments.
California State Fire Marshal and Department of State Architect- Access Compliance have
approved.  SCHEDULE: The Project is behind schedule due to extended CDC review times,
Architect's incorporation of CDC comments, and the replacement boiler issue.  BUDGET:
The Project remains on budget.  OTHER PERTINENT INFORMATION:  CDC has indicated that
construction will be performed by Inmate Day Labor (IDL).
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PROJECT INFORMATION
 

CSP - SAC: CCCMS & EOP
 
 

Project Location: CALIF. STATE PRISON SACTO - CCCM & EOP
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0773

 
Estimated Project Cost: $1,983,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(2)        $185,000.00 97153A        $185,000.00
W CH 324/98 5240-303-0001(10)        $371,000.00 99058A        $371,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $185,000.00        $185,000.00        $133,270.11
W        $371,000.00        $371,000.00         $94,379.58
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $556,000.00        $556,000.00        $227,649.69

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 11/19/1997 02/01/1998 03/12/1999  100.00%
PWB 12/01/1997 12/01/1997 03/12/1999 03/12/1999  100.00%
WORKING DRAWINGS 11/20/1997 04/15/1998 03/13/1999 06/14/2000   65.00%
BID OPEN 07/01/1999 07/15/1999 06/15/2000 09/12/2000     0.00%
CONSTRUCTION 08/01/1999 11/30/2000 09/13/2000 09/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The working drawing phase is approximately 65% complete.  SCHEDULE:
Project is behind the original schedule due to time required to site the project prior
to starting PPs, A/E contracting difficulties, increased design review time, and the
relocation of the CCCMS space.  BUDGET:  Project is on budget.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

CTC - PHASE II  KERN
 
 

Project Location: NORTH KERN STATE PRISON
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102746

 
Estimated Project Cost: $3,190,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(41)         $83,000.00 98193A         $83,000.00
W 324/98 5240-301-0001(41)        $140,000.00 00012A        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $76,507.38
W        $140,000.00        $140,000.00         $32,226.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $223,000.00        $223,000.00        $108,733.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/23/1999 07/09/1999 02/23/1999 01/14/2000  100.00%
PWB 07/09/1999 07/09/1999 01/14/2000 01/14/2000  100.00%
WORKING DRAWINGS 07/10/1999 04/12/2000 01/15/2000 10/19/2000   50.00%
BID OPEN 04/13/1999 07/30/2000 10/20/2000 02/05/2001     0.00%
CONSTRUCTION 07/31/2000 05/13/2001 02/06/2001 11/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The project was re-started 1/01/200 with Trailer bill funding for
working drawings. PWB approval of preliminary plans was January 14, 2000.  Working
Drawings are underway. Contract amendment initiated for OSHPD Peer Review services.
SCHEDULE:  Project schedule revised to reflect new start date. 50% working drawings
received on schedule and have been reviewed by CDC/PMB.   BUDGET:  Project was over
budget based on LAO reduced construction allowance.  Construction funding is being
requested again in the FY 2000/2001 Budget at $2,967,000. OTHER PERTINENT INFORMATION:
The LAO is again recommending a reduction in the requested construction amount since
they feel CDC has not justified the large increase in construction costs. 
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PROJECT INFORMATION
 

CTC - PHASE II FRONTERA
 
 

Project Location: CIW/FRONTERA
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102742

 
Estimated Project Cost: $14,077,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(23)        $399,000.00 98196A        $399,000.00
W 324/98 5240-301-0001(23)        $704,000.00 99280A        $704,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $399,000.00        $399,000.00        $398,457.20
W        $704,000.00        $704,000.00        $281,736.97
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,103,000.00     $1,103,000.00        $680,194.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998 10/08/1999  100.00%
PWB 06/11/1999 06/11/1999  - 10/08/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/28/1999 10/11/1999 10/20/2000   80.00%
BID OPEN 03/14/2000 03/14/2000 10/23/2000 02/08/2001     0.00%
CONSTRUCTION 05/16/2000 01/07/2002 02/09/2001 10/21/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  50% WD design review completed on Working Drawings 2/29/00.  SCHEDULE:
Project remains on schedule with 90% WD submittal received in mid May. PMB/CDC are
reviewing.  BUDGET: Project is on budget.  Construction funding is scheduled for FY
2000/2001. CDC is proposing a technical correction to the construction amount via the
Finance letter (from $12,709,000 to $12,974,000) to recognize the appropriate CCCI
update. OTHER PERTINENT INFORMATION:  The Peer Review contract for secondary plan
review/check and OSHPD certification has been resolved with the Office of Legal Services
and the contract has been forwarded to the contractor (KMD).  Copies of the 90% WD
submittal will be forwarded to KMD to initiate the review.
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PROJECT INFORMATION
 

CTC - PHASE II IMPERIAL
 
 

Project Location: CENTINELA STATE PRISON
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103552

 
Estimated Project Cost: $2,803,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(42)        $108,000.00 98198A        $108,000.00
W 324/98 5240-301-0001(42)        $168,000.00 99103A        $168,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,227.00
W        $168,000.00        $168,000.00         $48,072.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $276,000.00        $276,000.00        $155,299.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
PWB 05/14/1999 05/14/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 05/17/1999 09/21/2000   55.00%
BID OPEN 01/18/2000 01/18/2000 09/22/2000 01/26/2001     0.00%
CONSTRUCTION 03/21/2000 12/15/2000 01/29/2001 11/12/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% WD submittal received in April  2000. Drawings and specifications
reviewed by PMB/CDC with comments returned to HMC May 2, 2000.  SCHEDULE:  Project
schedule revised to reflect new start after CDC/DOF hold from June 1999 to December 15,
1999. Contract amendment to remove NIC for working drawings was finalized January 4,
2000.  Project has progressed on schedule. BUDGET:  Construction cost is over budget
based on LAO reduced construction allowance from last year. Construction funding is
being requested again in the FY 2000/2001 budget at $2,527,000 via the Finance Letter
process. To date, no comments have been received from the LAO on this request. 
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PROJECT INFORMATION
 

CTC - PHASE II IRONWOOD
 
 

Project Location: IRONWOOD STATE PRISON
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103553

 
Estimated Project Cost: $2,704,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(43)        $108,000.00 98197A        $108,000.00
W 324/98 5240-301-0001(43)        $168,000.00 99102A        $168,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $108,000.00        $108,000.00        $107,624.68
W        $168,000.00        $168,000.00         $40,876.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $276,000.00        $276,000.00        $148,500.68

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/21/1999 09/22/1998 05/14/1999  100.00%
PWB 05/14/1999 05/14/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 05/17/1999 09/21/2000   55.00%
BID OPEN 01/18/2000 01/18/2000 09/22/2000 01/26/2001     0.00%
CONSTRUCTION 03/21/2000 12/15/2000 01/29/2001 11/12/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% WD submittal received in April 2000. Drawings and specifications
reviewed by PMB/CDC with comments returned to HMC May 2, 2000. SCHEDULE:  Project
schedule revised to reflect new start after CDC/DOF hold from June 1999 to December 15,
1999.  Contract amendment to remove NIC for working drawings finalized January 4, 2000.
Project has progressed on schedule. BUDGET:  Construction cost is over budget based on
LAO reduced construction allowance from last year.  Construction funding is being
requested again in the FY 2000/2001 budget at $2,428,000 via the Finance Letter process.
To date, no comments have been received from the LAO on this years
request.
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PROJECT INFORMATION
 

CTC - PHASE II SAN QUENTIN
 
 

Project Location: SAN QUENTIN
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 102741

 
Estimated Project Cost: $18,407,350.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(20)        $483,000.00 98199A        $483,000.00
P 324/98 5240-301-0001(20)         $51,000.00 99281A         $51,000.00
W 324/98 5240-301-0001(20)        $796,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $534,000.00        $534,000.00        $374,207.53
W        $796,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,330,000.00        $534,000.00        $374,207.53

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/24/1999 09/17/1998  -   75.00%
PWB 06/11/1999 06/11/1999  -  -     0.00%
WORKING DRAWINGS 07/14/1999 12/28/1999  -  -     0.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 01/07/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project and EIR are still on hold at 75% DD.  Design consultant has
completed cost impact due to the CTC site relocation inside the secured perimeter.
SCHEDULE: Project schedule will be updated after discussions with CDC, LAO, DOF, and
final decision on the site.  BUDGET: CDC was pursuing an augmentation for preliminary
plans and scope change approval for relocation to the new site via the 20-day letter
process. The project was pulled from the May 11, 2000 PWB and there is no direction from
Finance on how/whether to proceed. Estimated project cost shown above is for new site.
OTHER PERTINENT INFORMATION: A potenial new project to correct seismic deficiencies in
an adjacent building may impact the location and design of the CTC.
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PROJECT INFORMATION
 

CTC - PHASE II SOLANO
 
 

Project Location: CSP/SOLANO
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: 103536

 
Estimated Project Cost: $3,641,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(17)         $86,000.00 98202A         $86,000.00
W 324/98 5240-301-0001(17)        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $78,508.03
W        $150,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $236,000.00         $86,000.00         $78,508.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/21/1998 04/21/1999 09/21/1998 07/09/1999   99.00%
PWB 05/14/1999 05/14/1999  -  -     0.00%
WORKING DRAWINGS 06/16/1999 10/29/1999  -  -     0.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 03/20/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Project is on hold.  SCHEDULE:  The project will restart after PWB
approval of preliminary plans and new funding is appropriated for working drawings and
construction in the FY 2000/2001 Governor's Budget.  BUDGET:  Project is over budget
relative to working drawings and construction phase funding. Funds for working drawings
were not re-appropriated in the FY 1999/2000 budget. Trailer bill made working drawing
funds available 1/1/2000 but could not proceed due to budget shortfall. CDC is proposing
a total of $3,555,000 for working drawings and construction in FY 2000/2001 via the
Finance Letter. OTHER PERTINENT INFORMATION: PWB date has not been set for preliminary
plan approval. The LAO indicates that CDC should complete the project using IDL within
the previous budget appropriation. Otherwise, the LAO will recommend that budget
language be adopted stipulating the project must be competively bid. 
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PROJECT INFORMATION
 

DELANO NKSP CCCMS
 
 

Project Location: NORTH KERN STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0754

 
Estimated Project Cost: $948,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(25)         $51,000.00 97171A         $51,000.00
W 324/98 5240-301-0001(40)        $101,000.00 99310A        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $42,717.40
W        $101,000.00        $101,000.00         $13,116.75
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $152,000.00        $152,000.00         $55,834.15

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  - 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS  -  - 12/13/1999 04/24/2000   95.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been completed and are under review by CDC.   The
drawings are approximately 95% complete.  SCHEDULE:  The project remains on the March
2000 revised schedule.  BUDGET:  Project is on budget for the Working Drawing Phase
only.  OTHER PERTINENT  INFORMATION: This project was underfunded in the FY 1999/2000
and was delayed.  Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc.  December 2, 1999 for incorporation into the Working drawing
phase.   PWB approval was given at the November 12, 1999 Boards for the Working Drawing
Phase only.  An updated schedule (March 1, 2000) has been given to CDC for review.
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PROJECT INFORMATION
 

DELANO NKSP RCSE
 
 

Project Location: NORTH KERN STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0755

 
Estimated Project Cost: $1,150,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(24)         $68,000.00 97170A         $68,000.00
W 324/98 5240-301-0001(39)        $137,000.00 99311A        $137,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $68,000.00         $68,000.00         $54,798.10
W        $137,000.00        $137,000.00         $17,315.80
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $205,000.00        $205,000.00         $72,113.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  - 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS  -  - 12/13/1999 04/24/2000   95.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been completed and are under review by CDC. The
drawings are approximately 95% complete.  SCHEDULE:  The project remains on the March
2000 revised schedule.  BUDGET:  Project is on budget for the Working Drawing Phase
only.  OTHER PERTINENT  INFORMATION: This project was underfunded in the FY 1999/2000
and was delayed.  Department of Corrections comments were received November 30, 1999 and
submitted to RBB, Inc.  December 2, 1999 for incorporation into the Working drawing
phase.   PWB approval was given at the November 12, 1999 Boards for the Working Drawing
Phase only.  An updated schedule (March 1, 2000) has been given to CDC for review.
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PROJECT INFORMATION
 

DENTAL CLINIC
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103529

 
Estimated Project Cost: $736,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(4)         $61,000.00 98208A         $61,000.00
W 324/98 5240-301-0001(4)         $69,000.00 99134A         $69,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $60,894.00
W         $69,000.00         $69,000.00         $19,293.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $130,000.00        $130,000.00         $80,187.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 03/10/1999 09/22/1998 06/11/1999  100.00%
PWB 04/09/1999 04/09/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 05/12/1999 08/25/1999 07/10/1999 06/01/2000   90.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Working Drawings have been submitted to CDC for review and comment.
Working Drawings have been submitted to the Fire Marshal for approval. SCHEDULE:   The
project is on schedule.  BUDGET:  The project is on budget.  OTHER PERTINENT
INFORMATION:  This project is awaiting funding for construction.
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PROJECT INFORMATION
 

EFFLUENT DISPOSAL PIPELINE
 
 

Project Location: JAMES TOWN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102744

 
Estimated Project Cost: $10,077,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-305-0001(29)        $592,000.00 98201A        $592,000.00
P 50/99 5240-301-0001(24)        $350,000.00 99192A        $350,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $942,000.00        $942,000.00        $365,622.83
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $942,000.00        $942,000.00        $365,622.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 12/11/1998 09/17/1998 12/14/2000   10.00%
PWB 11/12/1999 11/12/1999 12/14/2000 12/14/2000     0.00%
WORKING DRAWINGS 07/01/1999 01/18/2000 01/11/2001 09/20/2001     0.00%
BID OPEN 01/18/2000 01/18/2000 09/21/2001 11/21/2001     0.00%
CONSTRUCTION 03/01/2000 07/31/2001 11/23/2001 11/23/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Reservoir site has been located.  Pipeline alignment has proposed and
intial surveys are underway.  Public Scoping (Notice of Preparation) meeting was held on
April 5, 2000 at Jamestown Elementary school.  Environmental survey in progress.
BUDGET:  Project in the preliminary phase of this project is over budget.  Discussion on
in progress with CDC, DOF and LAO to make up for the budget shortfall.   SCHEDULE:  The
construction schedule has been impacted due to issues with pipeline alignment, reservoir
siting and procurment of additional funding.
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PROJECT INFORMATION
 

EFFLUENT STORAGE RESERVOIR
 
 

Project Location: AVENAL
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 105594

 
Estimated Project Cost: $567,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 5240-301-723(02)        $567,000.00 99055B        $567,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C        $567,000.00        $567,000.00         $74,399.59

 
PROJECT        $567,000.00        $567,000.00         $74,399.59

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN 06/29/1999 06/29/1999 06/29/1999 06/29/1999  100.00%
CONSTRUCTION 08/31/1999 02/28/2000 08/31/1999 05/01/2000   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Dewatering of the reservoir is in progress for phase 1 complete.
Diversionary dike has been constructed, excavation work is underway, and construction of
the overflow structure in progress  SCHEDULE: The project has been delayed due to an
unseasonly wet winter that delayed dewatering of the reservoir.  BUDGET: This project is
on budget.
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PROJECT INFORMATION
 

ENERGY RETROFIT CIM CHINO
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: BURTON SHANOFF
Work Order Number: 104173

 
Estimated Project Cost: $1,701,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $121,590.00 99031B        $121,590.00
W - -         $91,630.00 99031B         $91,630.00
C - -     $1,348,200.00
C - -        $139,580.00 99031B        $139,580.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $121,590.00        $121,590.00        $104,194.66
W         $91,630.00         $91,630.00         $33,871.72
C     $1,487,780.00        $139,580.00                 $0.00

 
PROJECT     $1,701,000.00        $352,800.00        $138,066.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/30/1999 02/11/2000 07/30/1999 02/18/2000  100.00%
PWB 02/18/2000 02/18/2000 02/18/2000 02/18/2000  100.00%
WORKING DRAWINGS 02/21/2000 05/25/2000 02/19/2000 05/19/2000   30.00%
BID OPEN 05/26/2000 08/29/2000  -  -     0.00%
CONSTRUCTION 08/30/2000 08/28/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are in progress.  SCHEDULE: Project is on schedule.
BUDGET: The project is within budget.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

EROSION CONTROL AND STORM WATER RUN OFF REPAIR
 
 

Project Location: IRONWOOD STATE PRISON - BLYTHE
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: OPDM0817

 
Estimated Project Cost: $531,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 282/97 5240-001-0001(a)         $80,000.00 98098A         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $48,072.88
P                 $0.00                 $0.00           $1,304.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $80,000.00         $80,000.00         $49,376.88

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/01/1998 05/12/1999 10/29/1998 09/26/2000   50.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 50% report submittal review completed 5/30/00. Notice to proceed to 90%
submittal issued 5/31/00. BUDGET:  Project is on budget.  SCHEDULE: Commencement of
study investigation was delayed due to project re-advertisement to meet requirements of
government code. Schedule was extended to accomodate complexity of computer modeling
necessary to accurately reflect field conditions identified during field investigations.
90% submittal due 8/1/00; study completion 9/26/00.
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM IMPROVEMENTS CSP SACTO
 
 

Project Location: FOLSOM
Department: CORRECTIONS
Project Director: KATHY VESTAL
Work Order Number: OPDM0724

 
Estimated Project Cost: $2,083,709.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 162/96 5240-001-081(a)        $100,000.00 97044A        $100,000.00
S 162/96 5240-001-081(a)                 $0.00 97044A       ($33,000.00)
S 282/97 5240-001-0001(a)         $20,000.00 97137A         $20,000.00
W 50/99 5240-001-0001(a)         $33,000.00 00005A         $33,000.00
W 162/96 5240-001-081(a)                 $0.00 97044A         $33,000.00
W 50/99 5240-001-0001(a)        $126,000.00 99253A        $126,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $120,000.00         $87,000.00         $82,905.50
P                 $0.00                 $0.00                 $0.00
W        $159,000.00        $192,000.00         $15,705.25
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $279,000.00        $279,000.00         $98,610.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/07/1997 01/05/1998 10/14/1997 03/15/1999  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 01/01/2000 10/01/2000 05/24/2000 10/13/2000     0.00%
BID OPEN 05/20/2000 05/20/2000 10/14/2000 12/29/2000     0.00%
CONSTRUCTION 05/21/2000 03/31/2001 01/02/2001 12/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The study is complete and the consultant has been directed to implement
Option #1. The contract amendment for working drawings is in process.   SCHEDULE: The
project is behind schedule. The A&E has been directed to accelerate working drawings and
all internal processes are being expedited. BUDGET: The project is on budget.  OTHER
PERTINENT INFORMATION: There are no significant issues at this time.
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PROJECT INFORMATION
 

FRONTERA CIW CCCMS & EOP
 
 

Project Location: CALIF. INSTITUTE FOR WOMEN - CCCM & EOC
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0767

 
Estimated Project Cost: $1,028,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(11)         $64,000.00 97159A         $64,000.00
W 324/98 5240-301-0001        $127,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $57,954.00
W        $127,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $191,000.00         $64,000.00         $57,954.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule.  BUDGET:  The project is underfunded based on the
Preliminary Plan Estimate and is on hold.  OTHER PERTINENT  INFORMATION:  The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase.  The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes.
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PROJECT INFORMATION
 

FRONTERA CIW RCSE
 
 

Project Location: CALIF. INSTITUTE FOR WOMEN - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0766

 
Estimated Project Cost: $797,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(12)         $40,000.00 97160A         $40,000.00
W 324/98 5240-301-0001(22)         $79,000.00 00046A         $79,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $40,000.00         $40,000.00         $38,349.00
W         $79,000.00         $79,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $119,000.00        $119,000.00         $38,349.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule.  BUDGET:  The project is underfunded based on
Preliminary Plan Drawings and is on hold.  OTHER PERTINENT INFORMATION:  The Preliminary
Plan Drawings have been reviewed and re-issued to Coleman Caskey for intergration into
the working drawing phase.  The Preliminary Plan project estimate exceeds the original
proposed cost due to the small size of this building and the specified material changes.
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PROJECT INFORMATION
 

GANG SHOWER #1
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103530

 
Estimated Project Cost: $851,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(9)         $31,000.00 98204A         $31,000.00
P 324/98 5240-301-0001(9)              $200.00 99130A              $200.00
W 324/98 5240-301-0001(9)            ($200.00) 99130A            ($200.00)
W 324/98 5240-301-0001(9)         $44,000.00 99130A         $44,000.00
C 50/99 5240-301-0001(20)        $233,000.00 00030A        $233,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $31,200.00         $31,200.00         $31,200.00
W         $43,800.00         $43,800.00         $20,456.00
C        $233,000.00        $233,000.00                 $0.00

 
PROJECT        $308,000.00        $308,000.00         $51,656.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1998 04/09/1999 09/22/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/12/1999 06/01/2000   90.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 11/15/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Documents complete.  Direct Construction Unit has submitted cost
estimate for constructing overlapping scope with seismic project.  Form 22 for $233,
000.00 approved by CDC for construction of hot water heating system  SCHEDULE:  The
project is on schedule for construction in the next fiscal year (00/01).  BUDGET:  The
project is on budget. OTHER PERTINENT INFORMATION:  This project is awaiting funding for
construction.
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PROJECT INFORMATION
 

HOSPITAL SECURITY PERIMETER FENCE
 
 

Project Location: NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 102743

 
Estimated Project Cost: $10,916,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-301-0001(272)        $346,000.00 98203A        $346,000.00
P 324/98 5240-301-0001(272)        $427,000.00 98203A        $427,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $346,000.00        $346,000.00        $162,671.75
P        $427,000.00        $427,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $773,000.00        $773,000.00        $162,671.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/16/1998 03/11/1999 10/16/1998 08/18/2000   90.00%
PRELIMINARY 03/12/1999 02/05/2000 08/19/2000 05/11/2001     0.00%
PWB  - 04/05/2000  - 05/11/2001     0.00%
WORKING DRAWINGS 04/06/2000 08/23/2000  -  -     0.00%
BID OPEN 08/24/2000 10/29/2000  -  -     0.00%
CONSTRUCTION 10/30/2000 10/25/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preferred Fence Alternative selected in January, 2000 was submitted to
the Department of Finance on 3/29/00. Project remains under DOF review. Advertisement
for CEQA consultant in preparation. BUDGET:  Project is approximately 15% over budget.
SCHEDULE: Completion of study phase delayed due to client-requested alternative staffing
configurations and design changes to vehicular/pedestrian entrances. PPs scheduled to
begin in August 2000 after scope changes have been approved and study complete.
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PROJECT INFORMATION
 

INFRASTRUCTURE IMPROVEMENTS ADMIN
 
 

Project Location: CRC NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 106157

 
Estimated Project Cost: $0.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 50/00 5240-001-001(a)         $67,000.00 00028A         $67,000.00
S 50/99 5240-001-0001(a)        $150,000.00 99209A        $150,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $217,000.00        $217,000.00           $9,128.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00           $9,128.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/07/1999 06/30/2000 09/22/1999 12/11/2000   15.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Architect/Engineer team selected 12/08/99. Architectural and Engineering
services scope and fee agreement reached.  Additional funds have been secured; contract
preparation is in progress BUDGET: Project is on budget.  SCHEDULE: Project was delayed
due to necessity to secure additional funds for design work. Project schedule extended
to reflect greater and longer effort than previously estimated.
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PROJECT INFORMATION
 

IONE MCSP CCCMS & EOP
 
 

Project Location: MULE CREEK STATE PRISON - CCCM & EOC
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0763

 
Estimated Project Cost: $2,327,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(15)        $161,000.00 97163A        $161,000.00
W CH 324/98 5240-303-0001(31)        $321,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $161,000.00        $161,000.00        $114,494.50
W        $321,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $482,000.00        $161,000.00        $114,494.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/26/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have been completed.  Project currently on hold due to
underfunding of construction appropriation in FY 99-00 budget.  CDC has determined that
projects cannot be done by IDL within the appropriation even with allowable 20%
augmentation.  Project funding to be addressed in FY 00-01 budget. SCHEDULE: Project is
behind the original schedule due to funding issues.  BUDGET: This project is currently
$549,000 under funded. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.  
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PROJECT INFORMATION
 

LANCASTER LAC CCCMS & EOP
 
 

Project Location: CALIF. STATE PRISON, L.A. COUNTY - CCCM & EOC
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0762

 
Estimated Project Cost: $1,980,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(16)        $168,000.00 97164A        $168,000.00
W 324/98 5240-301-0001(40)        $336,000.00 99080A        $336,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $168,000.00        $168,000.00        $189,112.56
W        $336,000.00        $336,000.00        $161,633.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $504,000.00        $504,000.00        $350,746.06

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 07/11/1998 12/11/1998 08/10/1999 04/10/2000   99.00%
BID OPEN 12/12/1998 04/11/1999  -  -     0.00%
CONSTRUCTION 04/12/1998 04/12/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Working Drawings are 99% complete.  SCHEDULE:  The project is on the
current schedule.  BUDGET:  The project is on budget for the Working Drawing Phase.
OTHER PERTINENT  INFORMATION:  The project as designed meets the program requirements
and stays within the gross square footage as programmed.  The 99% Working Drawings where
sent back to Coleman Caskey January 13, 2000 for incorporation of review comments into
the Final Set of Construction Documents.  Drawings will be corrected and sent back to
CDC for Construction on April 10, 2000.  CDC confirmed on 11/29/1999 that Inmate Day
Labor will be building this project.
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PROJECT INFORMATION
 

NEW ELECTRICAL SUBSTATION
 
 

Project Location: WASCO STATE PRISON, WASCO, KERN COUNTY
Department: CORRECTIONS
Project Director: RICHARD MYREN
Work Order Number: OPDM0809

 
Estimated Project Cost: $1,638,059.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1686/55 8850-801-06602296     $1,638,059.00 98070B        $389,200.00
W 1686/55 8850-801-066022                 $0.00 99039B        $157,219.00
C 1686/55 8850-801-066022                 $0.00 99301B        $938,155.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,638,059.00        $389,200.00        $389,058.40
W                 $0.00        $157,219.00        $125,172.48
C                 $0.00        $938,155.00        $353,303.38

 
PROJECT     $1,638,059.00     $1,484,574.00        $867,534.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/06/1998 10/21/1998 10/06/1998 02/11/1999  100.00%
PWB  - 11/13/1998  - 03/12/1999  100.00%
WORKING DRAWINGS 11/14/1998 03/26/1999 02/23/1999 08/26/1999  100.00%
BID OPEN 03/27/1999 07/26/1999 08/27/1999 11/18/1999  100.00%
CONSTRUCTION 07/27/1999 08/26/2000 11/19/1999 02/17/2001     6.00%

 
 

Current Comments
 
 

PROJECT STATUS: Contractor submittals have been in process since 12/10/99. Construction
has begun after security training and security fencing repairs were completed by
3/16/00. CDC facility personnel elected to delete the pole-mounted transformer and
service drop to Pump Station #1 because the well & pump have recently been abandoned. A
Change Order for the credit amount of this deletion will be forthcoming.   SCHEDULE:
Notice to Proceed was issued for 1/24/00. Contractor began on-site work 3/15/00 with
full mobilization scheduled by 3/20/00. The Contractor's schedule is currently
indicating completion in the fall of 2000.   BUDGET: Project is under budget owing to
bid savings.   OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE PH II
 
 

Project Location: CCI TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106118

 
Estimated Project Cost: $1,725,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5240-301-0001 (3)        $133,000.00 99236A        $133,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00         $33,875.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $133,000.00        $133,000.00         $33,875.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/16/1999 04/13/2000 11/16/1999 05/12/2000  100.00%
PWB 04/14/2000 04/14/2000 05/12/2000 05/12/2000     0.00%
WORKING DRAWINGS 08/01/2000 01/15/2001 08/01/2000 05/14/2001     0.00%
BID OPEN 01/15/2001 05/16/2001 05/16/2001 05/16/2001     0.00%
CONSTRUCTION 05/17/2001 01/16/2002 05/17/2001 01/16/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are complete  SCHEDULE:  Questions on the cost estimate
delayed preliminary plans, however project will be back on schedule with the start of
working drawings.  BUDGET: Project is within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 190.0

PROJECT INFORMATION
 

NEW POTABLE WATER SOURCE, PHASE I
 
 

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103649

 
Estimated Project Cost: $1,174,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-3)        $187,000.00 98156A        $187,000.00
W EO C99/00-66         $43,000.00 00019A         $43,000.00
W 324/98 5240-301-0001(2-3)         $66,000.00 99007A         $66,000.00
C 324/98 5240-301-0001(2-3)        $921,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $187,000.00        $187,000.00        $184,640.00
W        $109,000.00        $109,000.00         $41,968.94
C        $921,000.00                 $0.00                 $0.00

 
PROJECT     $1,217,000.00        $296,000.00        $226,608.94

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1998 10/15/1998 09/01/1998 01/14/1999  100.00%
PWB 12/11/1998 12/11/1998 01/15/1999 01/15/1999  100.00%
WORKING DRAWINGS 12/14/1998 02/12/1999 01/18/1999 08/01/2000   95.00%
BID OPEN 02/12/1999 04/14/1999 08/02/2000 08/02/2000     0.00%
CONSTRUCTION 06/02/1999 09/02/1999 08/03/2000 12/04/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  The Department of Health Services (DHS), Office of Drinking Water has
now required the Department of Corrections to construct a test well to verify quality of
groundwater before proceeding to construction.  Contract amendment is in the process of
being issued to the consultant.  SCHEDULE:  Project has been delayed approximately eight
months attempting to obtain DHS approval to construct a groundwater production well at
the location selected by the consultant.  Project was delayed another two months to
obtain augmentation through PWB.   BUDGET: PWB approved an augmentation to the working
drawing phase to fund the construction of  the test well.
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PROJECT INFORMATION
 

NORCO CRC CCCMS
 
 

Project Location: CALIF. REHAB. CENTER - CCCM
Department: CORRECTIONS
Project Director: Bobby Khaghani
Work Order Number: OPDM0765

 
Estimated Project Cost: $835,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(13)         $44,000.00 97161A         $44,000.00
W 324/98 5240-301-0001(28)         $87,000.00 00048A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $44,000.00         $44,000.00         $39,741.00
W         $87,000.00         $87,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $131,000.00        $131,000.00         $39,741.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 08/03/1998 05/14/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 04/13/1999 08/10/1999  -  -     0.00%
BID OPEN 10/27/1999 10/27/1999  -  -     0.00%
CONSTRUCTION 12/04/1999 12/13/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: While submittal to PWB was expected for July board meeting, this project
was actually put on the June PWB agenda. Since revised construction cost figures,
proposed in 99/2000 budget, haven't been approved yet, PWB did not approve this project.
SCHEDULE:As of 9/1/99 project is on hold pending additional funding for Working Drawing
Phase.
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PROJECT INFORMATION
 

PCE CONTAMINATION CLEAN-UP - CIM
 
 

Project Location: CIM CHINO, CA
Department: CORRECTIONS
Project Director: REG EDEN
Work Order Number: OPDM0428

 
Estimated Project Cost: $7,577,200.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 55/93 5240-302-746 (7)        $706,000.00 92193B        $706,000.00
S 55/93 5240-001-751         $82,000.00 93072B         $82,000.00
S 139/94 5240-001-751        $100,000.00 94102B        $100,000.00
S 303/95 5240-301-724 (1)     $1,784,000.00 95028B     $1,784,000.00
S 303/95 5240-001-001        $335,000.00 95091B        $335,000.00
S 192/96 5240-001-0001 (A)         $55,000.00 97060A         $55,000.00
P 282/97 5240-301-0001 (11)        $792,000.00 97109A        $792,000.00
P 324/98 5240-301-0001 (a)         $10,000.00 98106A         $10,000.00
W - -         $96,000.00 00053A         $96,000.00
W 282/97 5240-98-301        $132,000.00 98133A        $132,000.00
W 324/98 5240-001-0001 (a)         $37,200.00 99003A         $37,200.00
W 324/98 5240-001-001 (a)        $320,000.00 99108A        $320,000.00
C - -     $3,128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S     $3,062,000.00     $3,062,000.00     $2,993,862.20
P        $802,000.00        $802,000.00        $712,584.82
W        $585,200.00        $585,200.00        $185,723.98
C     $3,128,000.00                 $0.00                 $0.00

 
PROJECT     $7,577,200.00     $4,449,200.00     $3,892,171.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 07/16/1993 08/16/1994 07/16/1993 09/15/1998  100.00%
PRELIMINARY 02/15/1997 10/15/1997 09/15/1997 07/01/1998  100.00%
PWB 06/15/1997 08/15/1997 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 04/15/1997 12/15/1997 07/11/1998 08/15/1999  100.00%
BID OPEN 01/01/1998 02/01/1998 08/15/1999 05/01/2000     0.00%
CONSTRUCTION 03/15/1998 11/15/1998 07/01/2000 09/01/2001     0.00%
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PROJECT INFORMATION
 

PCE CONTAMINATION CLEAN-UP - CIM
 
 

Current Comments
 
 

PROJECT STATUS: CTC Board has approved Project. SCHEDULE: Project delayed again by
changes made in Drawings and Specifications. We can now proceed with the Bidding
Process. Will proceed with the bidding of the project in May of 2000. BUDGET: Project on
budget. OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #1
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102735

 
Estimated Project Cost: $2,363,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(5)         $86,000.00 98205A         $86,000.00
W 324/98 5240-301-0001(5)         $95,000.00 99131A         $95,000.00
W 324/98 5240-301-0001(5)           $4,000.00 99314A           $4,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $86,000.00         $86,000.00         $85,871.01
W         $99,000.00         $99,000.00         $38,278.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $185,000.00        $185,000.00        $124,149.01

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 05/12/1999 09/17/1998 06/11/1999  100.00%
PWB 06/11/1999 06/11/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 04/01/2000  100.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 05/15/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Comments for working drawing phase recieved from CDC, drawings are being
revised.  SCHEDULE:   The project is on schedule.  BUDGET:  The project is on budget.
OTHER PERTINENT INFORMATION:  This project is awaiting funding for construction.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #2
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102739

 
Estimated Project Cost: $740,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(7)         $43,000.00 98206A         $43,000.00
W 324/98 5240-301-0001(7)         $67,000.00 99132A         $67,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $43,000.00         $43,000.00         $42,941.00
W         $67,000.00         $67,000.00         $24,171.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $110,000.00        $110,000.00         $67,112.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/24/1998 04/07/1999 09/24/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 04/01/2000  100.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 09/18/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval  SCHEDULE:   The project is on schedule.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  This project is awaiting
funding for construction.
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PROJECT INFORMATION
 

RENOVATE BRANCH CIRCUIT #3
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102740

 
Estimated Project Cost: $920,400.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(8)         $54,000.00 98207A         $54,000.00
W 324/98 5240-301-0001(8)         $84,000.00 99133A         $84,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,349.00
W         $84,000.00         $84,000.00         $31,731.25
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $138,000.00        $138,000.00         $85,080.25

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/24/1998 04/09/1999 09/24/1998 06/11/1999  100.00%
PWB 05/14/1999 05/14/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 06/16/1999 10/29/1999 07/10/1999 04/01/2000  100.00%
BID OPEN 01/18/2000 01/18/2000  -  -     0.00%
CONSTRUCTION 03/21/2000 10/16/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Form 22  for working drawing phase funds approved June 22, 1999.
Working drawings submitted on September 10, 1999 to CDC, State Fire Marshal and Folsom
State Prison for review and approval  SCHEDULE:   The project is on schedule.  BUDGET:
The project is on budget.  OTHER PERTINENT INFORMATION:  This project is awaiting
funding for construction.
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PROJECT INFORMATION
 

RENOVATE H&V
 
 

Project Location: FOLSOM - REPRESA
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 102738

 
Estimated Project Cost: $1,745,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(6)         $62,000.00 98209A         $62,000.00
W 324/98 5240-301-0001(6)         $72,000.00 99135A         $72,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $62,000.00         $62,000.00         $61,417.00
W         $72,000.00         $72,000.00         $27,432.48
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $134,000.00        $134,000.00         $88,849.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/17/1998 04/09/1999 09/17/1998 06/11/1999  100.00%
PWB 06/11/1999 06/11/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 07/14/1999 12/29/1999 07/10/1999 04/01/2000  100.00%
BID OPEN 03/14/2000 03/14/2000  -  -     0.00%
CONSTRUCTION 05/16/2000 05/15/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been submitted to CDC for review and comment.
SCHEDULE:   The project is on schedule.  BUDGET:  The project is on budget.  OTHER
PERTINENT INFORMATION:  This project is awaiting funding for construction.
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PROJECT INFORMATION
 

REPAIR FIRE ALARM & SPRINKLER SYSTEM
 
 

Project Location: CORCORAN
Department: CORRECTIONS
Project Director: ROBERT OATES
Work Order Number: 103646

 
Estimated Project Cost: $150,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-001-0001(a)         $80,000.00 98233A         $80,000.00
P 50/99 5240-001-0001(a)         $70,000.00 99243A         $70,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $150,000.00        $150,000.00         $46,022.29
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00         $46,022.29

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/03/1999 12/01/1999 10/27/1999 02/24/2000   90.00%
PRELIMINARY 01/27/2000 05/25/2000 04/21/2000 08/17/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary report of the fire alarm system received from the Contractor
May 5, 2000.  The Report has been forwarded to CDC for review and comment.  SCHEDULE:
The schedule for this portion of the project has been extended due to augmentation of
funding for this phase.  BUDGET:  This project is on budget.
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PROJECT INFORMATION
 

REPLACE EVAPORATIVE COOLING AND AIR HANDLING UNITS
 
 

Project Location: CHUCKAWALLA
Department: CORRECTIONS
Project Director: JOSEPH FLORES
Work Order Number: OPDM0733

 
Estimated Project Cost: $3,050,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5240-001-0001(A)        $165,000.00 97083A        $165,000.00
W 162/96 5240-001-0001(A)        $132,500.00 97083A        $132,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $165,000.00        $165,000.00         $47,279.50
W        $132,500.00        $132,500.00           $2,274.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $297,500.00        $297,500.00         $49,553.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  - 03/03/1999 04/30/2000   70.00%
PRELIMINARY 01/15/1998 08/15/1998 07/01/2000 12/08/2000     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 12/01/1998 07/01/1998 01/01/2001 10/01/2001     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Contract in progress to prepare schematic design.  BUDGET:  Savings of
approximately $235,000 from cancelled PP & WD to be used to supplement future work on
this project.  SCHEDULE:  Schematic Design reflecting new CDC scope will be complete by
4/31/2000.  COMMENTS:  None
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PROJECT INFORMATION
 

REPLACE LOCKING DEVICES CIM
 
 

Project Location: CALIF' INSTITUTION FOR MEN, CHINO
Department: CORRECTIONS
Project Director: LEE ROBERTS
Work Order Number: OPDM0514

 
Estimated Project Cost: $2,611,500.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 55/93 5240-302-746 (01)         $80,000.00 *93089B         $80,000.00
P - -           $7,500.00
W 324/98 5240-301-0001(12)        $129,000.00 *98173A        $129,000.00
C 324/98 5240-301-0001(12)     $2,395,000.00 00060A     $1,750,110.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,500.00         $80,000.00         $79,921.71
W        $129,000.00        $129,000.00        $110,114.24
C     $2,395,000.00     $1,750,110.00                 $0.00

 
PROJECT     $2,611,500.00     $1,959,110.00        $190,035.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/01/1994 12/15/1994 02/01/1995 10/23/1995  100.00%
PWB  -  - 07/10/1998 07/10/1998  100.00%
WORKING DRAWINGS 09/15/1998 03/10/1999 07/13/1998 07/22/1999  100.00%
BID OPEN 06/01/1999 06/01/1999 03/15/2000 04/24/2000   80.00%
CONSTRUCTION 08/03/1999 10/25/2000 04/25/2000 09/20/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bids received, low bid well under State's estimate. Award process is
under way.PROJECT SCHEDULE:Schedule has been revised to show 500 day construction
duration.  BUDGET:  within budget. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

REPLACEMENT MEN'S DORM
 
 

Project Location: CRC - NORCO
Department: CORRECTIONS
Project Director: CHRIS AMBROSINO
Work Order Number: 103541

 
Estimated Project Cost: $54,838,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001     $1,033,000.00 98210A        $983,000.00
W 324/98 5240-301-0001        $494,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,033,000.00        $983,000.00        $389,640.30
W        $494,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT     $1,527,000.00        $983,000.00        $389,640.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/16/1998 03/06/1999 10/16/1998 05/11/2000   95.00%
PWB  - 06/04/1999  - 05/11/2000     0.00%
WORKING DRAWINGS 06/05/1999 10/22/1999 05/12/2000 10/06/2000     0.00%
BID OPEN 10/23/1999 12/28/1999  -  -     0.00%
CONSTRUCTION 12/29/1999 02/08/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Final Preliminary Plan Submittal is under State review. Draft
Environmental Report (Proposed Negative Declaration) received 3/27/00. BUDGET: Project
is on budget. Amendment to Phase 0 construction cost estimate to incorporate overlooked
scope items in preparation by architect; costs expected to remain within budget.
SCHEDULE: Completion of preliminary plans may be delayed from May to June, 2000 if CEQA
filing with State Clearinghouse is not completed by 4/11/00.
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PROJECT INFORMATION
 

RICHARD J. DONOVAN REVERSE OSMOSIS PURIFICATION
 
 

Project Location: SAN DIEGO
Department: CORRECTIONS
Project Director: GORDEN HILL
Work Order Number: 106116

 
Estimated Project Cost: $3,882,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(17)        $167,000.00 99202A        $167,000.00
W 50/1999 5240-301-0001(17)        $188,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00        $101,024.00
W        $188,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $355,000.00        $167,000.00        $101,024.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/03/2000 09/08/1999 03/31/2000   50.00%
PWB 02/18/2000 02/18/2000  -  -     0.00%
WORKING DRAWINGS 02/21/2000 08/31/2000  -  -     0.00%
BID OPEN 09/01/2000 12/08/2000  -  -     0.00%
CONSTRUCTION 12/08/2000 12/07/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Boyle Engineering Corporation has completed the schematic design phase.
Boyle has determined that the project will not produce the savings that were estimated
in the budget package.  The project would need to expand to a capital cost of $5.5
million to approach the orginal savings projection.  CDC has directed PMB to stop the
project and revert the remaining funds.  SCHEDULE: Project will be closed out by the end
of April 2000, and deleted from the next report. 
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PROJECT INFORMATION
 

ROAD REPAIR MULE CREEK STATE PRISON
 
 

Project Location: IONE, CA
Department: CORRECTIONS
Project Director: KIM PETERS
Work Order Number: OPDM0777

 
Estimated Project Cost: $1,089,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 282/97 5240-001-0001(a)         $45,000.00 98011A         $45,000.00
C 282/97 5240-001-0001(a)        $901,000.00 98091A        $901,000.00
C 324/98 5240-001-0001(a)        $140,850.00 98187A        $140,850.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $45,000.00         $45,000.00         $29,965.15
C     $1,041,850.00     $1,041,850.00        $999,257.76

 
PROJECT     $1,086,850.00     $1,086,850.00     $1,029,222.91

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 06/05/1995 10/18/1995 01/07/1997 06/23/1998  100.00%
BID OPEN 05/15/1998 05/15/1998 08/04/1998 08/04/1998  100.00%
CONSTRUCTION 06/15/1998 10/31/1998 11/09/1998 07/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is complete, project will be deleted from next report.
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PROJECT INFORMATION
 

ROOFING STUDY
 
 

Project Location: STATEWIDE
Department: CORRECTIONS
Project Director: DALE PRAWALSKY
Work Order Number: 102717

 
Estimated Project Cost: $600,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 5240-001-0001(a)        $500,000.00 98228A        $500,000.00
S 324/98 5240-001-0001(a)        $100,000.00 99030A        $100,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $600,000.00        $600,000.00        $574,685.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $600,000.00        $600,000.00        $574,685.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/02/1998 04/01/1999 03/25/1999 05/01/2000   95.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Computer software is complete and ready to be loaded onto CDC computers.
SCHEDULE: Schedule was extended to allow for a training module to be incorporated into
Phase I. BUDGET: Project is within budget. OTHER PERTINENT INFORMATION:  None
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PROJECT INFORMATION
 

SAN DIEGO RJD RCSE
 
 

Project Location: RICHARD J. DONOVAN - CCCM & RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0768

 
Estimated Project Cost: $1,183,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(8)         $76,000.00 97158A         $76,000.00
W 324/98 5240-301-0001(19)        $152,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $76,000.00         $76,000.00         $65,468.00
W        $152,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $228,000.00         $76,000.00         $65,468.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 07/11/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule.  BUDGET:  The project is underfunded based on the
Preliminary Plan estimate and is on hold.  OTHER PERTINENT  INFORMATION:  The
Preliminary Plan Drawings have been reviewed and re-issued to Coleman Caskey for
intergration into the working drawing phase.  The Preliminary Plan project estimate
exceeds the original proposed cost due to the small size of this building and the
specified material changes.
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PROJECT INFORMATION
 

SLO CAL MENS COLONY WASTWATER UPGRADE
 
 

Project Location: SAN LUIS OBISPO
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 106153

 
Estimated Project Cost: $23,385,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P 50/99 5240-301-0001(161)        $950,000.00 99203A        $950,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $950,000.00        $950,000.00        $785,122.78
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $950,000.00        $950,000.00        $785,122.78

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/16/1999 04/13/2000 08/16/1999 06/09/2000   90.00%
PWB 04/14/2000 04/14/2000 06/09/2000 06/09/2000     0.00%
WORKING DRAWINGS 08/01/2000 04/15/2001 08/01/2000 04/15/2001     0.00%
BID OPEN 04/16/2001 08/15/2001 07/01/2001 11/01/2001     0.00%
CONSTRUCTION 09/01/2001 03/01/2003 11/01/2001 11/01/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Environmental planners are currently working on CEQA document.  Document
must address mitigation measures for Federally endangered red-legged frog.  Completed
preliminary plans and cost estimate are due April 5.  PROJECT SCHEDULE:  Project
schedule has slipped two months while CEQA document is prepared.  Project will be back
on schedule with start-up of working drawing phase.  BUDGET:  Awaiting completion of
preliminary plans for cost estimate.
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PROJECT INFORMATION
 

SOIL & GROUNDWATER CONTAMINATION - DVI
 
 

Project Location: DVI-TRACY
Department: CORRECTIONS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0305

 
Estimated Project Cost: $700,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 91/118 5240-001-751       ($70,370.00) PCU0573       ($70,370.00)
S 91/118 5240-001-751        $150,000.00 PCU0573        $150,000.00
P 92/587 5240-001-747 21        $172,932.00 *92149B        $172,932.00
P 93/55 5240-001-751         $22,000.00 *93125B         $22,000.00
P 95/303 5240-001-001 A         $72,000.00 *95068A         $72,000.00
P 95/303 5240-001-001 A       ($50,000.00) *96074A       ($50,000.00)
P 95/303 5240-001-001 A        $298,705.00 *96074A        $298,705.00
P 91/118 5240-001-751         $70,370.00 PCU0573         $70,370.00
W 95/303 5240-001-001 A         $50,000.00 *97074A         $50,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $79,630.00         $79,630.00         $79,629.62
P        $586,007.00        $586,007.00        $387,039.53
W         $50,000.00         $50,000.00         $26,876.43
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $715,637.00        $715,637.00        $493,545.58

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 09/05/1991 05/10/1992 09/05/1991 05/10/1992  100.00%
PRELIMINARY 05/25/1993 12/01/1995 05/25/1993 12/26/1996  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/31/1999 09/30/1999 05/01/1999 09/30/1999  100.00%
BID OPEN  -  - 03/01/2000 05/15/2000     0.00%
CONSTRUCTION 10/01/1999 01/03/2000 05/16/2000 08/30/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Support Project, with a lengthy study process.  Ready to bid.  SCHEDULE:
The required extensive earthwork is weather-dependent so construction will be done in
Spring/Summer of 2000.  BUDGET:  Due to scope of earthwork (+/- $200K), Client will
provide additional funds for construction.  OTHER PERTINENT INFORMATION:  None.
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PROJECT INFORMATION
 

SOLANO VACAVILLE SOL CCCMS
 
 

Project Location: CALIF. STATE PRISON, SOLANO - CCCM
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0769

 
Estimated Project Cost: $770,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(7)         $47,000.00 97157A         $47,000.00
W CH 324/98 5240-303-0001(16)         $94,000.00 00051A         $94,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $39,850.42
W         $94,000.00         $94,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $141,000.00        $141,000.00         $39,850.42

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 05/28/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have been completed.  Project was approved to continue
into WD's by PMB. A&E firm is being reactivated. SCHEDULE: Project is behind the
original schedule due to funding delay. Revised schedule will be in the next report.
BUDGET: This project is currently $249,000 under funded. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.  
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PROJECT INFORMATION
 

STORM DRAINAGE
 
 

Project Location: AVENAL STATE PRISON - AVENAL
Department: CORRECTIONS
Project Director: MIKE MOORE
Work Order Number: OPDM0783

 
Estimated Project Cost: $1,342,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

S 282/97 5240-001-0001(a)         $80,000.00 98003A         $80,000.00
P 50/99 5280-001-0001(a)        $124,000.00 99284A        $124,000.00
W 50/99 5280-001-0001(a)        $111,000.00 00081A        $111,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $80,000.00         $80,000.00         $79,865.30
P        $124,000.00        $124,000.00         $42,181.50
W        $111,000.00        $111,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,000.00        $315,000.00        $122,046.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 01/29/1998 02/26/1999 10/20/1998 06/23/1999  100.00%
PRELIMINARY 02/27/1999 09/28/1999 11/02/1999 04/07/2000  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 09/29/1999 05/11/2000  -  -     0.00%
BID OPEN 05/12/2000 07/25/2000  -  -     0.00%
CONSTRUCTION 07/26/2000 12/10/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Study is complete. Consultant has been selected and contract issued for
Preliminary Plans Phase. SCHEDULE: Project is behind schedule. Funding for Preliminary
Plans was received on 11/2/99.  The goal is to recover lost time, and complete
construction by early December, 2000. BUDGET:  Project is on budget. OTHER PERTINENT
INFORMATION: Project is utilizing Special Repair funds.



 
REAL ESTATE SERVICES DIVISION      Page: 209.0

PROJECT INFORMATION
 

TB/HIV CONTROLS CHINO
 
 

Project Location: CHINO
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106113

 
Estimated Project Cost: $1,107,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(12)         $60,000.00 99225A         $60,000.00
W 50/1999 5240-301-0001(12)         $80,000.00 00082A         $80,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,579.00
W         $80,000.00         $80,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $140,000.00        $140,000.00         $59,579.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/18/1998 11/30/1998 09/24/1998 01/10/2000  100.00%
PWB 12/11/1998 12/11/1998 04/14/2000 04/14/2000  100.00%
WORKING DRAWINGS 01/04/1999 04/23/1999  -  -     0.00%
BID OPEN 08/12/1999 08/12/1999  -  -     0.00%
CONSTRUCTION 09/09/1999 11/18/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are 100% complete and have been reviewed by CDC.
Project is to be put on the agenda for the April 14,2000 Public Works Board meeting.
SCHEDULE:  Project remains on schedule. BUDGET: Project is on budget.  OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

TB/HIV CONTROLS VACAVILLE
 
 

Project Location: VACAVILLE
Department: CORRECTIONS
Project Director: KENT PIVONKA
Work Order Number: 106114

 
Estimated Project Cost: $426,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 5240-301-0001(13)         $32,000.00 99224A         $32,000.00
W 50/1999 5240-301-0001(13)         $37,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $32,000.00         $32,000.00         $31,961.50
W         $37,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $69,000.00         $32,000.00         $31,961.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/02/1999 02/18/2000 09/17/1999 01/13/2000  100.00%
PWB 02/18/2000 02/18/2000 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 02/21/2000 01/12/2001 07/17/2000 04/27/2001     0.00%
BID OPEN 01/12/2000 04/20/2001  -  -     0.00%
CONSTRUCTION 04/20/2001 10/26/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans are 100% complete and have been reviewed by CDC.
SCHEDULE: Project is behind "as planned" schedule.  BUDGET: Project is not on budget due
to estimated construction costs which are substantially over the Capital Outlay Budget
Cost Proposal's (COBCP) projected cost of construction.  OTHER PERTINENT INFORMATION:
Public Works Board is waiting for FY2000/2001 legislative approval of the construction
monies due to the estimated construction costs exceeding the Capital Outlay Budget Cost
Proposal estimate by greater than 20%.
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PROJECT INFORMATION
 

TRACY DVI RCSE
 
 

Project Location: DEUEL VOCATIONAL INSTITUTE - RCSD
Department: CORRECTIONS
Project Director: SEAN FREITAS
Work Order Number: OPDM0761

 
Estimated Project Cost: $1,044,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P CH 282/97 5240-303-0001(1)         $49,000.00 97152A         $49,000.00
W CH 324/98 5240-303-0001(3)         $97,000.00 00041A         $97,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $49,000.00         $49,000.00         $38,254.50
W         $97,000.00         $97,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $146,000.00        $146,000.00         $38,254.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 09/24/1998 04/09/1999  100.00%
PWB 07/10/1998 07/10/1998  -  -     0.00%
WORKING DRAWINGS 07/11/1998 06/30/1999  -  -     0.00%
BID OPEN 07/01/1999 11/01/1999  -  -     0.00%
CONSTRUCTION 11/02/1999 11/28/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans have been completed.  Project was approved to continue
into WD's by PWB. A&E firm is being reactivated. SCHEDULE: Project is behind the
original schedule due to funding delay. Revised schedule will be in the next report.
BUDGET: This project is currently $505,000 under funded. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.  
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PROJECT INFORMATION
 

UNDERGROUND UTILITIES STUDY
 
 

Project Location: FOLSOM STATE PRISON
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: 105598

 
Estimated Project Cost: $200,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S - -                 $0.00
S - -        $200,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $200,000.00                 $0.00              $815.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $200,000.00                 $0.00              $815.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 04/04/1999 12/31/1999  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  On hold  SCHEDULE:  No schedule has been put together  BUDGET: Project
budget is $200,000.  OTHER PERTINENT  INFORMATION:  Form 22 has been sent to Corrections
and Finance for approval. Project is on hold until the funds are transferred.
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PROJECT INFORMATION
 

WASCO WSP CCCMS
 
 

Project Location: WASCO STATE PRISON - CCCM
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0756

 
Estimated Project Cost: $894,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(21)         $51,000.00 97169A         $51,000.00
W - -                 $0.00
W 324/98 5240-301-0001(38)        $101,000.00 99309A        $101,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $51,000.00         $51,000.00         $39,715.00
W        $101,000.00        $101,000.00         $10,857.20
C                 $0.00                 $0.00              $407.50

 
PROJECT        $152,000.00        $152,000.00         $50,979.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  - 11/12/1999 11/12/1999  100.00%
WORKING DRAWINGS  -  - 12/13/1999 04/24/2000   95.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings have been completed and are under review by CDC.   The
drawings are approximately 95% complete.  SCHEDULE:  The project remains on the current
schedule.  BUDGET:  Project is on budget for the Working Drawing Phase only.  OTHER
PERTINENT  INFORMATION: This project was underfunded in the FY 1999/2000 and was
delayed.  PWB approval was given at the November 12, 1999 Boards for the Working Drawing
Phase only.
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PROJECT INFORMATION
 

WASCO WSP RCSE
 
 

Project Location: WASCO STATE PRISON - RCSE
Department: CORRECTIONS
Project Director: MICHAEL ZARI
Work Order Number: OPDM0757

 
Estimated Project Cost: $1,191,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5240-303-0001(20)         $72,000.00 97168A         $72,000.00
W 324/98 5240-301-0001(37)        $144,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $72,000.00         $72,000.00         $67,936.38
W        $144,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $216,000.00         $72,000.00         $67,936.38

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/04/1997 05/29/1998 06/17/1998 10/15/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  This project is on hold pending additional funds.  SCHEDULE:  The
project has no revised schedule.  BUDGET:  The project is underfunded based on
Preliminary Plan Estimate and is on hold.  OTHER PERTINENT  INFORMATION: Preliminary
Plan Drawings have been reviewed and approved with comments.
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PROJECT INFORMATION
 

WASTEWATER TREATMENT RENOVATION
 
 

Project Location: CALIFORNIA CORRECTIONAL INSTITUTION , TEHACHAPI
Department: CORRECTIONS
Project Director: DENNIS WEHSELS
Work Order Number: 103650

 
Estimated Project Cost: $11,069,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5240-301-0001(2-2)        $336,000.00 98155A        $336,000.00
W 324/98 5240-301-0001(2-2)        $472,000.00 99088A        $472,000.00
C 50/99 5240-301-0001(2)   $10,261,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $336,000.00        $336,000.00        $330,147.30
W        $472,000.00        $472,000.00        $267,474.50
C   $10,261,000.00                 $0.00                 $0.00

 
PROJECT   $11,069,000.00        $808,000.00        $597,621.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1998 11/30/1998 11/01/1998 05/13/1999  100.00%
PWB 01/15/1999 01/15/1999 05/14/1999 05/14/1999  100.00%
WORKING DRAWINGS 01/18/1999 05/14/1999 05/17/1999 07/13/2000   95.00%
BID OPEN 05/14/1999 09/01/1999 07/14/2000 07/14/2000     0.00%
CONSTRUCTION 10/14/2000 10/13/2000 07/17/2000 11/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Consultant has completed the working drawings and is discussing with
client A/E questions on the structural design portion. PROJECT SCHEDULE:  Project is
approximately six weeks behind schedule.  BUDGET: Have received consultant's
construction cost estimate which exceeds the State's budget.  In the process of value
engineering design to reduce cost.
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PROJECT INFORMATION
 

50 BED INTENSIVE TREATMENT LIVING UNIT
 
 

Project Location: SYCRC/C NORWALK
Department: YOUTH AUTHORITY
Project Director: KIM PETERS
Work Order Number: OPDM0705

 
Estimated Project Cost: $5,018,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 5460-301-0751 (1.5)        $175,000.00 96192B        $175,000.00
W 282/97 5460-302-0001        $256,000.00 97128B        $256,000.00
C - -                 $0.00
C - -                 $0.00
C 282/97 5460-302-0001        $239,000.00 99048B        $239,000.00
C 282/97 5460-302-0001     $4,348,400.00 FED $     $4,348,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $175,000.00        $175,000.00        $148,776.32
W        $256,000.00        $256,000.00        $233,095.98
C     $4,587,400.00     $4,587,400.00     $3,565,374.73

 
PROJECT     $5,018,400.00     $5,018,400.00     $3,947,247.03

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/13/1996 06/30/1997 12/13/1996 06/30/1997  100.00%
PWB  -  - 10/10/1997 10/10/1997  100.00%
WORKING DRAWINGS 10/14/1997 03/13/1998 03/01/1999 01/13/1999  100.00%
BID OPEN 06/04/1998 06/04/1997 03/09/1999 05/04/1999  100.00%
CONSTRUCTION 08/10/1998 12/31/1999 05/04/1999 06/30/2000   86.00%

 
 

Current Comments
 
 

PROJECT STATUS: Interior framing, Drywall taping & texturing, glazing, plumbing,
electrical, and fire sprinkler system are currently in progress. PROJECT SCHEDULE:
Construction is approximatly 86% complete. Project completion date to 6/30/2000.
PROJECT BUDGET: Project is currently within budget.
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PROJECT INFORMATION
 

FRED C. NELLES REPLACE TAFT ADJUSTMENT CENTER
 
 

Project Location: WHITTIER
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106129

 
Estimated Project Cost: $2,994,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(131)        $128,000.00 99195A        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00         $55,411.46
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00         $55,411.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/16/1999 02/10/2000 07/16/1999 05/12/2000  100.00%
PWB  - 02/11/2000  - 05/11/2000  100.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  On hold until working drawing money appropriated in 2000/2001 budget.
SCHEDULE:  Pending budget appropriation.   BUDGET:  Current budget is expected to apply
to new design.
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PROJECT INFORMATION
 

HEMAN G. STARK FIRE ALARM SYSTEM
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106127

 
Estimated Project Cost: $2,120,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(18)         $97,000.00 99233A         $97,000.00
W 50/99 5460-301-0001(18)        $120,000.00 00036A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $66,226.70
W        $120,000.00        $120,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $217,000.00        $217,000.00         $66,226.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1999 02/11/2000 07/01/1999 02/18/2000  100.00%
PWB  - 02/11/2000  - 02/18/2000  100.00%
WORKING DRAWINGS 01/17/2000 10/20/2000 02/21/2000 12/14/2000   20.00%
BID OPEN 12/21/2000 12/21/2000 12/15/2000 03/29/2001     0.00%
CONSTRUCTION 02/21/2001 02/22/2002 03/30/2001 04/12/2002     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:Preliminary Plans submitted to DYA 12/23/99 for review and comment. PWB
approved project to proceed with Working Drawings on February 18, 2000.  Form 22
approved for working drawings March 10, 2000.  Working Drawings in progress.   SCHEDULE:
This project is on schedule.  BUDGET: This project is within budget.



 
REAL ESTATE SERVICES DIVISION      Page: 219.0

PROJECT INFORMATION
 

HEMAN G. STARK WARD ROOM SECURITY LIGHTING
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106159

 
Estimated Project Cost: $1,780,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(19)         $61,000.00 99205A         $61,000.00
W 50/99 5460-301-0001(19)         $63,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $61,000.00         $61,000.00         $34,724.74
W         $63,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $124,000.00         $61,000.00         $34,724.74

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/19/1999 04/14/2000  100.00%
PWB  - 01/14/2000  - 04/14/2000  100.00%
WORKING DRAWINGS 01/17/2000 05/21/2000  -  -     0.00%
BID OPEN 07/22/2000 09/21/2000  -  -     0.00%
CONSTRUCTION 09/22/2000 09/21/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans submitted to DYA 12/23/99 for review and comment. This
project has been put on hold pending resolution of budget issues  SCHEDULE: This project
is no longer on schedule due to budget issues concerning the window project.  BUDGET:
This project is within budget.
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PROJECT INFORMATION
 

HEMAN G. STARK WARD ROOM SECURITY WINDOWS
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: ROBERT OATES
Work Order Number: 106126

 
Estimated Project Cost: $3,104,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(16)        $141,000.00 99204A        $141,000.00
W 50/99 5460-301-0001(16)        $166,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00         $70,169.50
W        $166,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $307,000.00        $141,000.00         $70,169.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/07/1999 01/14/2000 07/15/1999 02/18/2000  100.00%
PWB 01/14/2000 01/14/2000  -  -     0.00%
WORKING DRAWINGS 01/17/2000 05/21/2000  -  -     0.00%
BID OPEN 07/22/2000 09/21/2000  -  -     0.00%
CONSTRUCTION 09/22/2000 09/21/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans submitted to DYA 12/23/99 for review and comment. This
project has been put on hold pending resolution of budget issues  SCHEDULE: This project
is no longer on schedule due to budget issues.  BUDGET: This project is over budget.
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PROJECT INFORMATION
 

INTEGRATED PERSONAL ALARM
 
 

Project Location: SOUTHERN RECEPTION CENTER/CLINIC
Department: YOUTH AUTHORITY
Project Director: NIK KARLSSON
Work Order Number: OPDM0583

 
Estimated Project Cost: $1,137,483.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746 (5)         $45,000.00 95012B         $45,000.00
W 282/97 MOVE TO C         ($2,000.00) 97133A         ($2,000.00)
W 282/97 5460-301-0001(8         $70,000.00 97133A         $70,000.00
C 282/97 MOVE FROM W           $2,000.00 97133A           $2,000.00
C 282/97 5460-301-0001(8)     $1,119,000.00 98095A        $953,283.00
C 282/97 5460-301-0001 (8)                 $0.00 99095A         $35,000.00
C 282/97 5460-301-0001                 $0.00 99274A         $34,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $44,225.00
W         $68,000.00         $68,000.00         $65,053.28
C     $1,121,000.00     $1,024,483.00     $1,017,072.00

 
PROJECT     $1,234,000.00     $1,137,483.00     $1,126,350.28

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 08/08/1995 04/30/1996 08/08/1995 05/16/1996  100.00%
PWB  -  - 06/15/1996 06/15/1996  100.00%
WORKING DRAWINGS 09/18/1997 02/11/1998 10/08/1997 03/10/1998  100.00%
BID OPEN 05/07/1997 05/07/1998 03/11/1998 08/11/1998  100.00%
CONSTRUCTION 07/31/1998 07/29/1999 08/12/1998 07/21/2000   99.00%

 
 

Current Comments
 
 

6/02/00
STATUS: Project close-out requirements continue.  Consultant has approved the

as-builts and O&M's.  A Service Order (CO #8) to Actall to provide the software
modifications to incorporate the new test stations (2 ea) has been completed, as well as
the work by DYA to provide some limited electrical wiring labor of the stations.  The
system is fully operational and will be put to a 30 day test beginning as early as June



5, 2000 or as late as June 12.
PROJECT SCHEDULE: System operation and change orders

have extended the schedule and delayed turning the system over to DYA.  DYA requested
that system not be turned over until check in/out feature is running (CO #8).  See note
above.

BUDGET: Within budget.
OTHER: This is a pilot project.
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PROJECT INFORMATION
 

MASTER KEY SYSTEM
 
 

Project Location: HEMAN G. STARK YOUTH TRAINING SCHOOL
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: OPDM0748

 
Estimated Project Cost: $919,082.01
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-000116         $50,000.00 97126A         $50,000.00
W 98/324 5460-301-0001(13)         $93,000.00 98135A         $93,000.00
C 98/324 5460-301-0001(13)     $1,006,000.00 99240A        $756,082.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $49,865.00
W         $93,000.00         $93,000.00         $89,907.62
C     $1,006,000.00        $756,082.00        $191,544.00

 
PROJECT     $1,149,000.00        $899,082.00        $331,316.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/14/1997 02/26/1998 09/30/1997 04/25/1998  100.00%
PWB 03/13/1998 03/13/1998 06/12/1998 06/12/1998  100.00%
WORKING DRAWINGS 09/02/1998 02/03/1999 10/06/1998 07/20/1999  100.00%
BID OPEN 04/20/1999 04/20/1999 07/21/1999 10/17/1999  100.00%
CONSTRUCTION 06/11/1999 04/05/2000 10/18/1999 12/16/2000   50.00%

 
 

Current Comments
 
 

PROJECT STATUS:Keys and some key cylinders delivered to facility on 5/24. Key ring prep
is under weigh. Contractor will be allowed to proceed with installation in buildings
outside the secure perimeter. Facility locksmith will notify team one week before he is
complete with all key rings necessary for work outside the perimeter. This is expected
to be in early July. PROJECT SCHEDULE: On schedule.  BUDGET:  Within budget. OTHER
PERTINENT INFORMATION: none
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PROJECT INFORMATION
 

NELLES VISITORS SECURITY ENTRANCE & HALL
 
 

Project Location: WHITTIER, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 102776

 
Estimated Project Cost: $1,775,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(6)                 $0.00 98171A       ($13,685.00)
P 324/98 5460-301-0001(6)         $60,000.00 98171A         $60,000.00
W 324/98 5460-301-0001(6)                 $0.00 98171A         $13,685.00
W 324/98 5460-301-0001(6)         $90,000.00 99104A         $90,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $46,315.00         $45,787.00
W         $90,000.00        $103,685.00         $60,211.48
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $150,000.00        $150,000.00        $105,998.48

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
PWB 05/17/1999 05/17/1999 05/17/1999 05/17/1999  100.00%
WORKING DRAWINGS 05/17/1999 02/01/2000 05/17/1999 07/15/2000   95.00%
BID OPEN 02/01/2000 04/28/2000 07/16/2000 11/05/2000     0.00%
CONSTRUCTION 05/01/2000 11/18/2000 11/06/2000 07/23/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  95% Working Drawings have been reviewed by architect to comply with
DYA/PMB/Access Compliance/State Fire Marshal commentsl.  PROJECT SCHEDULE:  Working
Drawings are approximately 95% complete and on schedule. BUDGET:  Project on budget.
OTHER PERTINENT INFORMATION:  There are no significant project issues at this time.
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PROJECT INFORMATION
 

NEW MENTAL HEALTH BUILDING AND CTC UPGRADE
 
 

Project Location: HEMAN G. STARK YOUTH CORRECTIONAL FACILITY, CHINO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103522

 
Estimated Project Cost: $2,437,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(13-5)        $106,000.00 98154A        $106,000.00
W 324/98 5460-301-0001(13-5)        $170,000.00 99096A        $170,000.00
C 50/99 5460-301-0660(6)     $1,978,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $106,000.00        $106,000.00        $105,745.36
W        $170,000.00        $170,000.00        $150,811.07
C     $1,978,000.00                 $0.00                 $0.00

 
PROJECT     $2,254,000.00        $276,000.00        $256,556.43

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 09/02/1998 06/10/1999  100.00%
PWB 05/14/1999 05/14/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 07/01/1999 12/27/1999 06/14/1999 02/25/2000  100.00%
BID OPEN 05/03/2000 05/03/2000 02/26/2000 06/27/2000   90.00%
CONSTRUCTION 07/03/2000 07/02/2001 06/28/2000 11/09/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  DOF approved 9.3% ($183,000) augmentation to award construction
contract.  Award process is continuing. NTP expected end of June, or 1st. week in July.
OTHER PERTINENT INFORMATION:  None



 
REAL ESTATE SERVICES DIVISION      Page: 225.0

PROJECT INFORMATION
 

NORWALK YCF VISITORS FACILITY
 
 

Project Location: NORWALK, L.A. COUNTY
Department: YOUTH AUTHORITY
Project Director: BOB BOWEN
Work Order Number: 102777

 
Estimated Project Cost: $1,338,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(8)                 $0.00 98172A       ($12,720.00)
P 324/98 5460-301-0001(8)         $48,000.00 98172A         $48,000.00
W 324/98 5460-301-0001(8)                 $0.00 98172A         $12,720.00
W 324/98 5460-301-0001(8)         $75,000.00 99106A         $75,000.00
C 1999/50 5460-301-0660(3)     $1,215,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $48,000.00         $35,280.00         $34,971.00
W         $75,000.00         $87,720.00         $60,505.20
C     $1,215,000.00                 $0.00                 $0.00

 
PROJECT     $1,338,000.00        $123,000.00         $95,476.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 05/26/1999 09/02/1998 05/14/1999  100.00%
PWB 05/17/1999 05/17/1999 05/17/1999 05/17/1999  100.00%
WORKING DRAWINGS 05/17/1999 02/01/2000 05/17/1999 06/20/2000   99.00%
BID OPEN 02/01/2000 04/28/2000 06/02/2000 10/14/2000     0.00%
CONSTRUCTION 05/01/2000 11/18/2000 10/15/2000 07/11/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 99% Working Drawings are ready for signature by the State Fire Marshal
and DSA Access Compliance.  PROJECT SCHEDULE:  Construction will start approximately
five months behind original schedule.  BUDGET:  Project on budget.  OTHER PERTINENT
INFORMATION:  The PALS system will be completed during construction.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM -  EL PASO DE ROBLES
 
 

Project Location: EL PASO DE ROBLES YOUTH CORRECTIONAL FACILITY, PASO ROBLES
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103515

 
Estimated Project Cost: $1,790,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-4)        $118,000.00 98220A        $118,000.00
C 50/99 5460-301-0001(9)     $1,672,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $118,000.00        $118,000.00         $78,150.00
C     $1,672,000.00                 $0.00                 $0.00

 
PROJECT     $1,790,000.00        $118,000.00         $78,150.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 07/15/2000 08/28/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/17/2000 09/01/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM -  FRED C. NELLES YCF
 
 

Project Location: NELLES YOUTH CORRECTIONAL FACILITY, WHITTIER
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103516

 
Estimated Project Cost: $1,770,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(7-1)         $93,000.00 *98222A         $93,000.00
C 50/99 5460-301-0001(12)     $1,677,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $93,000.00         $93,000.00         $72,411.00
C     $1,677,000.00                 $0.00                 $0.00

 
PROJECT     $1,770,000.00         $93,000.00         $72,411.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 06/28/2000 08/24/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/13/2000 11/16/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM -  KARL HOLTON YCF
 
 

Project Location: KARL HOLTON YOUTH CORRECTIONAL DRUG AND ALCOHOL TREATMENT FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103514

 
Estimated Project Cost: $1,009,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-3)         $62,000.00 98219A         $62,000.00
C 50/99 5460-301-0001(8)        $947,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $62,000.00         $62,000.00         $50,652.80
C        $947,000.00                 $0.00                 $0.00

 
PROJECT     $1,009,000.00         $62,000.00         $50,652.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 07/05/2000 09/01/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/20/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM -  NORTHERN YCRCC
 
 

Project Location: NORTHERN YOUTH CORRECTIONAL RECEPTION CENTER AND CLINIC, SACRAMENTO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103510

 
Estimated Project Cost: $1,117,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(4-6)         $58,000.00 98216A         $58,000.00
C 50/99 5460-3-1-0001(5)     $1,059,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $58,000.00         $58,000.00         $47,156.70
C     $1,059,000.00                 $0.00                 $0.00

 
PROJECT     $1,117,000.00         $58,000.00         $47,156.70

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 07/05/2000 09/01/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/20/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - DEWITT NELSON YCF
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103512

 
Estimated Project Cost: $1,883,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-1)         $69,000.00 98217A         $69,000.00
C 50/99 5460-301-0001(6)     $1,814,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $69,000.00         $69,000.00         $53,601.60
C     $1,814,000.00                 $0.00                 $0.00

 
PROJECT     $1,883,000.00         $69,000.00         $53,601.60

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 07/05/2000 09/01/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/20/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - O. H. CLOSE YCF
 
 

Project Location: O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103513

 
Estimated Project Cost: $1,006,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(5-2)         $60,000.00 98218A         $60,000.00
C 50/99 5460-301-0001(7)        $946,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $60,000.00         $60,000.00         $48,686.80
C        $946,000.00                 $0.00                 $0.00

 
PROJECT     $1,006,000.00         $60,000.00         $48,686.80

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 07/05/2000 09/01/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/20/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - STARK YCF
 
 

Project Location: STARK YOUTH CORRECTIONAL FACILITY,  CHINO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103525

 
Estimated Project Cost: $1,933,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(13-6)        $149,000.00 98223A        $149,000.00
C 50/99 5460-301-0001(17)     $1,784,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W        $149,000.00        $149,000.00        $105,350.50
C     $1,784,000.00                 $0.00                 $0.00

 
PROJECT     $1,933,000.00        $149,000.00        $105,350.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 06/28/2000 08/24/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/13/2000 11/16/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARM SYSTEM - VENTURA YCF
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: 103521

 
Estimated Project Cost: $1,633,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W 324/98 5460-301-0001(11-1)         $73,000.00 98221A         $73,000.00
C 50/99 5460-301-0001(15)     $1,560,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W         $73,000.00         $73,000.00         $56,349.30
C     $1,560,000.00                 $0.00                 $0.00

 
PROJECT     $1,633,000.00         $73,000.00         $56,349.30

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 06/28/2000 08/24/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/13/2000 11/16/2001     0.00%

 
 

Current Comments
 
 

NOTE:  See OPDM00751 for Preliminary Plan Phase and PWB.  PROJECT STATUS:  Working
Drawing Phase (Construction Documents), 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC, and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services.
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PROJECT INFORMATION
 

PERSONAL ALARMS PRESTON YCF
 
 

Project Location: PRESTON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: JOHN OTTO
Work Order Number: OPDM0751

 
Estimated Project Cost: $2,348,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 5460-301-0001(2)        $381,000.00 97135A        $381,000.00
W 324/98 5460-301-0001(4-1)        $156,000.00 98224A        $156,000.00
C 50/99 5460-301-0001(3)     $1,811,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $381,000.00        $381,000.00        $377,018.33
W        $156,000.00        $156,000.00        $112,760.50
C     $1,811,000.00                 $0.00                 $0.00

 
PROJECT     $2,348,000.00        $537,000.00        $489,778.83

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1997 05/01/1998 09/30/1997 09/10/1998  100.00%
PWB 06/12/1998 06/12/1998 09/11/1998 09/11/1998  100.00%
WORKING DRAWINGS 10/01/1998 06/07/1999 09/14/1998 07/07/1999  100.00%
BID OPEN 06/07/1999 10/01/1999 07/05/2000 09/01/2000     0.00%
CONSTRUCTION 12/06/1999 04/06/2001 10/20/2000 12/31/2001     0.00%

 
 

Current Comments
 
 

NOTE:  This WO#00751 includes the Preliminary Plan Phase and PWB schedule for the
Personal Alarms project at nine CYA sites.  This WO#00751 has been assigned to Preston
site for the Working Drawing and Construction Phases.  PROJECT STATUS:  Working Drawing
Phase (Construction Documents), approx. 100% complete except for updating to address
SYCRCC changes and inclusion of additional facilities statewide.  SCHEDULE:  The
Construction Phase schedule is impacted by acceptance of prototypical installation at
SYCRCC and upgrading of Construction Documents.  BUDGET:  Project is on budget.  OTHER
PERTINENT INFORMATION:  14D approved.  PMB continuing to work on bid document
development and amendment to design services .
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PROJECT INFORMATION
 

PRESTON CYF REMODEL VISITING HALL
 
 

Project Location: AMADOR CO.
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106128

 
Estimated Project Cost: $879,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(4)         $60,000.00 99206A         $60,000.00
W 50/99 5460-301-0001(4)         $52,000.00 00009A         $52,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $60,000.00         $60,000.00         $59,469.00
W         $52,000.00         $52,000.00         $31,590.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $112,000.00        $112,000.00         $91,059.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/19/1999 12/03/1999 07/19/1999 01/14/2000  100.00%
PWB  - 01/14/2000  - 01/14/2000  100.00%
WORKING DRAWINGS 01/17/2000 07/18/2000 01/17/2000 07/11/2000   90.00%
BID OPEN 09/20/2000 10/30/2000 07/12/2000 10/13/2000     0.00%
CONSTRUCTION 10/31/2000 02/27/2001 10/16/2000 07/19/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:   Working Drawings are over 90% complete.   SCHEDULE:  Project is ahead
of schedule.  BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

SEWER REPLACEMENT LINE
 
 

Project Location: WHITTIER, CA - FRED C. NELLES YCF
Department: YOUTH AUTHORITY
Project Director: KATHY VESTAL
Work Order Number: 102775

 
Estimated Project Cost: $1,383,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(7)        $120,000.00 98185A        $120,000.00
W 324/98 5460-301-0001(7)        $109,000.00 99098A        $109,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $120,000.00        $120,000.00        $114,097.82
W        $109,000.00        $109,000.00         $88,502.13
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $229,000.00        $229,000.00        $202,599.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/01/1999 09/02/1998 06/11/1999  100.00%
PWB 03/12/1999 03/12/1999 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 04/05/1999 06/10/1999 06/14/1999 07/21/2000   99.00%
BID OPEN 08/17/1999 08/17/1999 07/24/2000 09/21/2000     0.00%
CONSTRUCTION 10/18/1999 05/24/2000 11/16/2000 09/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  PSB architect is completing revisions to the drawings, cost estimate,
and technical specifications.  PMB staff are working with DYA to revise pertinent
sections of the Front End specifications.  PROJECT SCHEDULE:  Working Drawings phase is
approximately 16 weeks behind schedule due to delays in design.  PROJECT BUDGET:
Project is under budget. Construction funding will not be provided until July 2000
Governor's Budget. OTHER PERTINENT INFORMATION: There are no significant project issues
at this time.
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PROJECT INFORMATION
 

SLO EL PASO DE ROBLES SPECIAL ED CLASSROOMS
 
 

Project Location: SAN LUIS OBISPO
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 106125

 
Estimated Project Cost: $2,082,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 5460-301-0001(10)        $101,000.00 99234A        $101,000.00
W 50/99 5460-301-0001(10)        $118,000.00 00040A        $118,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $101,000.00        $101,000.00         $85,976.00
W        $118,000.00        $118,000.00         $35,550.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $219,000.00        $219,000.00        $121,526.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/19/1999 02/10/2000 07/19/1999 02/18/2000  100.00%
PWB  - 02/11/2000  - 02/18/2000  100.00%
WORKING DRAWINGS 03/15/2000 09/13/2000 02/21/2000 09/13/2000   75.00%
BID OPEN 09/14/2000 02/08/2001 09/14/2000 01/24/2001     0.00%
CONSTRUCTION 02/09/2001 12/03/2001 01/25/2001 12/03/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working drawing are progressing.  SCHEDULE:  Project is on schedule.
BUDGET:  Project is within budget.
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PROJECT INFORMATION
 

SPECIAL EDUCATION ASSESSMENT CENTER VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103517

 
Estimated Project Cost: $1,094,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(9)         $54,000.00 98178A         $54,000.00
W 98/324 5460-301-0001(9)         $73,000.00 99099A         $73,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $54,000.00         $54,000.00         $53,868.50
W         $73,000.00         $73,000.00         $43,005.50
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $127,000.00        $127,000.00         $96,874.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 04/02/1999 08/12/1999 06/12/1999 07/31/2000   95.00%
BID OPEN 10/15/1999 10/15/1999 08/01/2000 11/16/2000     0.00%
CONSTRUCTION 12/14/1999 09/14/2000 11/17/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working drawings are being reviewed by Fire Marshal, Access Compliance
and others.   SCHEDULE: The start of construction was delayed a few months because of
the loss of appropriation for construction.  BUDGET: This project is projected to be on
budget.  OTHER PERTINENT INFORMATION:  This contractor often waits until the job is
substantially complete before billing all his design fees, which will be about $35,000.
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PROJECT INFORMATION
 

UPGRADE CORRECTIONAL TREATMENT FACILITY
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO, CA
Department: YOUTH AUTHORITY
Project Director: LEE ROBERTS
Work Order Number: 103519

 
Estimated Project Cost: $1,964,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(10-5)         $70,000.00 98153A         $70,000.00
W 324/98 5460-301-0001(10-5)        $116,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $70,000.00         $70,000.00         $69,753.26
W        $116,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $186,000.00         $70,000.00         $69,753.26

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 03/16/1999 08/28/1998 10/07/1999  100.00%
PWB 05/14/1999 05/14/1999 07/14/2000 07/14/2000     0.00%
WORKING DRAWINGS 07/01/1999 12/27/1999  -  -     0.00%
BID OPEN 05/03/2000 05/03/2000  -  -     0.00%
CONSTRUCTION 07/03/2000 07/02/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Preliminary plans are complete working on revised COBCP for inclusion in
next year's budget.  PROJECT SCHEDULE:  Waiting for next year's funding.  BUDGET:  Will
require additional funding. OTHER PERTINENT INFORMATION: none.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/HALL  DEWITT
 
 

Project Location: DEWITT NELSON YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103511

 
Estimated Project Cost: $2,926,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(5)         $97,000.00 98177A         $97,000.00
W 98/324 5460-301-0001(5)        $137,000.00 99075A        $137,000.00
C 50/99 5460-301-0660(1)     $2,692,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,111.00
W        $137,000.00        $137,000.00        $108,890.50
C     $2,692,000.00                 $0.00                 $0.00

 
PROJECT     $2,926,000.00        $234,000.00        $205,001.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/05/1999 09/12/1998 05/14/1999  100.00%
PWB  - 03/12/1999  - 05/14/1999  100.00%
WORKING DRAWINGS 04/01/1999 08/15/1999 05/15/1999 05/02/2000  100.00%
BID OPEN 10/15/1999 10/15/1999 05/03/2000 08/18/2000   15.00%
CONSTRUCTION 12/14/1999 07/14/2000 08/21/2000 06/25/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Ad for construction is running with bid opening scheduled for mid July.
SCHEDULE:  The current schedule reflects the delay in getting required approvals, and
integration of the new Personal Alarm System into this project.  BUDGET:  Project is
within budget.
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PROJECT INFORMATION
 

VISITOR'S SECURITY ENTRANCE/VISITING HALL VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103518

 
Estimated Project Cost: $2,926,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(10)         $97,000.00 98179A         $97,000.00
W 98/324 5460-301-0001(10)        $137,000.00 99100A        $137,000.00
C 50/99 5460-301-0660(4)     $2,692,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $97,000.00         $97,000.00         $96,941.07
W        $137,000.00        $137,000.00        $104,387.00
C     $2,692,000.00                 $0.00                 $0.00

 
PROJECT     $2,926,000.00        $234,000.00        $201,328.07

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 01/15/1999 09/02/1998 06/11/1999  100.00%
PWB  - 03/12/1999  - 06/11/1999  100.00%
WORKING DRAWINGS 04/02/1999 08/12/1999 06/12/1999 05/02/2000  100.00%
BID OPEN 10/15/1999 10/15/1999 05/03/2000 08/09/2000   15.00%
CONSTRUCTION 12/14/1999 09/14/2000 08/10/2000 06/12/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Ad for construction is running with bid opening scheduled for mid July.
SCHEDULE:  The current schedule reflects the delay in getting the required approvals,
and integration of the new Personal Alarm System into this project.  BUDGET:  Project is
within budget.
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PROJECT INFORMATION
 

WARD SEPARATION PLAN - VENTURA
 
 

Project Location: VENTURA YOUTH CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: IAN EKHOLM
Work Order Number: 103520

 
Estimated Project Cost: $847,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 98/324 5460-301-0001(11)         $56,000.00 98180A         $56,000.00
W 98/324 5460-301-0001(11)         $72,000.00 99062A         $72,000.00
C 98/324 5460-301-0001(11)        $719,000.00 00029A        $494,502.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $56,000.00         $56,000.00         $55,733.08
W         $72,000.00         $72,000.00         $62,339.31
C        $719,000.00        $494,502.00         $46,669.51

 
PROJECT        $847,000.00        $622,502.00        $164,741.90

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 02/18/1999 09/02/1998 04/09/1999  100.00%
PWB  - 03/12/1999  - 04/09/1999  100.00%
WORKING DRAWINGS 03/29/1999 08/17/1999 04/10/1999 06/22/1999  100.00%
BID OPEN 11/02/1999 11/02/1999 06/23/1999 03/29/2000  100.00%
CONSTRUCTION 12/28/1999 12/26/2000 03/30/2000 08/09/2000   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is progress with completion expected in early August.
SCHEDULE:  The two month delay in the original schedule resulted from the delay in
obtaining the required approvals.  BUDGET: Construction bid came in at $200,898.00 less
than estimate.
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PROJECT INFORMATION
 

WATER LINE REPLACEMENT
 
 

Project Location: PRESTON YOUTH  CORRECTIONAL FACILITY
Department: YOUTH AUTHORITY
Project Director: GORDEN HILL
Work Order Number: 103506

 
Estimated Project Cost: $2,270,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 5460-301-0001(4)        $332,000.00 98136A        $332,000.00
W 324/98 5460-301-0001(4)        $124,000.00 99097A        $124,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $332,000.00        $332,000.00        $305,146.30
W        $124,000.00        $124,000.00         $43,987.87
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $456,000.00        $456,000.00        $349,134.17

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/02/1998 06/11/1999 09/03/1998 06/11/1999  100.00%
PWB  - 06/11/1999  - 09/10/1999  100.00%
WORKING DRAWINGS 07/15/1999 11/05/1999 09/13/1999 06/23/2000   99.00%
BID OPEN 01/11/2000 01/11/2000 07/31/2000 11/17/2000     0.00%
CONSTRUCTION 03/13/2000 12/12/2000 11/20/2000 11/14/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Working Drawings will be completed in May of 2000.  SCHEDULE:  The loss
of appropriation for construction in 99/00 has delayed the start of construction until
November 2000.  BUDGET:  Project is on budget.
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE BLIND - FREMONT
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106131

 
Estimated Project Cost: $2,109,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001         $95,000.00 *11229         $95,000.00
W 50/99 6110-301-0001        $146,000.00 99338A        $146,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,000.00         $95,000.00         $77,519.92
W        $146,000.00        $146,000.00         $16,437.75
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $241,000.00        $241,000.00         $93,957.67

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 01/14/2000 07/02/1999 01/13/2000  100.00%
PWB 01/14/2000 01/14/2000 01/14/2000 01/14/2000  100.00%
WORKING DRAWINGS 01/15/2000 10/11/2000 01/15/2000 09/18/2000   10.00%
BID OPEN 10/12/2000 01/08/2001  -  -     0.00%
CONSTRUCTION 01/09/2001 11/30/2001  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  Working drawings are 10% complete.  SCHEDULE:  The project remains on
schedule.  BUDGET:  Project is on budget.  OTHER PERTINENT INFORMATION:  There are no
other significant project issues at this time."
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PROJECT INFORMATION
 

CALIFORNIA SCHOOL FOR THE DEAF - RIVERSIDE
 
 

Project Location: RIVERSIDE
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106132

 
Estimated Project Cost: $6,173,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-301-0001 3        $254,000.00 *11230        $254,000.00
W 50/99 6110-301-0001 3        $347,000.00 00052A        $347,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $254,000.00        $254,000.00        $196,995.46
W        $347,000.00        $347,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $601,000.00        $601,000.00        $196,995.46

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 04/14/2000 07/02/1999 04/13/2000   99.00%
PWB 04/14/2000 04/14/2000 04/14/2000 04/14/2000     0.00%
WORKING DRAWINGS 04/15/2000 12/14/2000  -  -     0.00%
BID OPEN 12/15/2000 04/16/2001  -  -     0.00%
CONSTRUCTION 04/17/2001 04/17/2002  -  -     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The preliminary plans are complete and waiting for PWB approval.
SCHEDULE:  The project remains on schedule.  BUDGET:  Project is on budget. OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time."
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PROJECT INFORMATION
 

FIRE ALARM SYSTEM FREMONT SCHOOL FOR DEAF
 
 

Project Location: FREMONT
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: 106292

 
Estimated Project Cost: $1,828,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 6110-005-0001         $75,000.00 99229A         $75,000.00
W 50/99 6110-005-0001        $113,000.00 99229A        $113,000.00
C 50/99 6110-005-0001     $1,640,000.00 99229A     $1,640,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $75,000.00         $75,000.00         $13,910.93
W        $113,000.00        $113,000.00                 $0.00
C     $1,640,000.00     $1,640,000.00                 $0.00

 
PROJECT     $1,828,000.00     $1,828,000.00         $13,910.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 05/30/2000 09/01/1999 05/03/2000   65.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 05/31/2000 08/30/2000 05/04/2000 08/18/2000     0.00%
BID OPEN 08/31/2000 12/16/2000 08/21/2000 10/02/2000     0.00%
CONSTRUCTION 12/17/2000 09/26/2001 11/20/2000 08/29/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS:  The Schematic Design Report is in for review.  SCHEDULE:  The project
is on schedule.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION:  There are
no other significant project issues at this time." 
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PROJECT INFORMATION
 

REPAIR/REPLACE HEATING HOT WATER DISTRIBUTION SYSTEM
 
 

Project Location: CALIFORNIA SCHOOL FOR THE BLIND, FREMONT, CA
Department: EDUCATION
Project Director: CHUCK STEVENS
Work Order Number: OPDM0784

 
Estimated Project Cost: $1,593,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 6110-005-001        $137,000.00 98289A        $137,000.00
W 50/99 6110-005-001        $137,000.00 99257A        $137,000.00
C - -                 $0.00
C 282/97 6110-005-001        $120,000.00 98042A        $120,000.00
C 282/97 6110-005-001        $120,000.00 98055A        $120,000.00
C 162/96 6110-005-001        $137,000.00 99035B        $137,000.00
C 162/96 6110-005-001         $80,000.00 FT96150A         $80,000.00
C 139/94 6110-005-001        $120,000.00 FT97067A        $120,000.00
C 162/96 6110-005-001        $120,000.00 FT97068A        $120,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $137,000.00        $137,000.00         $54,750.23
W        $137,000.00        $137,000.00                 $0.00
C        $697,000.00        $697,000.00                 $0.00

 
PROJECT        $971,000.00        $971,000.00         $54,750.23

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/12/1999 08/06/2000 10/12/1999 04/24/2000   85.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 08/07/2000 11/15/2000 04/25/2000 09/14/2000     0.00%
BID OPEN 11/16/2000 03/02/2001 09/15/2000 10/27/2000     0.00%
CONSTRUCTION 03/03/2001 10/28/2001 12/18/2000 08/13/2001     0.00%

 
 

Current Comments
 
 

"PROJECT STATUS: Preliminary Plans are about 85% complete.  SCHEDULE:  The project
remains on schedule.  BUDGET:  Project is on budget. OTHER PERTINENT INFORMATION:  There
are no other significant project issues at this time."
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PROJECT INFORMATION
 

HASTINGS COLLEGE OF LAW
 
 

Project Location: HASTINGS COLLEGE OF THE LAW
Department: HASTINGS COLLEGE OF THE LAW
Project Director: ROY TJEN-A-LOOI
Work Order Number: OPDM0564

 
Estimated Project Cost: $9,493,221.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 139/94 6600-001-001         $69,000.00 94153A         $69,000.00
P 162/96 6600-301-0658(1)        $282,000.00 96156B        $282,000.00
W 162/96 6600-301-0658(1)        $411,000.00 97030B        $411,000.00
C 282/97 6600-301-0658(1)     $8,732,000.00 98061B     $7,991,221.00
C 282/97 6600-301-0658(1)                 $0.00 98286B        $400,000.00
C 282/97 6600-301-0658(1)                 $0.00 99012B        $340,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $69,000.00         $69,000.00         $68,958.80
P        $282,000.00        $282,000.00        $272,997.36
W        $411,000.00        $411,000.00        $399,724.53
C     $8,732,000.00     $8,731,221.00     $8,501,093.24

 
PROJECT     $9,494,000.00     $9,493,221.00     $9,242,773.93

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 11/01/1995 08/01/1996 11/01/1995 08/01/1996  100.00%
PRELIMINARY 08/29/1996 03/07/1997 08/29/1996 03/07/1997  100.00%
PWB 03/10/1997 04/11/1997 05/09/1997 05/09/1997  100.00%
WORKING DRAWINGS 04/12/1997 10/01/1997 06/10/1997 12/30/1997  100.00%
BID OPEN 12/22/1997 12/22/1997 04/28/1998 04/28/1998  100.00%
CONSTRUCTION 04/20/1998 12/27/1999 06/15/1998 07/30/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project completed. Contractor completing punchlist items. SCHEDULE: This
project was completed five months ahead of schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: The DVBE subcontractor has filed a lawsuit enforcing a stop
notice for insufficient payment. PMB and OLS pursuing resolution.  This project will be
deleted from the next report.
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PROJECT INFORMATION
 

MEADOWVIEW MASTER PLAN
 
 

Project Location: SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: LEIGH GEHRIG
Work Order Number: 103956

 
Estimated Project Cost: $77,000.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/1998 8570-001-001         $77,000.00 98291A         $77,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $77,000.00         $77,000.00         $76,917.50
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $77,000.00         $77,000.00         $76,917.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 12/23/1998 01/31/2000 12/23/1998 10/05/2000  100.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Project is complete.  Finish was delayed: PSB submitted draft Final
Report in June 1999 but did not finalize Report until October 1999.
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PROJECT INFORMATION
 

RELOCATE TRUCKEE AGRICULTURE INSPECTION 
 
 

Project Location: TRUCKEE
Department: FOOD AND AGRICULTURE
Project Director: DAVE EDWARDS
Work Order Number: 102785

 
Estimated Project Cost: $7,319,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 324/98 8570-301-0001        $439,000.00 98183A        $439,000.00
P 324/98 8570-301-0001        $237,000.00 98183A        $237,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S        $439,000.00        $439,000.00         $19,876.00
P        $237,000.00        $237,000.00         $47,859.50
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $676,000.00        $676,000.00         $67,735.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 08/26/1998 09/15/1999 08/26/1998 06/15/2000   98.00%
PRELIMINARY 12/15/1998 09/15/1999 12/15/1998 02/14/2000  100.00%
PWB 02/11/2000 02/11/2000 02/14/2000 06/15/2000     0.00%
WORKING DRAWINGS 02/15/2000 10/15/2000 07/01/2000 06/19/2001     0.00%
BID OPEN 02/15/2001 02/15/2001 08/20/2001 08/20/2001     0.00%
CONSTRUCTION 06/15/2001 08/07/2002 10/23/2001 07/30/2003     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:  Site acquisition is completed.  Preliminary Plans are 100% complete.
SCHEDULE:  CEQA document is being amended, this has postponed the PWB review.  Finance
has postponed WD funding until July, 2000.  BUDGET:  Project budget has been increased
to incorporate Caltrans requirements.  OTHER PERTINENT INFORMATION: None
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: LOS ANGELES
Department: MILITARY
Project Director: JOHN HENRIKSON
Work Order Number: OPDM0618

 
Estimated Project Cost: $20,932,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 303/95 8940-301-001(2)         $60,000.00 95075A         $60,000.00
P 303/95 8940-301-001(2)        $677,000.00 95075A        $677,000.00
P 303/95 8940-301-001(2)        $263,000.00 96010A        $263,000.00
P 162/96 8940-301-001(2)     $5,405,000.00 98012A     $5,405,000.00
W 282/97 8940-301-0890(2)        $140,000.00
W 282/97 8940-301-001(2)        $430,000.00
C 324/98 8940-301-0890(1)     $7,330,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $60,000.00         $60,000.00         $59,930.00
P     $6,345,000.00     $6,345,000.00     $5,177,703.35
W        $570,000.00                 $0.00                 $0.00
C     $7,330,000.00                 $0.00                 $0.00

 
PROJECT   $14,305,000.00     $6,405,000.00     $5,237,633.35

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 10/11/1995 07/01/1997 10/11/1995 06/30/1997  100.00%
PRELIMINARY 02/01/1996 02/01/1998 02/01/1996 05/01/1998  100.00%
PWB 05/08/1998 05/08/1998 05/08/1998 05/08/1998  100.00%
WORKING DRAWINGS 05/11/1998 12/23/1998  -  -     0.00%
BID OPEN 02/18/1999 02/18/1999  -  -     0.00%
CONSTRUCTION 03/12/1999 06/22/2000  -  -     0.00%

 
 

Current Comments
 
 

ROJECT STATUS:  Waiting on Federal approval to proceed to working drawing phase.
SCHEDULE:  A revised schedule will be prepared after Federal funding is approved.
BUDGET:  Project was within budget.  The construction budget has not been updated since
May, 1998.  OTHER:  N/A
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PROJECT INFORMATION
 

CONSOLIDATED DINING FACILITY
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0642

 
Estimated Project Cost: $4,899,300.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001(1) 70.10.010        $223,000.00 96048A        $223,000.00
P - TRANS LETTER         $59,500.00 LETTER         $59,500.00
W 324/98 8940-301-0001(1)        $198,000.00 99051A        $198,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $282,500.00        $282,500.00        $205,359.00
W        $198,000.00        $198,000.00        $125,830.85
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $480,500.00        $480,500.00        $331,189.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 12/01/1999  -   65.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process continues.  PP approval by PWB is not required.  State
funds were available to start 65% (interim) Working Drawings (WD). The 65% WD plans and
specifications are complete and the cost estimate is being finalized, all contingent on
the RWQCB approval for a portion of the project. The Military has informed us that
Federal funds will not be available within the Federal 99/2000 Budget Act for the
remainder of the WD's and construction.  SCHEDULE: This project will go on hold upon the
completion of the 65% WD's.  Duration of WD's is contingent on undetermined Military
review time of WD interim and final submittals and possible Federal appropriation in the
October 2000/2001 Budget Act.  If appropriated, Federal funds would be available



approximately January, 2001.  BUDGET: The budget will be reviewed upon receipt of the
estimate.  OTHER PERTINENT INFORMATION:  There are no other other significant project
issues at this time.
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PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: RIVERSIDE
Department: MILITARY
Project Director: KEVIN JOHNSON
Work Order Number: 106894

 
Estimated Project Cost: $0.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $4,564.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

New Project.  Funding and schedule information to be included in next report.
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PROJECT INFORMATION
 

FLS ORGANIZATIONAL MAINTENANCE SHOP
 
 

Project Location: SAN FRANCISCO
Department: MILITARY
Project Director: KEVIN JOHNSON
Work Order Number: 106896

 
Estimated Project Cost: $0.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -                 $0.00
P - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00           $4,564.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT                 $0.00                 $0.00           $4,564.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY   -    -    -    -      0.00%
PRELIMINARY   -    -    -    -      0.00%
PWB   -    -    -    -      0.00%
WORKING DRAWINGS   -    -    -    -      0.00%
BID OPEN   -    -    -    -      0.00%
CONSTRUCTION   -    -    -    -      0.00%

 
 

Current Comments
 
 

New project.  Funding and schedule information to be included in next report.



 
REAL ESTATE SERVICES DIVISION      Page: 255.0

PROJECT INFORMATION
 

OMS INGLEWOOD
 
 

Project Location: INGLEWOOD
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103783

 
Estimated Project Cost: $2,616,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $143,000.00 98268A        $143,000.00
W 324/98 8940-301-0001(1)         $49,000.00 98268A         $49,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $143,000.00        $143,000.00        $124,684.45
W         $49,000.00         $49,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $192,000.00        $192,000.00        $124,684.45

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 04/28/2000   90.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings and specifications have
been completed by PSB  The PSB cost estimate is in progress and will be completed by the
end of April.  The Military has informed us that Federal funds will not be available
within the Federal 99/2000 Budget Act for working drawings and construction. SCHEDULE:
This project will go on hold upon the completion of the PP's.  Duration of the PP's &
WD's is contingent upon undetermined Military review time of the PP & WD interim and
final submittals and the possible Federal appropriation in the October 2000/2001 Budget
Act.  If appropriated, Federal funds would be available approximately January, 2001.
BUDGET: The budget will be reviewed upon receipt of the estimate.  OTHER PERTINENT
INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

OMS ONTARIO
 
 

Project Location: ONTARIO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: 103784

 
Estimated Project Cost: $2,698,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001(1)        $147,000.00 98269A        $147,000.00
W 324/98 8940-301-0001(1)         $51,000.00 98269A         $51,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $147,000.00        $147,000.00        $134,245.95
W         $51,000.00         $51,000.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $198,000.00        $198,000.00        $134,245.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/09/1998 09/17/1999 07/28/1999 04/28/2000   90.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The CEQA process is in progress.  The PP drawings and specifications
have been completed by PSB. The PSB cost estimate is in progress and will be completed
by the end of April. The Military has informed us that Federal funds will not be
available within the Federal 99/2000 Budget Act for working drawings and construction.
SCHEDULE: This project will go on hold upon the completion of the PP's.  Duration of
PP's & WD's is contingent upon undetermined Military review time of the PP & WD interim
and final submittals and the possible Federal appropriation in the October 2000/2001
Budget Act.  If appropriated, Federal funds would be available approximately January,
2001.  BUDGET: The Budget will be reviewed upon receipt of the estimate.  OTHER
PERTINENT INFORMATION:  There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINT. SHOP MODS. & ADD.
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0641

 
Estimated Project Cost: $3,960,700.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8940-301-001 70.10.010         $56,000.00 96047A         $56,000.00
P - Letter           $9,500.00 Letter           $9,500.00
P - Letter        $144,000.00 Letter        $144,000.00
W 324/98 8940-301-0001(1)         $83,000.00 98280A         $83,000.00
W - Letter         ($9,500.00) Letter         ($9,500.00)
C 324/98 8940-301-000(1)        $260,000.00 99121A        $260,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $209,500.00        $209,500.00        $203,594.00
W         $73,500.00         $73,500.00                 $0.00
C        $260,000.00        $260,000.00           $2,880.00

 
PROJECT        $543,000.00        $543,000.00        $206,474.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 11/19/1997 02/02/1998 07/01/1998  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  The start of Working Drawings (WD's) is unknown.
There were not any additional State funds allocated for WD's. The Military has informed
us that Federal funds will not be available within the Federal 99/2000 Budget Act for
the WD's and construction. SCHEDULE: Duration of WD's is contingent on undetermined
Military review time of WD interim and final submittals and the possible Federal
appropriation in the October 2000/2001 Budget Act.  If appropriated, Federal funds would



be available approximately January 2001.  BUDGET: Military has approved the A/E PP
construction cost estimate.  OTHER PERTINENT INFORMATION:  There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

ORGANIZATIONAL MAINTENANCE SHOP MODS.
 
 

Project Location: CAMP SAN LUIS OBISPO
Department: MILITARY
Project Director: BURTON SHANOFF
Work Order Number: OPDM0643

 
Estimated Project Cost: $3,097,500.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 8904-301-001(1)         $95,000.00 96045A         $95,000.00
P - TRANSLETTER        $125,500.00 LETTER        $125,500.00
W 324/98 8904-301-001(1)         $95,000.00 99052A         $95,000.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $220,500.00        $220,500.00        $144,943.60
W         $95,000.00         $95,000.00         $55,236.35
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $315,500.00        $315,500.00        $200,179.95

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/18/1996 07/30/1997 04/18/1997 01/29/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 12/01/1999  -   65.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans (PP) are complete.  The CEQA process continues.  PP
approval by PWB is not required.  State funds were available for 65% (interim) Working
Drawings (WD).  The 65% WD plans and specifications are complete and the estimate is
being finalized.  The Military has informed us that Federal funds will not be available
within the Federal 99/2000 Budget Act for the remainder of the WD's and construction.
SCHEDULE: This project will go on hold upon the completion of the 65% WD's.  Duration of
the WD's is contingent upon undetermined Military review time of WD interim and final
submittals and possible Federal appropriation in the October 2000/2001 Budget Act.  If
appropriated., Federal funds would be available approximately January 2001.  BUDGET:



The budget will be reviewed upon receipt of the estimate.  OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

LINCOLN THEATER RENOVATION
 
 

Project Location: VETERANS HOME OF CALIFORNIA - YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: CHUCK STEVENS
Work Order Number: OPDM0805

 
Estimated Project Cost: $11,900,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P - -        $190,000.00 98126A        $190,000.00
P 324/98 8960-301-0001         $18,000.00 99076A         $18,000.00
P - -        $160,000.00 99207A        $160,000.00
P - -        $598,000.00 99302A        $598,000.00
P - -      ($485,000.00) 99302A      ($485,000.00)

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $481,000.00        $481,000.00        $353,495.85
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $481,000.00        $481,000.00        $353,495.85

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/01/1998 11/15/1998 07/01/1998 08/15/1999  100.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 03/01/1999 01/31/2000 08/16/1999 04/24/2000   95.00%
BID OPEN 02/15/2000 03/15/2000  -  -     0.00%
CONSTRUCTION 05/01/2000 08/31/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: DOF approved the Friends of the Lincoln Theater (FLT) to pay the
Architect directly for Working Drawings.  Special Legislation (SB195)has been introduced
to allow bidding and construction to begin. SCHEDULE: Because the project is in need of
special legislation the schedule has slipped. Depending on when the authority to bid is
enacted the current schedule will most likely be modified. BUDGET: The budget and scope
has grown over time however the current budget is recognized by the Friends of the
Lincoln Theater.  OTHER PERTINENT INFORMATION:  Project is funded mostly by the FLT
under a lease agreement with the Department of Veterans Affairs and the Department of



General Services.  Under the agreement, the State will pay for the specified amounts for
seismic upgrade, for hazardous material abatement and HVAC systems.  The schedule shown
is not the desired schedule. The desired schedule has the facility in operation for the
opening of the Napa Symphony season in October 2001.  
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PROJECT INFORMATION
 

NORTHERN CALIFORNIA VETERANS CEMETERY
 
 

Project Location: SHASTA COUNTY
Department: VETERANS AFFAIRS
Project Director: LARRY LBROWN
Work Order Number: 106744

 
Estimated Project Cost: $0.00
Current Phase: STUDY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
S 604/99 SB 4                 $0.00 00069A           $5,000.00
S 604/99 SB 4         $70,000.00 99319A         $30,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S         $70,000.00         $35,000.00           $2,608.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $70,000.00         $35,000.00           $2,608.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY 12/14/1999 01/31/2000 12/14/1999 04/29/2000   70.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

-PROJECT STATUS: This budget package is waiting on DOF approval of funding.  SCHEDULE:
Project is two months behind original schedule due to lack of funding.  BUDGET: Project
is on budget.  OTHER PERTINENT INFORMATION: This project, except for the budget package,
is funded by Senate Bill No. 4.
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PROJECT INFORMATION
 

VETERANS HOME OF CALIF.- CHULA VISTA
 
 

Project Location: CHULA VISTA
Department: VETERANS AFFAIRS
Project Director: ANDRE ARNOLD
Work Order Number: OPDM0711

 
Estimated Project Cost: $35,789,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
W Ch335/96 -   $12,000,000.00 97006B     $1,351,100.00
C - -                 $0.00 00056B        $559,000.00
C Ch335/96 -                 $0.00 97192B   $10,123,900.00
C Ch335/96 FedFunds   $22,621,950.00 99026B   $22,621,950.00
C Ch335/96 -        $986,000.00 99026B        $364,050.00
C - -                 $0.00
C - -                 $0.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W   $12,000,000.00     $1,351,100.00     $1,989,458.00
C   $23,607,950.00   $33,668,900.00   $24,550,072.50

 
PROJECT   $35,607,950.00   $35,020,000.00   $26,539,530.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -  100.00%
PWB 02/15/1997  - 02/15/1997 02/15/1997  100.00%
WORKING DRAWINGS  - 12/15/1997 02/15/1997 09/17/1997  100.00%
BID OPEN  - 09/15/1997 09/17/1997 11/13/1997  100.00%
CONSTRUCTION  - 09/15/1999 04/15/1998 04/15/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Interior finish work continues in all building(s). Exterior work
continues with landscaping, paving. General construction is approximately 95% complete.
. SCHEDULE: The project remains on schedule for expected completion in phases starting
Feb. 15, 2000 and completing Apr. 15, 2000. BUDGET: $559,000.00 augmentatation approved
by PWB on 1/25/00. OTHER PERTINENT INFORMATION: Permanent CDVA staff started occupancy
of Phase 1 Building A as of 3/6/00.
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PROJECT INFORMATION
 

YOUNTVILLE HOLDERMAN ACTIVITY CENTER REMODEL
 
 

Project Location: YOUNTVILLE
Department: VETERANS AFFAIRS
Project Director: ROBERT UVALLE
Work Order Number: 106149

 
Estimated Project Cost: $1,940,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 1999/50 8960-301-001(3)        $122,000.00 99214A        $122,000.00
W 1999/50 8960-301-001(3)        $130,000.00 99308A        $130,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $122,000.00        $122,000.00         $97,412.50
W        $130,000.00        $130,000.00         $66,870.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $252,000.00        $252,000.00        $164,282.50

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
PWB 12/10/1999 12/10/1999 12/10/1999 12/10/1999  100.00%
WORKING DRAWINGS 12/17/1999 06/01/2000 12/17/1999 06/01/2000   65.00%
BID OPEN 06/02/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/03/2000 08/23/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary plans completed and approved by PWB on 12/10/99. Working
Drawings in progress @ 65%   SCHEDULE: Project remains on schedule. BUDGET: Project is
on budget. OTHER PERTINENT INFORMATION: There are no project issues at this time.
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PROJECT INFORMATION
 

JEFFERSON HALL REHAB (SECTION L)
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106148

 
Estimated Project Cost: $3,343,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 1999/50 8960-301-001(1)        $170,000.00 99215A        $170,000.00
W 1999/50 8960-301-001(1)        $227,000.00 99333A        $227,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $170,000.00        $170,000.00        $140,313.00
W        $227,000.00        $227,000.00        $109,542.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $397,000.00        $397,000.00        $249,855.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/02/1999 12/10/1999 07/02/1999 12/10/1999  100.00%
PWB  - 12/10/1999  - 01/14/2000  100.00%
WORKING DRAWINGS 12/17/1999 06/10/2000 01/17/2000 07/10/2000   65.00%
BID OPEN 06/11/2000 10/02/2000  -  -     0.00%
CONSTRUCTION 10/06/2000 10/12/2001  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans complete with PWB approval. Working drawings in
progress @ 65%.  SCHEDULE: Original PWB submission 12/10/1999 extended to 1/14/2000
reflecting additional CEQA (cat ex) time requirements; WD current schedule also
extended. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
issues at this time.
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PROJECT INFORMATION
 

LAUNDRY BUILDING RENOVATION
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: ROBERT UVALLE
Work Order Number: 106183

 
Estimated Project Cost: $1,773,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/1999 8960-301-001(2)         $87,000.00 99216A         $87,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $87,000.00         $87,000.00         $72,820.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $87,000.00         $87,000.00         $72,820.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1999 03/10/2000 10/01/1999 03/10/2000  100.00%
PWB  - 03/10/2000  - 03/10/2000  100.00%
WORKING DRAWINGS 03/11/2000 09/30/2000  -  -     0.00%
BID OPEN 10/01/2000 01/01/2001  -  -     0.00%
CONSTRUCTION 01/02/2001 01/10/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Preliminary Plans completed and approved by PWB. Working Drawings start
pending 2000 budget approval. SCHEDULE: The current start for Working Drawings is set at
Aug 17 2000 based on pending budget approval.  BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no significant project issues at this time.
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PROJECT INFORMATION
 

RECTOR RESERVOIR
 
 

Project Location: YOUNTVILLE
Department: VETERANS HOME YOUNTVILLE
Project Director: DALE PRAWALSKY
Work Order Number: 102817

 
Estimated Project Cost: $4,470,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
- -                 $0.00

P 324/98 8960-301-0001(3)        $245,000.00 98229A        $245,000.00
W 324/98 8960-301-0001(3)        $266,000.00 99056A        $266,000.00
C 324/98 8960-301-0001(3)        $230,617.00 99278A        $230,617.00
C 324/98 8960-301-0001(3)     $3,959,000.00 99279A     $3,959,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00           $2,560.00
P        $245,000.00        $245,000.00        $232,145.00
W        $266,000.00        $266,000.00        $182,600.00
C     $4,189,617.00     $4,189,617.00        $869,521.44

 
PROJECT     $4,700,617.00     $4,700,617.00     $1,286,826.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/17/1998 03/11/1999 02/15/1999 04/09/1999  100.00%
PWB 03/12/1999 03/12/1999 04/09/1999 04/09/1999  100.00%
WORKING DRAWINGS 03/12/1999 05/19/1999 04/09/1999 06/28/1999  100.00%
BID OPEN 07/08/1999 07/08/1999 06/28/1999 10/18/1999  100.00%
CONSTRUCTION 08/27/1999 08/25/2000 12/06/1999 12/06/2000   25.00%

 
 

Current Comments
 
 

PROJECT STATUS: Weather has caused some delays. Concrete work on the water treatment
building is at 75%. SCHEDULE: Construction schedule for grading and concrete work has
been impacted because of weather. Overall schedule should not be affected. BUDGET:
Project is with in budget.  OTHER PERTINENT INFORMATION: None
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FRANCHISE TAX BOARD
 

1.0 SECURITY IMPROVEMENTS 106173
2.0 SECURITY IMPROVEMENTS 106172

 
GENERAL SERVICES

 
3.0 1 INMATE HOUSING 505SPS
4.0 5 INMATE HOUSING 506SPS
5.0 ARMORY 601SPS
6.0 ARMORY STRUCTURAL RETROFIT 711SPS
7.0 CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT 713SPS
8.0 DINING ROOM #2/BUILDING 6 504SPS
9.0 DINING ROOM 1, BUILDING 15 613SPS
10.0 EDD BUILDING STRUCT'L RETROFIT 530SPS
11.0 GYM, VOC ED, WING V STRUCTURAL RETROFIT 709SPS
12.0 J KITCHEN & LAUNDRY 610SPS
13.0 LIBRARY & COURTS BUILDING 527SPS
14.0 MEADOWVIEW ARMORY STRUCTURAL RETROFIT 707SPS
15.0 NEUMILLER INFIRMARY 705SPS
16.0 NORTH BLOCK STRUCTURAL RETROFIT 706SPS
17.0 OFFICER AND GUARDS STRUCTURAL RETROFIT 708SPS
18.0 REL. MICROWAVE TOWER (PKG. #1) 51401SPS
19.0 REL. MICROWAVE TOWERS (PKG #3) 51403SPS
20.0 REL. MICROWAVE TOWERS (PKG. #2) 51402SPS
21.0 RELOCATE COMM MICROWAVE CENTER 514SPS
22.0 SOUTH BLOCK 606SPS
23.0 STRUCT'L RETROFIT, EDUC G VOC 602SPS
24.0 STRUCTURAL RETROFIT OFFICE BLDG 603SPS
25.0 VAN WESTON HALL STRUCTURAL RETROFIT 712SPS
26.0 WEST BLOCK 609SPS
27.0 WING L, WING R STRUCTURAL RETROFIT 710SPS

 
TRANSPORTATION

 
28.0 FIRE & LIFE SAFETY IMPVTS, PHASE 2 405BHO
29.0 SEISMIC RETROFIT 106171

 
HIGHWAY PATROL

 
30.0 ADA COMPLIANCE RETROFIT PH II 642CHO

 
DEPT OF BOATING AND WATERWAYS

 
31.0 BOAT INSTRUCTION & SAFETY CENTER 106174
32.0 BOAT INSTRUCTION & SAFETY CTR 602DBW
33.0 BOAT LAUNCHING FACILITIES 601DBW
34.0 BOAT LAUNCHING FACILITY 701DBW
35.0 NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER 102781
36.0 SPILLWAY BOAT LAUNCHING FACILITY 704DBW
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YOUTH AUTHORITY
 

37.0 LIVING UNIT DOORS-UNIT 1 AND 3 704YTS
38.0 MAINTENANCE BUILDING 012YNS
39.0 NEW INFIRMARY 502YPS
40.0 PERIMETER SECURITY FENCING 501YPI

 
FOOD AND AGRICULTURE

 
41.0 AGRICULTURAL INSPECTION STATION 301AIS
42.0 MODERNIZE PASSENGER ELEVATORS 601ADA

 
MILITARY

 
43.0 SECURITY LIGHTING 102804
44.0 SECURITY LIGHTING 103302
45.0 SECURITY LIGHTING 102808
46.0 SECURITY LIGHTING 102805
47.0 SECURITY LIGHTING 102803
48.0 SECURITY LIGHTING 102802
49.0 SECURITY LIGHTING 102801
50.0 SECURITY LIGHTING 102807
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: LOS ANGELES
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106173

 
Estimated Project Cost: $207,300.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1730-301-0001         $30,000.00 -         $31,000.00
W 50/99 1730-301-0001         $45,000.00
C 50/99 1730-301-0001        $363,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $30,000.00         $31,000.00         $19,917.00
W         $45,000.00                 $0.00                 $0.00
C        $363,000.00                 $0.00                 $0.00

 
PROJECT        $438,000.00         $31,000.00         $19,917.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 11/30/1999 01/03/2000 02/03/2000  100.00%
PWB  -  - 03/20/2000 03/20/2000  100.00%
WORKING DRAWINGS 02/01/2000 05/31/2000 04/03/2000 05/29/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION 08/01/2000 11/30/2000  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Preliminary Plans were completed on 2/3/00 and approved by PWB on
3/20/00. The transfer of Working Drawings funds is pending DOF approval. SCHEDULE: The
Working Drawings schedule is 4/300 - 5/29/00. BUDGET: The revised total estimated
project cost based on the scope reduction is $207,300. OTHER PERTINENT INFORMATION: A
site visit took place on 9/14/99. RESD determined that the proposed project
(installation of a bank of security windows) has already been accomplished by the
facility. The project will consist of completing the remaining 10% of work not already
accomplished.
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PROJECT INFORMATION
 

SECURITY IMPROVEMENTS
 
 

Project Location: STOCKTON
Department: FRANCHISE TAX BOARD
Project Director: TOM WELLS
Work Order Number: 106172

 
Estimated Project Cost: $247,900.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 1760-301-0001         $28,000.00 -         $28,000.00
W 50/99 1760-301-0001         $39,000.00
C 50/99 1760-301-0001        $209,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $39,000.00                 $0.00                 $0.00
C        $209,000.00                 $0.00                 $0.00

 
PROJECT        $276,000.00         $28,000.00         $28,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 11/30/1999  - 01/28/2000  100.00%
PWB  -  - 03/20/2000 03/20/2000  100.00%
WORKING DRAWINGS 02/01/2000 05/31/2000 04/03/2000 06/23/2000     0.00%
BID OPEN  -  - 10/20/2000  -     0.00%
CONSTRUCTION 08/01/2000 11/30/2000 01/15/2001 05/04/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Preliminary Plans were completed on 1/28/00 and approved by PWB on
3/20/00. The transfer of Working Drawing funds is pending DOF approval. SCHEDULE: The
Working Drawings schedule is 4/300 - 6/23/00. BUDGET: The revised total estimated
project cost based on the scope reduction is $247,900. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

1 INMATE HOUSING
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 505SPS

 
Estimated Project Cost: $7,798,435.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $382,000.00 -        $382,000.00
W 162/96 1760-301-768        $427,000.00 -        $427,000.00
C 162/96 1760-301-768     $6,363,000.00 -     $6,363,000.00
C 162/96 1760-301-768        $641,000.00 Augmentation        $641,000.00
C 162/96 1760-301-768        $626,435.00 Augmentation        $626,435.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $382,000.00        $382,000.00        $382,000.00
W        $427,000.00        $427,000.00        $427,000.00
C     $7,630,435.00     $7,630,435.00     $6,385,000.00

 
PROJECT     $8,439,435.00     $8,439,435.00     $7,194,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/01/1998 11/01/1998 02/17/1998 04/22/2000   82.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
4/22/00. SCHEDULE: Due site conditions, the completion date has been delayed 175 days.
BUDGET: Augmentation to Construction appropriation in the amount of $641,000 was
approved by PWB on 3/20/00. The Executive Order number is pending. OTHER PERINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

5 INMATE HOUSING
 
 

Project Location: FOLSOM, CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 506SPS

 
Estimated Project Cost: $3,897,426.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768        $133,000.00 -        $133,000.00
W 162/96 1760-301-768        $333,000.00 -        $333,000.00
C 162/96 1760-301-768     $3,133,000.00 -     $3,133,000.00
C 162/96 1760-301-768        $326,000.00 Augmentation        $326,000.00
C 162/96 1760-301-768        $298,426.00 Augmentation        $298,426.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $133,000.00        $133,000.00        $133,000.00
W        $333,000.00        $333,000.00        $333,000.00
C     $3,757,426.00     $3,757,426.00     $3,345,000.00

 
PROJECT     $4,223,426.00     $4,223,426.00     $3,811,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1997  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/01/1998 11/01/1999 02/17/1998 04/22/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
4/22/00. SCHEDULE: Due to site conditions, the completion date has been delayed 175
days. BUDGET: An augmentation of $326,000 was approved by PWB on 3/20/00. OTHER
PERTINENT INFORMATION: This project was combined with SPS 504, 505, and 613 for
Construction contract purposes.
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PROJECT INFORMATION
 

ARMORY
 
 

Project Location: SANTA BARBARA
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 601SPS

 
Estimated Project Cost: $2,914,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $294,000.00 -        $294,000.00
W 162/96 1760-301-768        $404,000.00 -        $404,000.00
C 282/97 1760-301-768     $4,802,000.00 -     $2,023,000.00
C 282/97 1760-301-768        $193,000.00 Augmentation        $193,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $294,000.00        $294,000.00        $294,000.00
W        $404,000.00        $404,000.00        $404,000.00
C     $4,995,000.00     $2,216,000.00     $2,057,600.00

 
PROJECT     $5,693,000.00     $2,914,000.00     $2,755,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 07/11/1997 09/04/1996 07/11/1997  100.00%
PWB  -  -  - 08/08/1997  100.00%
WORKING DRAWINGS 08/20/1997 02/06/1998 08/20/1997 04/17/1998  100.00%
BID OPEN 08/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 07/01/1999 01/30/2000 08/06/1999 05/01/2000   85.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 85% complete. SCHEDULE: The
schedule was revised due to historic review and approval requirements. The retrofit
scheme changed significantly. Working Drawings were delayed about two months due to a
required coordination with a client funded project at the site. Bidding was delayed due
to the possible sale of the site by the Military Department. BUDGET: An augmentation to
the Construction appropriation was approved by PWB on 2/18/00. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ARMORY STRUCTURAL RETROFIT
 
 

Project Location: VENTURA
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 711SPS

 
Estimated Project Cost: $1,979,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768         $47,000.00 -         $47,000.00
W 324/98 1760-301-768        $149,500.00 -        $149,500.00
C 324/98 1760-301-768     $1,782,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $149,500.00        $149,500.00        $147,000.00
C     $1,782,500.00                 $0.00                 $0.00

 
PROJECT     $1,979,000.00        $196,500.00        $194,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 10/07/1998  100.00%
PWB  -  - 11/13/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 01/18/1999 12/17/1999  100.00%
BID OPEN 02/15/1999  - 03/08/2000  -  100.00%
CONSTRUCTION 03/15/1999 12/30/1999 05/15/2000 01/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 3/8/00. The low bidder was Goodrich, Baas &
Associates with a bid of $750,000, which was 48% below the State's estimate.
Construction will begin on 5/15/00. SCHEDULE: The project is on schedule. BUDGET: No
change. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

CENTRAL GUIDANCE CENTER STRUCTURAL RETROFIT
 
 

Project Location: CHINO
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 713SPS

 
Estimated Project Cost: $3,914,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768        $148,000.00 -        $148,000.00
W 324/98 1760-301-768        $244,000.00 -        $244,000.00
C 324/98 1760-301-768     $3,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $148,000.00        $148,000.00        $148,000.00
W        $244,000.00        $244,000.00         $10,000.00
C     $3,522,000.00                 $0.00                 $0.00

 
PROJECT     $3,914,000.00        $392,000.00        $158,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 09/04/1998 02/20/1998 08/13/1999  100.00%
PWB  -  - 09/10/1999 09/10/1999  100.00%
WORKING DRAWINGS 09/15/1998 03/30/1999 12/01/1999 05/30/2000   50.00%
BID OPEN 05/15/1999  - 09/03/2000  -     0.00%
CONSTRUCTION 07/01/1999 07/01/2000 12/18/2000 11/18/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are approximately 50% complete. SCHEDULE: Preliminary
Plans were delayed due to consultant contract difficulties. BUDGET: The project is on
budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

DINING ROOM #2/BUILDING 6
 
 

Project Location: FOLSOM CDC
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 504SPS

 
Estimated Project Cost: $2,281,083.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768         $83,000.00 -         $83,000.00
W 162/96 1760-301-768        $195,000.00 -        $195,000.00
C 162/96 1760-301-768     $1,670,000.00 -     $1,670,000.00
C 162/96 1760-301-768        $163,868.00 -        $163,868.00
C 162/96 1760-301-768        $169,215.00 Augmentation        $169,215.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $83,000.00         $83,000.00         $83,000.00
W        $195,000.00        $195,000.00        $195,000.00
C     $2,003,083.00     $2,003,083.00     $1,893,000.00

 
PROJECT     $2,281,083.00     $2,281,083.00     $2,171,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 07/12/1996  100.00%
WORKING DRAWINGS 09/06/1996 04/26/1997 09/06/1996 04/26/1997  100.00%
BID OPEN  -  - 11/07/1997  -  100.00%
CONSTRUCTION 02/02/1998 10/15/1999 02/17/1998 09/30/1998  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction on this project was completed on 9/30/98. SCHEDULE: The
schedule was delayed 175 days due to the significant number of unknown site conditions.
BUDGET: An augmentation to the construction appropriation in the amount of $264,630 ($95,
415 in bid savings and $169,215 augmentation), was approved by PWB on 5/14/99 to cover
extended overhead and additional guarding and management related to the time extension.
OTHER PERTINENT INFORMATION: This project was combined with SPS 505, 506, and 613 for
Construction contract purposes.
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PROJECT INFORMATION
 

DINING ROOM 1, BUILDING 15
 
 

Project Location: FOLSOM
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 613SPS

 
Estimated Project Cost: $1,501,169.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768         $98,000.00 -         $98,000.00
W 162/96 1760-301-768        $121,000.00 -        $121,000.00
C 282/97 1760-301-768     $1,357,000.00 -     $1,282,169.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $98,000.00         $98,000.00         $98,000.00
W        $121,000.00        $121,000.00        $121,000.00
C     $1,357,000.00     $1,282,169.00     $1,219,000.00

 
PROJECT     $1,576,000.00     $1,501,169.00     $1,438,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 03/14/1997 09/04/1996 03/14/1997  100.00%
PWB  -  -  - 05/09/1997  100.00%
WORKING DRAWINGS 05/12/1997 06/06/1997 05/12/1997 06/06/1997  100.00%
BID OPEN 03/15/1998  - 11/07/1997  -  100.00%
CONSTRUCTION 02/02/1998 10/15/1999 01/10/2000 04/22/2000   15.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway with a scheduled completion date of
4/22/00. SCHEDULE: Due to the significant number of unknown site conditions being
discovered, the completion date has been delayed 175 days. BUDGET: The project is on
budget. OTHER PERTINENT INFORMATION: The project was combined with SPS 504, 505, and 506
for Construction contract purposes.
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PROJECT INFORMATION
 

EDD BUILDING STRUCT'L RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: MARY HOY
Work Order Number: 530SPS

 
Estimated Project Cost: $9,288,630.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5100-303-185(1)         $83,000.00 -         $83,000.00
P 303/95 5100-303-588         $74,000.00 -         $74,000.00
P 303/95 5100-303-870        $305,000.00 -        $305,000.00
W 162/96 1760-301-768        $496,000.00 -        $545,000.00
C 324/98 1760-301-768     $9,811,000.00 -     $8,281,630.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $462,000.00        $462,000.00        $462,000.00
W        $496,000.00        $545,000.00        $545,000.00
C     $9,811,000.00     $8,281,630.00     $1,350,600.00

 
PROJECT   $10,769,000.00     $9,288,630.00     $2,357,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 07/26/2096 06/26/1997  100.00%
BID OPEN 08/15/1998  - 04/29/1999 04/29/1999  100.00%
CONSTRUCTION 10/01/1998 03/30/2000 10/04/1999 03/04/2001   20.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is on schedule and is approximately 20% complete. SCHEDULE:
The project is on schedule. BUDGET: The project is on budget. OTHER PERTINENT
INFORMATION: Potential retrofit problems have been identified in the tunnel portion of
the two main buildings. Pricing of change orders is progressing.



 
REAL ESTATE SERVICES DIVISION      Page: 11.0

PROJECT INFORMATION
 

GYM, VOC ED, WING V STRUCTURAL RETROFIT
 
 

Project Location: SOLEDAD
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 709SPS

 
Estimated Project Cost: $2,367,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $47,000.00 -         $47,000.00
W 324/98 1760-301-768        $253,000.00 -        $253,000.00
C 324/98 1760-301-768     $2,067,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $47,000.00         $47,000.00         $47,000.00
W        $253,000.00        $253,000.00           $6,400.00
C     $2,067,000.00                 $0.00                 $0.00

 
PROJECT     $2,367,000.00        $300,000.00         $53,400.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 08/31/1999  100.00%
PWB 07/09/1998  - 09/10/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/19/1999 04/04/2000   80.00%
BID OPEN 01/15/1999  - 07/13/2000  -     0.00%
CONSTRUCTION 03/01/1999 12/30/1999 09/05/2000 06/05/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultants are preparing the Working Drawings. SCHEDULE: 95% Working
Drawings are due by 4/4/00 and bid documents are due to be completed by the end of June.
BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

J KITCHEN & LAUNDRY
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 610SPS

 
Estimated Project Cost: $757,100.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768         $15,000.00 -         $15,000.00
W 162/96 1760-301-768        $126,000.00 -        $126,000.00
C 324/98 1760-301-768        $674,000.00 -        $616,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $15,000.00         $15,000.00         $15,000.00
W        $126,000.00        $126,000.00        $126,000.00
C        $674,000.00        $616,100.00        $483,000.00

 
PROJECT        $815,000.00        $757,100.00        $624,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 09/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 11/01/1998 08/30/1999 07/12/1999 03/31/2000   92.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 92% complete. SCHEDULE: The
project is on schedule for completion by 3/31/00. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

LIBRARY & COURTS BUILDING
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 527SPS

 
Estimated Project Cost: $18,789,144.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 1760-301-768     $1,422,000.00 -     $1,422,000.00
W 162/96 1760-301-768     $2,883,000.00 -     $2,883,000.00
C 162/96 1760-301-768   $17,506,000.00 -   $14,484,144.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P     $1,422,000.00     $1,422,000.00     $1,422,000.00
W     $2,883,000.00     $2,883,000.00     $2,883,000.00
C   $17,506,000.00   $14,484,144.00   $11,803,000.00

 
PROJECT   $21,811,000.00   $18,789,144.00   $16,108,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 03/29/1996 09/01/1995 03/29/1996  100.00%
PWB  -  -  - 08/09/1996  100.00%
WORKING DRAWINGS 07/26/1996 06/26/1997 08/26/1996 06/26/1997  100.00%
BID OPEN  -  - 11/04/1997  -  100.00%
CONSTRUCTION 12/01/1997 12/31/1999 01/20/1998 04/10/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction is currently underway SCHEDULE: Construction is scheduled
for completion on 4/10/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MEADOWVIEW ARMORY STRUCTURAL RETROFIT
 
 

Project Location: SACRAMENTO
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 707SPS

 
Estimated Project Cost: $1,593,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $55,000.00 -         $55,000.00
W 324/98 1760-301-768        $117,000.00 -        $117,000.00
C 324/98 1760-301-768     $1,421,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $55,000.00         $55,000.00         $55,000.00
W        $117,000.00        $117,000.00        $117,000.00
C     $1,421,000.00                 $0.00                 $0.00

 
PROJECT     $1,593,000.00        $172,000.00        $172,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 05/01/1998 02/20/1998 10/07/1998  100.00%
PWB  -  - 11/13/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 01/15/1999 11/20/1998 12/17/1999  100.00%
BID OPEN 02/15/1999  - 03/09/2000  -  100.00%
CONSTRUCTION 03/15/1999 12/30/1999 05/15/2000 01/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 3/9/00. The low bidder was Refnes
Construction with a bid of $785,000, 33.4% below the State's estimate. SCHEDULE: The
schedule for Preliminary Plans was delayed due to difficulties in obtaining consultant
contracts. Working Drawings were delayed due to contract related issues. BUDGET: No
change. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

NEUMILLER INFIRMARY
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 705SPS

 
Estimated Project Cost: $6,623,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $340,000.00 -        $340,000.00
W 324/98 1760-301-768        $473,000.00 -        $473,000.00
C 324/98 1760-301-768     $5,810,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $340,000.00        $340,000.00        $340,000.00
W        $473,000.00        $473,000.00        $473,000.00
C     $5,810,000.00                 $0.00                 $0.00

 
PROJECT     $6,623,000.00        $813,000.00        $813,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  - 06/30/1998 02/20/1998 09/15/1998  100.00%
PWB  -  - 10/09/1998  -  100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 05/30/2000   90.00%
BID OPEN 06/15/1999  - 07/07/2000  -     0.00%
CONSTRUCTION 09/01/1999 10/01/2000 08/18/2000 09/21/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings are delayed due to medical planning and design
considerations. SCHEDULE: The schedule has been delayed. BUDGET:Funds to be reverted and
reappropriated in FY 00/01 Budget. OTHER PERTINENT INFORMATION: A request to separate
the North Block project from the Neumiller Infirmary is being prepared.
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PROJECT INFORMATION
 

NORTH BLOCK STRUCTURAL RETROFIT
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 706SPS

 
Estimated Project Cost: $4,170,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768        $135,000.00 -        $135,000.00
W 324/98 1760-301-768        $277,000.00 -        $277,000.00
C 324/98 1769-301-768     $3,758,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $135,000.00        $135,000.00        $135,000.00
W        $277,000.00        $277,000.00        $257,000.00
C     $3,758,000.00                 $0.00                 $0.00

 
PROJECT     $4,170,000.00        $412,000.00        $392,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 06/30/1998 02/20/1998 09/15/1998  100.00%
PWB  -  - 10/09/1998  -  100.00%
WORKING DRAWINGS 10/15/1998 05/01/1999 10/15/1998 12/17/1999  100.00%
BID OPEN 06/15/1999  - 05/04/2000  -     0.00%
CONSTRUCTION 09/01/1999 10/01/2000 07/01/2000 06/30/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening will be held on 5/4/00. SCHEDULE: Project is on schedule.
BUDGET:Construction funds were reappropriated in the FY 99/00 Budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

OFFICER AND GUARDS STRUCTURAL RETROFIT
 
 

Project Location: FOLSOM PRISON
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 708SPS

 
Estimated Project Cost: $4,608,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768        $146,000.00 -        $146,000.00
W 324/98 1760-301-768        $296,000.00 -        $296,000.00
C 324/98 1760-301-768     $4,166,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $146,000.00        $146,000.00        $146,000.00
W        $296,000.00        $296,000.00        $200,800.00
C     $4,166,000.00                 $0.00                 $0.00

 
PROJECT     $4,608,000.00        $442,000.00        $346,800.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 08/07/1998 02/20/1998 05/11/1999  100.00%
PWB 09/11/1998  - 05/14/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 01/30/1999 12/01/1999 05/30/2000   80.00%
BID OPEN 03/15/1998  - 07/01/2000  -     0.00%
CONSTRUCTION 05/01/1999 05/01/2000 10/01/2000 10/07/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultant contracts for Working Drawings were executed on 12/1/99.
SCHEDULE: The project is on schedule. BUDGET: Funding for Working Drawings and
Construction was appropriated in the 98/99 Budget. Construction funds were
reappropriated in FY 99/00. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWER (PKG. #1)
 
 

Project Location: LOS ANGELES-11 SITES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51401SPS

 
Estimated Project Cost: $4,706,282.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 1760-301-768     $4,706,282.00 -     $2,364,446.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $4,706,282.00     $2,364,446.00     $2,364,446.00

 
PROJECT     $4,706,282.00     $2,364,446.00     $2,364,446.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  - 04/01/1996 12/18/1996  100.00%
BID OPEN  -  - 03/26/1997  -  100.00%
CONSTRUCTION 06/12/1997 02/27/1998 06/12/1997 09/15/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: This project is complete. SCHEDULE: The project was completed on
schedule. BUDGET: The project was completed within budget. OTHER PERTINENT INFORMATION:
This project is one of three construction packages for the Microwave Tower Relocation.
Reporting on this project will continue until packages 2 and 3 are complete.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG #3)
 
 

Project Location: LOS ANGELES-3 SITES 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51403SPS

 
Estimated Project Cost: $4,706,282.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 95/303 -     $4,706,282.00 -     $1,420,636.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $4,706,282.00     $1,420,636.00                 $0.00

 
PROJECT     $4,706,282.00     $1,420,636.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 07/01/1996 04/01/1998 07/01/1996 12/17/1999  100.00%
BID OPEN 01/15/1997  - 04/07/2000  -     0.00%
CONSTRUCTION 03/01/1998 07/30/1998 08/04/2000 01/18/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid opening is scheduled for 4/7/00. SCHEDULE: The project is on
schedule. BUDGET: The State's final estimate for construction package #3 is $1,675,436.
Construction funds were reappropriated in FY 99/00. OTHER PERTINENT INFORMATION: All
design funds are being tracked within the parent project (SPS514). Drawings include
Castro Peak tower, Oat Mountain tower and vault, and La Habra road improvements.
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PROJECT INFORMATION
 

REL. MICROWAVE TOWERS (PKG. #2)
 
 

Project Location: LOS ANGELES-1 SITE 
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 51402SPS

 
Estimated Project Cost: $4,706,282.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
C 303/95 1760-301-768     $4,706,282.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P                 $0.00                 $0.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C     $4,706,282.00                 $0.00                 $0.00

 
PROJECT     $4,706,282.00                 $0.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  -  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS 07/01/1996 11/30/1996 07/01/1996 03/17/2000  100.00%
BID OPEN 04/30/1998  - 05/01/2000  -     0.00%
CONSTRUCTION 06/10/1998 12/10/1998 08/28/2000 01/12/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid opening is scheduled for 5/1/00. SCHEDULE: The project is on
schedule. BUDGET: The State's final estimate for construction package #2 is $666,400.
OTHER PERTINENT INFORMATION: The most recent preliminary redesign scheme was approved by
the U.S. Forest Service 1/25/99 after many delays. All design funds are being tracked
within the parent project (SPS514). The Working Drawings are currently being presented
to the counties of Riverside and Orange for their concurrance.
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PROJECT INFORMATION
 

RELOCATE COMM MICROWAVE CENTER
 
 

Project Location: LOS ANGELES
Department: GENERAL SERVICES
Project Director: BILL BUTLER
Work Order Number: 514SPS

 
Estimated Project Cost: $12,300,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 95/303 1760-301-768        $439,000.00 -        $439,000.00
W 95/303 1760-301-768     $7,154,718.00 -     $7,154,718.00
C 95/303 1760-301-768     $4,706,282.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $439,000.00        $439,000.00        $439,000.00
W     $7,154,718.00     $7,154,718.00     $7,154,718.00
C     $4,706,282.00                 $0.00                 $0.00

 
PROJECT   $12,300,000.00     $7,593,718.00     $7,593,718.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1995 05/16/1996 09/01/1995 05/16/1996  100.00%
PWB  -  -  - 06/14/1996  100.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Bid package No.1 is complete. Working Drawings for bid package No. 2 are
scheduled for completion by 4/7/00 and No.3 by 5/1/00. SCHEDULE: The project is on
schedule. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: This project
has been phased due to the differences in the CEQA approval schedules and lease
negotiations. The final phase of PPs was approved at the 6/14/96 PWB meeting.The amount
transferred for Working Drawings includes equipment funds for DGS Telecommunications.
Estimated project cost noted above reflects overall project appropriations. Transfers of
funds for PPs and WDs are indicated here, and transfers for Construction will be
indicated under the sub work orders. For project status for WDs and Construction, please
reference sub-work orders 01, 02 and 03.
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PROJECT INFORMATION
 

SOUTH BLOCK 
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 606SPS

 
Estimated Project Cost: $9,194,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $235,000.00 -        $235,000.00
W 282/97 1760-301-768        $419,000.00 -        $419,000.00
C 324/98 1760-301-768     $8,540,000.00 -     $5,653,800.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $235,000.00        $235,000.00        $235,000.00
W        $419,000.00        $419,000.00        $419,000.00
C     $8,540,000.00     $5,653,800.00     $5,460,000.00

 
PROJECT     $9,194,000.00     $6,307,800.00     $6,114,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
PWB  -  - 07/11/1997 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 11/02/1998  - 01/26/1999 01/26/1999  100.00%
CONSTRUCTION 01/01/1999 06/01/2000 04/05/1999 09/25/2000   77.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 77% complete. SCHEDULE: The
schedule for completion of Working Drawings was extended in order to coordinate with SPS
609. BUDGET: An augmentation to revert bid savings of $255,750 has been submitted to the
Department of Finance for PWB approval. OTHER PERTINENT INFORMATION: The augmentation is
to supply additional guarding to support the agency requested change in construction and
equipment staging.
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PROJECT INFORMATION
 

STRUCT'L RETROFIT, EDUC G VOC
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 602SPS

 
Estimated Project Cost: $822,900.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768         $19,000.00 -         $19,000.00
W 162/96 1760-301-768        $114,000.00 -        $114,000.00
C 324/98 1760-301-768        $763,000.00 -        $689,900.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $19,000.00         $19,000.00         $19,000.00
W        $114,000.00        $114,000.00        $114,000.00
C        $763,000.00        $689,900.00        $689,900.00

 
PROJECT        $896,000.00        $822,900.00        $822,900.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 06/06/1997 09/04/1996 06/06/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 01/02/1998 08/20/1997 06/30/1998  100.00%
BID OPEN 09/15/1998  - 04/21/1999  -  100.00%
CONSTRUCTION 11/01/1998 08/30/1998 07/12/1999 03/15/2000  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is complete and will be deleted from the next status report.
SCHEDULE: The project was completed on schedule.  BUDGET: The project was completed
within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

STRUCTURAL RETROFIT OFFICE BLDG
 
 

Project Location: SANTA ANA 
Department: GENERAL SERVICES
Project Director: SALINDER DUTTA
Work Order Number: 603SPS

 
Estimated Project Cost: $11,550,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $257,000.00 -        $257,000.00
W 162/96 1760-301-768        $344,000.00 -        $344,000.00
C 324/98 1760-301-768   $10,949,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $257,000.00        $257,000.00        $257,000.00
W        $344,000.00        $344,000.00        $344,000.00
C   $10,949,000.00                 $0.00                 $0.00

 
PROJECT   $11,550,000.00        $601,000.00        $601,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/04/1996 05/30/1997 09/04/1996 05/30/1997  100.00%
PWB  -  -  - 06/13/1997  100.00%
WORKING DRAWINGS 07/11/1997 12/11/1997  - 12/17/1999  100.00%
BID OPEN 09/15/1998  - 03/23/2000  -  100.00%
CONSTRUCTION 11/01/1998 12/30/1999 06/15/2000 08/15/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 3/23/00. The Preliminary Bid Tab has 10
bidders with a low bid of $6,372,000. SCHEDULE: Delays in the completion of Working
Drawings resulted from difficulties in obtaining executed consultant contracts. BUDGET:
No change. OTHER PERTINENT INFORMATION: The MOU between the State and the JPA (City of
Santa Ana and County of Orange) is still in process and due for a resolution soon.
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PROJECT INFORMATION
 

VAN WESTON HALL STRUCTURAL RETROFIT
 
 

Project Location: TEHACHAPI
Department: GENERAL SERVICES
Project Director: JOEL MCRONALD
Work Order Number: 712SPS

 
Estimated Project Cost: $1,653,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-0768         $58,000.00 -         $58,000.00
W 324/98 1760-301-0768        $122,000.00 -        $122,000.00
C 324/98 1760-301-0768     $1,473,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $58,000.00         $58,000.00         $58,000.00
W        $122,000.00        $122,000.00         $75,600.00
C     $1,473,000.00                 $0.00                 $0.00

 
PROJECT     $1,653,000.00        $180,000.00        $133,600.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 08/13/1999  100.00%
PWB 09/12/1998  - 09/10/1999  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 10/01/1999 04/04/2000   95.00%
BID OPEN 01/30/1999  - 07/20/2000  -     0.00%
CONSTRUCTION 03/15/1999 11/30/1999 10/01/2000 07/01/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Consultants are preparing the Working Drawings. SCHEDULE: 95% Working
Drawings are due for completion 4/4/00. BUDGET: No change. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

WEST BLOCK
 
 

Project Location: SAN QUENTIN
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 609SPS

 
Estimated Project Cost: $4,154,000.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 1760-301-768        $140,000.00 -        $140,000.00
W 162/96 1760-301-768        $314,000.00 -        $314,000.00
C 324/98 1760-301-768     $5,332,000.00 -     $3,700,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $140,000.00        $140,000.00        $140,000.00
W        $314,000.00        $314,000.00        $314,000.00
C     $5,332,000.00     $3,700,000.00     $3,499,000.00

 
PROJECT     $5,786,000.00     $4,154,000.00     $3,953,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 07/15/1996 05/30/1997 07/15/1996 05/30/1997  100.00%
PWB  -  -  - 07/11/1997  100.00%
WORKING DRAWINGS 08/20/1997 03/06/1998 08/20/1997 09/01/1998  100.00%
BID OPEN 11/02/1998  - 01/26/1999  -  100.00%
CONSTRUCTION 01/01/1999 06/01/2000 04/05/1999 09/25/2000   77.00%

 
 

Current Comments
 
 

PROJECT STATUS: Construction continues and is approximately 77% complete. SCHEDULE:
Project is on schedule. BUDGET: An augmentation of $218,952 from bid savings is being
prepared to supplement construction contingency and agency retained (guarding costs)
items. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

WING L, WING R STRUCTURAL RETROFIT
 
 

Project Location: DVI TRACY
Department: GENERAL SERVICES
Project Director: IVAN CHEW
Work Order Number: 710SPS

 
Estimated Project Cost: $1,762,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 1760-301-768         $57,000.00 -         $57,000.00
W 324/98 1760-301-768        $153,000.00 -        $153,000.00
W 324/98 1760-301-768         $30,000.00 Augmentation         $30,000.00
C 324/98 1760-301-768     $1,522,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $57,000.00         $57,000.00         $57,000.00
W        $183,000.00        $183,000.00         $69,000.00
C     $1,522,000.00                 $0.00                 $0.00

 
PROJECT     $1,762,000.00        $240,000.00        $126,000.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 02/20/1998 07/10/1998 02/20/1998 11/15/1998  100.00%
PWB  -  - 12/11/1998  -  100.00%
WORKING DRAWINGS 09/15/1998 12/30/1998 05/12/1999 03/17/2000   95.00%
BID OPEN 02/15/1999  -  -  -     0.00%
CONSTRUCTION 04/01/1999 09/30/1999 01/05/2001 08/17/2001     0.00%

 
 

Current Comments
 
 

PROJECT STATUS:The delay in completion of the Working Drawings is due to additional
seismic work in the kitchen/food prep areas. Additional work with ADA issues and
hazardous materials have also been identified. This project will be reverted and a new
appropriation will be requested in the FY 00/01 Budget. SCHEDULE: The project is being
delayed. BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: A request to
revert and reappropriate was made to the Department of Finance via a finance letter
dated 2/18/00.
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PROJECT INFORMATION
 

FIRE & LIFE SAFETY IMPVTS, PHASE 2
 
 

Project Location: SACRAMENTO
Department: TRANSPORTATION
Project Director: GARY SILLS
Work Order Number: 405BHO

 
Estimated Project Cost: $2,594,900.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 2660-311-042         $66,000.00 -         $66,000.00
W 139/94 2660-311-042         $90,000.00 -         $90,000.00
W 139/94 2660-311-042         $31,200.00 -         $31,200.00
C 282/97 2660-495-0042     $2,407,700.00 -     $1,629,700.00
C 50/99 2660-311-0042        $778,000.00 -        $778,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00         $11,974.00
P         $66,000.00         $66,000.00         $66,000.00
W        $121,200.00        $121,200.00        $121,200.00
C     $3,185,700.00     $2,407,700.00                 $0.00

 
PROJECT     $3,372,900.00     $2,594,900.00        $199,174.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 04/01/1995 01/16/1996 04/01/1995 01/16/1995  100.00%
PWB  -  -  - 03/01/2096  100.00%
WORKING DRAWINGS 06/01/1996 10/25/1996 02/06/1998 06/19/1998  100.00%
BID OPEN  -  - 12/02/1999  -  100.00%
CONSTRUCTION 01/17/2000 12/31/2000 03/08/2000 09/03/2000     2.00%

 
 

Current Comments
 
 

PROJECT STATUS: An executed contract was transmitted to MMc Construction, Inc. The
Construction start date is 3/8/00 and will be completed by 9/3/00. SCHEDULE: Working
Drawings were delayed while two schemes were being developed for review by the
Department of Transportation. BUDGET: Low bid resulted in a bid savings of $75,465.
OTHER PERTINENT INFORMATION: DOT requested additional construction funds of $778,000 in
the 1999 Budget Bill.
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PROJECT INFORMATION
 

SEISMIC RETROFIT
 
 

Project Location: REDDING
Department: TRANSPORTATION
Project Director: JOEL MCRONALD
Work Order Number: 106171

 
Estimated Project Cost: $28,000.00
Current Phase: ALL

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 2660-311-0042         $28,000.00 -         $28,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00                 $0.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT         $28,000.00         $28,000.00                 $0.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 03/30/2000 05/26/2000  -  -     0.00%
PWB  -  -  -  -     0.00%
WORKING DRAWINGS  -  -  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A Form 22 requesting funds for Preliminary Plans in the amount of $28,000
was approved by Department of Finance on 1/5/00. SCHEDULE: Upon final approval of the
funds, Preliminary Plans will be prepared for the "Structural Only" retrofit at the
District 2 Office Building in Redding. BUDGET: No change. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

ADA COMPLIANCE RETROFIT PH II
 
 

Project Location: STATEWIDE
Department: HIGHWAY PATROL
Project Director: BOB SIU
Work Order Number: 642CHO

 
Estimated Project Cost: $1,692,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 2720-301-044(4)        $141,000.00 -        $141,000.00
W 162/96 2720-301-044(4)        $208,000.00 -        $208,000.00
C 162/96 2720-301-044(4)     $1,343,000.00 -        $831,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $141,000.00        $141,000.00        $141,000.00
W        $208,000.00        $208,000.00        $208,000.00
C     $1,343,000.00        $831,000.00        $710,628.00

 
PROJECT     $1,692,000.00     $1,180,000.00     $1,059,628.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1996 01/30/1997 12/01/1996 01/30/1997  100.00%
PWB  -  -  - 06/27/1997  100.00%
WORKING DRAWINGS 04/01/1997 06/30/1997 10/13/1997 10/13/1999  100.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Per direction from CHP, the scope for the Academy project will be
redefined to bring the project within budget. A revised cost estimate for the redefined
scope will be prepared by the Direct Construction Unit. SCHEDULE: The Direct
Construction cost estimate is scheduled for completion 4/31/00.  BUDGET: Balance of the
construction appropriation ($512,000) expired on 6/30/99. OTHER PERTINENT INFORMATION:
This project consists of 1) a large ADA retrofit project at the CHP Academy in West
Sacramento and 2) a group of smaller ADA retrofit projects at 29 different locations
throughout the state. The smaller projects, with the exception of two locations, are
complete.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CENTER
 
 

Project Location: CASTAIC LAKE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 106174

 
Estimated Project Cost: $1,797,000.00
Current Phase: PRELIMINARY

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 50/99 3680-301-0516        $128,000.00 -        $128,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $128,000.00        $128,000.00         $82,788.89
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00         $82,788.89

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1999 01/28/2000 10/14/1999 02/02/2000  100.00%
PWB 03/20/2000  - 05/12/2000  -     0.00%
WORKING DRAWINGS 10/16/2000 02/02/2001 07/31/2000 02/23/2001     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A May PWB package is currently being prepared to request funds for
Working Drawings. Completed Preliminary PLans were delivered to the client on 2/22/00.
SCHEDULE: The project is being delayed pending CEQA. BUDGET: The project will require a
9.7% recognized deficit for Construction at PWB. OTHER PERTINENT INFORMATION: The client
will be reimbursed for completing CEQA in lieu of RESD.
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PROJECT INFORMATION
 

BOAT INSTRUCTION & SAFETY CTR
 
 

Project Location: CROWN COVE (Silverstrand)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 602DBW

 
Estimated Project Cost: $1,545,575.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 16/96 3680-301-516        $119,000.00 -        $119,000.00
W 282/97 3680-301-516        $106,000.00 -        $106,000.00
C 324/98 3680-301-516     $1,320,575.00 -     $1,320,575.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $119,000.00        $119,000.00        $119,000.00
W        $106,000.00        $106,000.00        $106,000.00
C     $1,320,575.00     $1,320,575.00        $507,209.44

 
PROJECT     $1,545,575.00     $1,545,575.00        $732,209.44

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/01/1996 04/01/1997 09/01/1996 04/04/1997  100.00%
PWB  -  -  - 10/10/1997  100.00%
WORKING DRAWINGS 12/03/1997 03/06/1998 03/02/1998 06/26/1998  100.00%
BID OPEN 03/17/1999  - 04/01/1999  -  100.00%
CONSTRUCTION 09/01/1998 09/01/1999 09/05/1999 05/31/2000   54.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is approximately 54% complete. SCHEDULE: The project is
behind schedule due to unforeseen site conditions and delays by the contractor. BUDGET:
Project is on budget. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITIES
 
 

Project Location: FOLSOM LAKE (GRANITE BAY)
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 601DBW

 
Estimated Project Cost: $1,766,600.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 3680-301-516         $50,000.00 -         $50,000.00
W 162/96 3680-301-516         $70,000.00 -         $70,000.00
W 162/96 3680-301-516         $11,400.00 Augmentation         $11,400.00
C 282/97 3680-301-516     $1,635,200.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $50,000.00         $50,000.00         $50,000.00
W         $81,400.00         $81,400.00         $81,400.00
C     $1,635,200.00                 $0.00                 $0.00

 
PROJECT     $1,766,600.00        $131,400.00        $131,400.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/01/1996 06/30/1997 10/01/1996 06/30/1997  100.00%
PWB  -  -  - 06/13/1997  100.00%
WORKING DRAWINGS 07/07/1997 12/12/1997 07/07/1997 10/22/1999  100.00%
BID OPEN 07/29/1998 09/10/1998 05/19/2000  -     0.00%
CONSTRUCTION 09/08/1998 03/01/1999  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Working Drawings were delivered to the client on 11/8/99. SCHEDULE: A
Construction schedule will be established once the project is awarded. BUDGET: An $11,
400 Working Drawings fee augmentation to revise the documents and rebid the project was
approved at the 6/12/98 PWB. A Form 22 for this amount was approved by DOF on 8/10/99.
OTHER PERTINENT INFORMATION: Authorization to proceed with the rebid of the project was
signed on 3/8/00. The project will be filed by 4/15/00. The proposed appropriation now
totals $1,635,200 or 62.5% above the appropriation under Chapter 282/97, Item
3680-301-516.
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PROJECT INFORMATION
 

BOAT LAUNCHING FACILITY
 
 

Project Location: PYRAMID LAKE
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 701DBW

 
Estimated Project Cost: $1,148,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $45,000.00 -         $45,000.00
W 324/98 3680-301-516         $83,000.00 -         $83,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $45,000.00         $45,000.00         $45,000.00
W         $83,000.00         $83,000.00         $52,981.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $128,000.00        $128,000.00         $97,981.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/22/1997 12/26/1997 09/22/1997 01/08/1999  100.00%
PWB  -  - 06/11/1999 06/11/1999  100.00%
WORKING DRAWINGS 06/07/1999 10/29/1999 09/01/1999 02/22/2000   95.00%
BID OPEN 02/16/2000 02/16/2000  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: 95% Working Drawings were submitted to the client for review on 2/22/00.
Construction is scheduled to begin after use season (9/00). SCHEDULE: Pending client
review and Quality Assurance, Working Drawings will be completed. BUDGET: Project is on
budget. OTHER PERTINENT INFORMATION: Following USFS review and corrections, Working
Drawings will be suitable for requesting authorization to proceed to bid.
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PROJECT INFORMATION
 

NIMBUS FLAT BOATING INSTRUCTION & SAFETY CENTER
 
 

Project Location: LAKE NATOMA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: CURT MOORE
Work Order Number: 102781

 
Estimated Project Cost: $2,669,000.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 3680-301-516        $123,000.00 -        $123,000.00
W 50/99 3680-301-510        $147,000.00 -        $147,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $123,000.00        $123,000.00        $123,000.00
W        $147,000.00        $147,000.00         $81,999.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $270,000.00        $270,000.00        $204,999.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 12/01/1998 04/02/1999  - 04/30/1999  100.00%
PWB 05/14/1999  - 06/11/1999  -  100.00%
WORKING DRAWINGS 10/04/1999 04/07/2000 10/28/1999 04/21/2000   80.00%
BID OPEN 10/11/2000  -  -  -     0.00%
CONSTRUCTION 01/08/2001 01/11/2002  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A Working Drawings start meeting was held on 10/28/99. A slight delay was
caused by client requested changes. SCHEDULE: Project is behind schedule due to workload
assignments and a new Working Drawings completion date of 4/21/00. BUDGET: Funding for
Working Drawings ($147,000) were included in the FY 99/00 Budget and a Form 22 was
approved by DOF on 7/22/99. OTHER PERTINENT INFORMATION: There are no other significant
project issues at this time.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,534,200.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $95,100.00 -         $95,100.00
W 324/98 3680-301-516        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,100.00         $95,100.00         $95,100.00
W        $140,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $235,100.00         $95,100.00         $95,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/14/1997 03/13/1998 08/03/1998 10/14/1999  100.00%
PWB 11/12/1999  - 02/11/2000  -  100.00%
WORKING DRAWINGS  -  - 03/27/2000 06/09/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Working Drawings were approved at the February PWB and funds were
received on 3/9/00. Working Drawings are now in progress. SCHEDULE: The project is on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: All Construction
permits are to be issued soon to maximize review period.



 
REAL ESTATE SERVICES DIVISION      Page: 37.0

PROJECT INFORMATION
 

LIVING UNIT DOORS-UNIT 1 AND 3
 
 

Project Location: CHINO
Department: YOUTH AUTHORITY
Project Director: BOB MASSETTI
Work Order Number: 704YTS

 
Estimated Project Cost: $4,548,000.00
Current Phase: BID OPEN

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 97/282 5460-301-0001(12)        $167,000.00 -        $167,000.00
W 98/324 5460-301-0001(12)        $180,500.00 -        $180,500.00
C 98/324 5460-301-0001(12)     $4,200,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P        $167,000.00        $167,000.00        $167,000.00
W        $180,500.00        $180,500.00        $180,500.00
C     $4,200,500.00                 $0.00                 $0.00

 
PROJECT     $4,548,000.00        $347,500.00        $347,500.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/30/1997 12/31/1997 09/30/1997 02/24/1998  100.00%
PWB  -  - 04/10/1998 04/10/1998  100.00%
WORKING DRAWINGS 09/28/1998 01/29/1999 09/28/1998 02/16/1999  100.00%
BID OPEN 04/30/1999  - 03/09/2000  -     0.00%
CONSTRUCTION 07/26/1999 07/21/2000 05/09/2000 08/08/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bid opening was held on 3/9/00. The low bidder was Norment Security
Group with a bid of $2,677,422. Construction is scheduled to begin on 5/9/00. SCHEDULE:
The revised schedule is 455 days for construction starting 5/9/2000. BUDGET: Project is
on budget. OTHER PERTINENT INFORMATION: There are no other significant project issues at
this time.
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PROJECT INFORMATION
 

MAINTENANCE BUILDING 
 
 

Project Location: F. C NELLES SCHOOL
Department: YOUTH AUTHORITY
Project Director: DOUG TOMKA
Work Order Number: 012YNS

 
Estimated Project Cost: $2,764,300.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 587/92 5460-301-751         $65,000.00 -         $65,000.00
W 55/93 5460-301-746        $133,000.00 -        $133,000.00
C 282/97 5460-301-660     $2,582,000.00 -     $2,566,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $65,000.00         $65,000.00         $65,000.00
W        $133,000.00        $133,000.00        $133,000.00
C     $2,582,000.00     $2,566,300.00     $2,508,551.00

 
PROJECT     $2,780,000.00     $2,764,300.00     $2,706,551.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/05/1992 02/26/1993 10/06/1992 03/10/1993  100.00%
PWB  -  - 04/09/1993 04/09/1993  100.00%
WORKING DRAWINGS 09/01/1993 01/30/1994 08/31/1993 02/01/1994  100.00%
BID OPEN  -  - 04/30/1998 04/30/1998  100.00%
CONSTRUCTION 08/10/1998 08/09/1999 08/10/1998 12/17/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project is complete and will be deleted from the next status report.
SCHEDULE: The project was completed on schedule. BUDGET: The project was completed
within budget. OTHER PERTINENT INFORMATION: There are no other significant project
issues at this time.
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PROJECT INFORMATION
 

SPILLWAY BOAT LAUNCHING FACILITY
 
 

Project Location: LAKE OROVILLE SRA
Department: DEPT OF BOATING AND WATERWAYS
Project Director: DENNIS KARNES
Work Order Number: 704DBW

 
Estimated Project Cost: $2,534,200.00
Current Phase: WORKING DRAWINGS

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 282/97 3680-301-516         $95,100.00 -         $95,100.00
W 324/98 3680-301-516        $140,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $95,100.00         $95,100.00         $95,100.00
W        $140,000.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT        $235,100.00         $95,100.00         $95,100.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/14/1997 03/13/1998 08/03/1998 10/14/1999  100.00%
PWB 11/12/1999  - 02/11/2000  -  100.00%
WORKING DRAWINGS  -  - 03/27/2000 06/09/2000     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The Working Drawings were approved at the February PWB and funds were
received on 3/9/00. Working Drawings are now in progress. SCHEDULE: The project is on
schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: All Construction
permits are to be issued soon to maximize review period.
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PROJECT INFORMATION
 

PERIMETER SECURITY FENCING
 
 

Project Location: IONE
Department: YOUTH AUTHORITY
Project Director: FAIZI POURHOSSENI
Work Order Number: 501YPI

 
Estimated Project Cost: $1,557,700.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 303/95 5460-301-746         $64,000.00 -         $64,000.00
W 324/98 5460-301-0001        $109,200.00 -        $109,200.00
C 324/98 5460-301-0001     $1,445,800.00 -     $1,384,500.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $64,000.00         $64,000.00         $64,000.00
W        $109,200.00        $109,200.00        $109,200.00
C     $1,445,800.00     $1,384,500.00                 $0.00

 
PROJECT     $1,619,000.00     $1,557,700.00        $173,200.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY  -  - 09/04/1995 12/29/1995  100.00%
PWB  -  - 03/15/1996 03/15/1996  100.00%
WORKING DRAWINGS 09/28/1998 12/28/1998 09/08/1998 04/06/2000  100.00%
BID OPEN 07/15/1999 07/15/1999 01/13/2000 01/13/2000  100.00%
CONSTRUCTION 10/08/1999 05/04/2000 03/21/2000 10/16/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: The project commenced on 3/21/00. SCHEDULE: The project is on schedule.
BUDGET: The project is on budget. OTHER PERTINENT INFORMATION: There are no other
significant project issues at this time.
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PROJECT INFORMATION
 

AGRICULTURAL INSPECTION STATION
 
 

Project Location: VIDAL BORDER STATION
Department: FOOD AND AGRICULTURE
Project Director: FAIZI POURHOSSENI
Work Order Number: 301AIS

 
Estimated Project Cost: $591,492.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 139/94 8570-301-001         $25,400.00 -         $25,400.00
W 139/94 8570-301-001         $43,600.00 -         $43,600.00
C 303/95 8570-301-001        $454,000.00 -        $449,000.00
C 303/95 8570-301-002         $73,492.00 Augmentation         $73,492.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $25,400.00         $25,400.00         $25,400.00
W         $43,600.00         $43,600.00         $43,600.00
C        $527,492.00        $522,492.00        $522,492.00

 
PROJECT        $596,492.00        $591,492.00        $591,492.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 11/01/1994 01/13/1995 11/01/1994 01/13/1995  100.00%
PWB  -  -  - 05/12/1995  100.00%
WORKING DRAWINGS 08/15/1995 12/29/1995 08/15/1995 12/29/1995  100.00%
BID OPEN  -  -  - 01/29/1997  100.00%
CONSTRUCTION 08/11/1997 12/08/1997 08/11/1997 01/31/2000   95.00%

 
 

Current Comments
 
 

PROJECT STATUS: The bonding company (Star Insurance Company) has secured the required
shop drawings and material submittals. The drawings and submittal were approved by the
Project Director on 3/13/00. The contractor (Action Roofing) recently made a site visit
to confirm the roof dimensions. SCHEDULE: The proposed schedule for  the corrective roof
replacement work is 4/3/00 - 5/31/00. BUDGET: The project is within budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

MODERNIZE PASSENGER ELEVATORS
 
 

Project Location: 1215 O STREET, SACRAMENTO
Department: FOOD AND AGRICULTURE
Project Director: DAVID BROWN
Work Order Number: 601ADA

 
Estimated Project Cost: $490,270.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 162/96 8570-301-601           $5,000.00 -           $5,000.00
W 162/96 8570-301-601         $40,100.00 -         $40,100.00
C 162/96 8570-301-601        $395,900.00 -        $395,900.00
C 303/95 8570-301-601         $49,270.00 Augmentation         $49,270.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $5,000.00           $5,000.00           $5,000.00
W         $40,100.00         $40,100.00         $40,100.00
C        $445,170.00        $445,170.00        $388,758.00

 
PROJECT        $490,270.00        $490,270.00        $433,858.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 01/05/1997 02/10/1997 01/05/1997 02/10/1997  100.00%
PWB  -  -  - 04/11/1997  100.00%
WORKING DRAWINGS 04/28/1997 06/16/1997 04/28/1997 06/16/1997  100.00%
BID OPEN  -  - 12/04/1997  -  100.00%
CONSTRUCTION 03/01/1998 02/28/1999 05/18/1998 06/22/1999  100.00%

 
 

Current Comments
 
 

PROJECT STATUS: The elevator construction work was completed on 6/22/99. The final
construction contract payment will be processed, once the elevator one year maintenance
period expires. SCHEDULE: The elevator maintenance period expiration date remains on
schedule for 5/3/00. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There
are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/MEADOWVIEW
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102804

 
Estimated Project Cost: $259,420.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $14,000.00 -         $14,000.00
W 324/98 8940-301-0001         $45,000.00 -         $45,000.00
C 324/98 8940-301-0001        $374,000.00 -        $200,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $14,000.00         $14,000.00         $14,000.00
W         $45,000.00         $45,000.00         $45,000.00
C        $374,000.00        $200,420.00         $59,542.05

 
PROJECT        $433,000.00        $259,420.00        $118,542.05

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 08/12/1999 08/12/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION  -  - 12/07/1999 04/04/2000     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: Romstar Construction Company started construction on 12/7/99. SCHEDULE:
The project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/STERNS
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 103302

 
Estimated Project Cost: $422,880.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $13,000.00 -         $13,000.00
W 324/98 8940-301-0001         $43,000.00 -         $43,000.00
C 324/98 8940-301-0001        $510,000.00 -        $366,880.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $13,000.00         $13,000.00         $13,000.00
W         $43,000.00         $43,000.00         $43,000.00
C        $510,000.00        $366,880.00         $66,958.62

 
PROJECT        $566,000.00        $422,880.00        $122,958.62

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 01/10/2000 06/14/2000   46.00%

 
 

Current Comments
 
 

PROJECT STATUS: MInco Construction started construction on 1/10/00. SCHEDULE: The project
is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: GARDENA
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102808

 
Estimated Project Cost: $64,670.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $5,700.00 -           $5,700.00
W 324/98 8940-301-0001           $7,550.00 -           $7,550.00
C 324/98 8940-301-0001        $260,000.00 -         $51,420.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $5,700.00           $5,700.00           $5,700.00
W           $7,550.00           $7,550.00           $7,550.00
C        $260,000.00         $51,420.00         $25,548.13

 
PROJECT        $273,250.00         $64,670.00         $38,798.13

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 11/26/1999 01/10/2000 06/14/2000   46.00%

 
 

Current Comments
 
 

PROJECT STATUS: Minco Construction started construction on 1/10/00. SCHEDULE: The project
is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION: There are no
other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: -SAN FRANCISCO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102805

 
Estimated Project Cost: $229,400.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $17,000.00 -         $17,000.00
W 324/98 8940-301-0001         $54,000.00 -         $54,000.00
C 324/98 8940-301-0001        $457,000.00 -        $158,400.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $17,000.00         $17,000.00         $17,000.00
W         $54,000.00         $54,000.00         $54,000.00
C        $457,000.00        $158,400.00         $52,779.20

 
PROJECT        $528,000.00        $229,400.00        $123,779.20

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998  -  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/21/1999 09/21/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 02/24/2000   60.00%

 
 

Current Comments
 
 

PROJECT STATUS: Alamo Lighting dba Pacific Power Services started construction on
12/7/99. SCHEDULE: The project is on schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: LONG BEACH/REDONDO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102803

 
Estimated Project Cost: $215,700.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00
W 324/98 8940-301-0001         $29,000.00 -         $29,000.00
C 324/98 8940-301-0001        $256,000.00 -        $178,700.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $8,000.00
W         $29,000.00         $29,000.00         $29,000.00
C        $256,000.00        $178,700.00         $56,995.75

 
PROJECT        $293,000.00        $215,700.00         $93,995.75

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 02/24/2000   46.00%

 
 

Current Comments
 
 

PROJECT STATUS: Alamo Lighting dba Pacific Power Services started construction on
12/7/99. SCHEDULE: The project is on schedule. BUDGET: Project is on budget. OTHER
PERTINENT INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: STOCKTON
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102802

 
Estimated Project Cost: $165,300.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $7,000.00 -           $7,000.00
W 324/98 8940-301-0001         $28,000.00 -         $28,000.00
C 324/98 8940-301-0001        $243,000.00 -        $130,300.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $7,000.00           $7,000.00           $7,000.00
W         $28,000.00         $28,000.00         $28,000.00
C        $243,000.00        $130,300.00         $64,070.49

 
PROJECT        $278,000.00        $165,300.00         $99,070.49

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999  -  -  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 02/18/2000 12/07/1999 04/04/2000   60.00%

 
 

Current Comments
 
 

PROJECT STATUS: Romstar Construction Company started construction on 12/7/99. SCHEDULE:
The project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT INFORMATION:
There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SAN DIEGO
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102801

 
Estimated Project Cost: $399,100.00
Current Phase: CONSTRUCTION

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001         $28,000.00 -         $28,000.00
W 324/98 8940-301-0001         $57,000.00 -         $57,000.00
C 324/98 8940-301-0001        $966,000.00 -        $314,100.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P         $28,000.00         $28,000.00         $28,000.00
W         $57,000.00         $57,000.00         $57,000.00
C        $966,000.00        $314,100.00        $112,449.00

 
PROJECT     $1,051,000.00        $399,100.00        $197,449.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 10/19/1998 11/13/1998 10/19/1998 11/13/1998  100.00%
PWB 12/11/1998 12/11/1998 12/11/1998 12/11/1998  100.00%
WORKING DRAWINGS 01/11/1999 04/02/1999 01/25/1999 04/16/1999  100.00%
BID OPEN 06/13/1999 06/13/1999 09/16/1999 09/16/1999  100.00%
CONSTRUCTION 09/06/1999 05/12/2000 12/13/1999 04/10/2000   48.00%

 
 

Current Comments
 
 

PROJECT STATUS: Riviera Electric of California started construction on 12/13/99.
SCHEDULE: The project is on schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: There are no other significant project issues at this time.
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PROJECT INFORMATION
 

SECURITY LIGHTING
 
 

Project Location: SACRAMENTO/58TH STREET
Department: MILITARY
Project Director: DEAN HUNT
Work Order Number: 102807

 
Estimated Project Cost: $252,000.00
Current Phase: PWB

 
 

Funds Transferred
 
 

PHASE CHAPTER BUDGET ITEM APPROPRIATIONS($) DOCUMENT TRANSFERRED($)
P 324/98 8940-301-0001           $8,000.00 -           $8,000.00

 
 

By Phase Summary
 
 

PHASE APPROPRIATION($) TRANSFERRED($) EXPENDED($)
 

S                 $0.00                 $0.00                 $0.00
P           $8,000.00           $8,000.00           $7,123.00
W                 $0.00                 $0.00                 $0.00
C                 $0.00                 $0.00                 $0.00

 
PROJECT           $8,000.00           $8,000.00           $7,123.00

 
 

ORIGINAL ORIGINAL CURRENT CURRENT PERCENTAGE
PHASE START COMPLETE START COMPLETE COMPLETE

 
STUDY  -  -  -  -     0.00%
PRELIMINARY 09/16/1999 12/31/1999 09/16/1999 01/10/2000  100.00%
PWB 02/11/2000  - 04/14/2000  -     0.00%
WORKING DRAWINGS 02/25/2000 04/06/2000  -  -     0.00%
BID OPEN  -  -  -  -     0.00%
CONSTRUCTION  -  -  -  -     0.00%

 
 

Current Comments
 
 

PROJECT STATUS: A complete PWB package requesting Preliminary Plans approval and funds to
proceed to Working Drawings was submitted to the Military Department on 1/10/00.
SCHEDULE: The project is behind schedule. BUDGET: Project is on budget. OTHER PERTINENT
INFORMATION: At a meeting held with the Department of Finance (DOF), a Consent Item was
approved for the April PWB. The Military Department will sign off on the F22 for $26,000
for the Working Drawings after the PWB meeting.


